

BID AND CONTRACT DOCUMENTS 1 of 3

FOR

PROJECT No. MC08430011869

CARDIAC CATHETERIZATION LABORATORY

Riverside University Health System Medical Center
26520 Cactus Ave, Moreno Valley, CA 92555



Los Angeles Corporate
555 First Street
San Fernando, CA 91340
T 818 898 1521
F 818 361 9208

****This page intentionally left blank****

DOCUMENT 00 01 10
TABLE OF CONTENTS

PROCUREMENT AND CONTRACTING REQUIREMENTS GROUP

DIVISION 00 - BIDDING REQUIREMENTS

00 01 01	PROJECT TITLE PAGE
00 01 10	TABLE OF CONTENTS
00 11 16	NOTICE TO BIDDERS
00 21 13	INSTRUCTIONS TO BIDDERS
00 31 32	GEOTECHNICAL DATA - N/A
00 41 13	BID FORM
00 43 13	BID BOND
00 43 36	DESIGNATED SUBCONTRACTORS LIST
00 45 01	SITE VISIT CERTIFICATION
00 45 19	NON-COLLUSION DECLARATION
00 45 26	WORKERS' COMPENSATION CERTIFICATION
00 45 46.01	PREVAILING WAGE AND RELATED LABOR REQUIREMENTS CERTIFICATION
00 45 46.03	DRUG-FREE WORKPLACE CERTIFICATION
00 45 46.05	HAZARDOUS MATERIALS CERTIFICATION
00 45 46.07	IMPORTED MATERIALS CERTIFICATION - N/A
00 45 46.11	IRAN CONTRACTING ACT CERTIFICATION
00 45 46.13	VERIFICATION OF CONTRACTOR AND SUBCONTRACTORS' DIR REGISTRATION
00 45 46.14	COMPLIANCE WITH ECONOMIC SANCTIONS IN RESPONSE TO RUSSIA'S ACTIONS IN UKRAINE
00 52 13	AGREEMENT FORM
00 56 00	ESCROW AGREEMENT FOR SECURITY DEPOSITS IN LIEU OF RETENTION
00 61 13.13	PERFORMANCE BOND
00 61 13.16	PAYMENT BOND
00 72 13	GENERAL CONDITIONS
00 80 00	SUPPLEMENTAL CONDITIONS SPECIFICATIONS GROUP

DIVISION 01 - GENERAL REQUIREMENTS

01 10 00	SUMMARY OF WORK
01 21 00	ALLOWANCES
01 26 00	CHANGE ORDER PROCEDURES
01 29 76	APPLICATION FOR PAYMENT
01 30 10	PROJECT COORDINATION AND BUILDING INFORMATION MODELING
01 31 13	UTILITY COORDINATION
01 31 19	PROJECT MEETINGS
01 32 16	CONSTRUCTION PROGRESS DOCUMENTATION APPENDIX C - CONTRACT DOCUMENTS, BID PACKAGES, PROJECT BASELINE SCHEDULE
01 33 00	SUBMITTAL PROCEDURES
01 44 40	SITE SAFETY PROGRAM
01 50 00	CONSTRUCTION FACILITIES APPENDIX D - LOGISTICS' PLAN
01 57 13	STORM WATER POLLUTION PREVENTION PLAN - N/A
01 60 00	PRODUCT REQUIREMENTS
01 71 23	FIELD ENGINEERING - NA
01 73 29	CUTTING AND PATCHING

01 77 00	PROJECT CLOSEOUT
01 78 36	WARRANTIES AND BONDS
01 99 99	FORMS
	CERTIFICATE OF STORED MATERIALS
	CHANGE ORDER REQUEST (COR) FOR PRIME CONTRACTOR
	CHANGE ORDER REQUEST (COR) FOR SUBCONTRACTOR
	GUARANTEE FORM
	SAFETY ORIENTATION FORM SUBMITTAL
	COVER SHEET
	SYSTEMS SHUTDOWN-OFF HOUR WORK REQUEST
	TESTING AND INSPECTION REQUEST
	TIME & MATERIALS DAILY REPORTS FOR ADDED WORK
	CLOSEOUT DOCUMENTS (COVER SHEET)
	JOBSITE SAFETY MEETINGS-INSPECTION REPORT

DOCUMENT 00 11 16

NOTICE TO BIDDERS

The **County of Riverside** ("County") will receive sealed bids for the **Construction Management - Multi-Prime Bid Project No. MC08430011869 - Cardiac Catheterization Laboratory – All Bid Categories (see Bid Category List Below)**.

<u>Bid Package</u>	<u>Description</u>
00	General Requirements (All Bid Packages)
01	Interior Work and Roofing
03	Concrete, Structural Steel, Metal Deck and Misc Iron
16	Electrical and Low Voltage

CARDIAC CATHETERIZATION LABORATORY no later than **2:00 PM** on **July 6, 2026 (the "Bid Deadline")**

at **Clerk of the Board located on the 1st Floor of the County Administrative Center, 4080 Lemon Street, Riverside, CA 92501**. The Project consists of Construction of approximately 46,000 square foot tenant improvement of an of Work of Project will be defined in the Contract Documents and consist of an 8,600 square foot Cardiac Catheterization Lab Suite comprised of two (2) catheterization labs with their own dedicated control rooms and imaging equipment rooms. Support spaces for the catheterization lab suite will include Clean and Soiled Utility Rooms, Storage, Medication Preparation, Pre/Post Op beds, Nurse station and Staff and Administration areas. An additional 720 square feet will be renovated to enlarge the existing hyperbaric room and provide one (1) additional hyperbaric therapy chamber. The total project square footage will be 9,320 square feet ("County Documents"). This Project is being constructed using Multiple Prime Contractors, totaling approximately 8 unique bid packages with each prime trade contractor executing a direct contract with the owner. The Construction Manager will provide full-time, on-site construction management including coordination and scheduling for the entire Project as further described in the bid and contact documents. The pre-qualified Bidders shall review the County Documents for more complete information regarding the Project and submission of bids. The architect's/engineer's construction cost estimate for this Project, including alternates, is **\$12,982,000**.

Bid Documents will be available on June 8, 2026, via www.ruhealth.org/rfp-rfq Bidders shall submit to Clerk of the Board all documents for bidding as provided for in the Instruction to Bidders. **Bids will only be accepted from bidders who have registered all of its current information with the County's online database at www.purchasing.co.riverside.ca.us, including W-9 and IRS 147C forms; or update its information if already registered with the County of Riverside. Bidders viewing plans online are responsible for contacting CM-RUHS@bernards.com and requesting to be included on the Plan holders List.** Bid sets are available for viewing in the Construction Manager's office located at 14375 Nason Street, Ste. 102, Moreno Valley, CA 92555. **Bidders are responsible for confirmation that they have viewed all addenda prior to the bid deadline and will be required to acknowledge addenda on their bid form.**

A **mandatory** pre-bid meeting and job walk for prime contractors will be held **on June 17, 2026 at 8:00 AM**

at **26520 Cactus Ave, Moreno Valley, CA 92555. All Trades.** The deadline to submit a request for information (RFI) is **June 22, 2026.** RFI's may be submitted to CM-RUHS@bernards.com. Any supplemental instructions will be in the form of written addenda, which, when issued, will be posted via www.ruhealth.org/rfp-rfq not later than three (3) business days prior to the date fixed for the opening of bids. All addenda so issued shall become Part of the Contract and acknowledged by Bidder.

Bids must be submitted to the County on the County's bid forms. **All bids must be addressed, sealed in an envelope, and received by to the Clerk of the Board located on the 1st Floor of the County Administrative Center, 4080 Lemon Street, Riverside, CA 92501 no later than the Bid Deadline.** All bids will be publicly opened immediately after the Bid Deadline. Bids received after the Bid Deadline shall be rejected. County reserves the right to reject any or all bids and to waive any informality or irregularity in any bid received.

Bids shall be valid for **one hundred twenty (120) days** after the Bid Deadline. Bids must be accompanied by cash, a certified or cashier's check, or a bid bond in favor of the County in an amount not less than ten percent (10%) of the submitted total bid price. The successful bidder will be required to furnish a performance bond and a payment bond, each in the amount of one hundred percent (100%) of the total bid price in the manner described in the Contract Documents. Bidders shall comply with California Public Contract Code Section 4108 with respect to subcontractor bond requirements. Bidders shall possess must possess the appropriate California Contractor's license(s)licenses for respective bid package at the time of the bid opening in order to perform the work:

Bids will only be accepted from bidders who have previously registered all of its current information with the County's online database at www.purchasing.co.riverside.ca.us, including W-9 and IRS 147C forms; or update its information if already registered with the County of Riverside.

Bid Form. If Alternates are included in the Bidding Documents, then a Bid amount for each and every such Alternate shall be included in the spaces provided in the Bid Form for that purpose. If the Bidder determines that the Alternate does not affect the amount of its Base Bid, then the Bidder shall enter "No Change" in the Bid Form.

Lay Down. All bidders should include pricing to relocate from the assigned lay-down area the first week of May 2027.

Basis for Award. Where the Bidding Documents include Allowances; the Lowest Bid Price is the Total Bid Amount identified on the Bid Form and shall include the Base Bid plus all Allowances. In the event of Alternate Bids, Alternate Bids shall not be included in the Total Bid Amount. If applicable the Alternate Bids shall be listed separately on the spaces provided on the Bid Form for Alternate Bids.

In-Use Off-Road Diesel-Fueled Fleet Certificate of Reported Compliance. Valid Certificates of Reported Compliance as described in California Code of Regulations, title 13, section 2449(n) for fleets of vehicles subject to 13 CCR section 2449 are required for this project.

This Project is public work for purposes of the California Labor Code, which requires payment of prevailing wages. County has obtained the general prevailing rates, which will be on file with the County's Construction Manager and will be available to any interested party.

A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, as defined in the Labor Code, unless registered and qualified to perform public work pursuant to Labor Code section 1725.5.

The contractor and all subcontractors shall furnish certified payroll records as required pursuant Labor Code section 1776 directly to the Labor Commissioner in accordance with Labor Code section 1771.4 at least monthly (or more frequently if required by the County or the Labor Commissioner) and in a format prescribed by the Labor Commissioner. Monitoring and enforcement of the prevailing wage laws and related requirements will be performed by the Labor Commissioner/Department of Labor Standards Enforcement (DLSE), and by the County.

COUNTY OF RIVERSIDE

By: Carlos Cueva, Director of Facilities Design & Development, Riverside University Health System Medical Center, County of Riverside

Published: Cardiac Catheterization Laboratory – 06/08/2026

****End of Section****

DOCUMENT 00 21 13

INSTRUCTIONS TO BIDDERS

Bidders shall follow the instructions in this document, and shall submit all documents, forms, and information required for consideration of a Bid.

County of Riverside ("County") will evaluate information submitted by the apparent low bidder and, if incomplete or unsatisfactory to County, Bidder's bid may be rejected at the sole discretion of County.

1. Bids are requested for a prime construction contract, or work described in general, for the following project ("Project"):

Project No. MC08430011869 – Cardiac Catheterization Laboratory – All Bid Categories (see Bid Category list below)

<u>Bid Package</u>	<u>Description</u>
00	General Requirements (All Bid Packages)
01	Interior Work and Roofing
04	Concrete, Structural Steel, Metal Deck and Misc Iron
17	Electrical and Low Voltage

Clerk of the Board will receive sealed Bids from bidders as stipulated in the Notice to Bidders.

2. Bidders must submit Bids on the Bid Form and all other required County forms. Bids not submitted on the County's required forms shall be deemed non-responsive and shall not be considered. Additional sheets required to fully respond to requested information are permissible. The deadline to submit a request for information (RFI) is (RFI Due date) . RFI's may be submitted to (RFI submit to email) . Any supplemental instructions will be in the form of written addenda, which, when issued, will be posted via www.ruhealth.org/rfp-rfq not later than three (3) business days prior to the date fixed for the opening of bids. All addenda so issued shall become Part of the Contract and acknowledged by Bidder.
3. Bidders must supply all information required by each Bid Document. Bids must be full and complete. County reserves the right in its sole discretion to reject any Bid as nonresponsive as a result of any error or omission in the Bid. Bidders must complete and submit all of the following documents with the Bid Form in the following order:
 - a. 00 41 13 Bid Form
 - b. 00 43 13 Bid Bond on the County's form or other security
 - c. 00 43 36 Designated Subcontractor's List
 - d. 00 45 01 Site-Visit Certification, if a site visit was required
 - e. 00 45 19 Non-Collusion Declaration
 - f. 00 45 46.11 Iran Contracting Act Certification
 - g. 00 45 46.13 Verification of Contractor and Subcontractors' DIR Registration
 - h. 00 45 46.14 Compliance with Economic Sanctions in Response to Russia's Actions in Ukraine

4. Bidders must submit with their Bids cash, a cashier's check or a certified check payable to County, or a Bid Bond by an admitted surety insurer of not less than ten percent (10%) of amount of base Bid, plus all additive alternates. If Bidder chooses to provide a Bid Bond as security, Bidder must use the required form of corporate surety provided by County (Document 004313 Bid Bond). The Surety on Bidder's Bid Bond must be an insurer admitted in the State of California and authorized to issue surety bonds in the State of California. Bids submitted without necessary bid security will be deemed non-responsive and will not be considered.
5. In-Use Off-Road Diesel-Fueled Fleet Certificate of Reported Compliance. Valid Certificates of Reported Compliance as described in California Code of Regulations, title 13, section 2449(n) for fleets of vehicles subject to 13 CCR section 2449 are required for this project.
6. If Bidder to whom the Project is awarded fails or neglects to enter into a written agreement ("Agreement") and submit required bonds, insurance certificates, and all other required documents, within **TEN (10)** calendar days after the date of the Notice of Award, County may deposit Bid Bond, cash, cashier's check, or certified check for collection, and proceeds thereof may be retained by County as liquidated damages for failure of Bidder to enter into the Agreement, in the sole discretion of County. It is agreed that calculation of damages County may suffer as a result of Bidder's failure to enter into the Agreement would be extremely difficult and impractical to determine and that the amount of the Bidder's required bid security shall be the agreed and conclusively presumed amount of damages. Bidders must submit with the Bid the Designated Subcontractors List for those subcontractors who will perform any portion of Work, including labor, rendering of service, or specially fabricating and installing a portion of the Work or improvement according to detailed drawings contained in the plans and specifications, in excess of one half of one percent (0.5%) of total Bid. Failure to submit this list when required by law shall result in the Bid being deemed non-responsive and the Bid will not be considered.
 - a. Bidder must designate the name, address, license number and trade of ALL listed Subcontractors with the Bid Proposal. The listed Subcontractors' DIR registration number and the value of their trades or portions of the work must be submitted to the County within 24 hours after the public opening and reading of the Bids if not included in the original Subcontractors listing. The failure of any Bid Proposal to include all information required by the Subcontractors List will result in rejection of the Bid Proposal for non-responsiveness. Pursuant to Labor Code section 1725.5, all subcontractors (of any tier) performing work on this Project must be properly registered with DIR.
7. If a mandatory pre-bid conference and site visit ("Site Visit") is requested as referenced in the Notice to Bidders, then Bidders must submit the Site-Visit Certification with their Bid. County will transmit to all prospective Bidders of record such Addenda as County in its discretion considers necessary in response to questions arising at the Site Visit. Oral statements shall not be relied upon and will not be binding or legally effective. Addenda issued by the County as a result of the Site Visit, if any, shall constitute the sole and exclusive record and statement of the results of the Site Visit.
8. Bidders shall submit the Non-collusion Declaration with their Bids. Bids submitted without the Non-collusion Declaration shall be deemed non-responsive and will not be considered.

9. County reserves the right to reject any Bid containing Erasures, Deletions, Inconsistent or Illegible Bids. The bid submitted must not contain any erasures, interlineations, or other corrections unless each such correction creates no inconsistency and is suitably authenticated by affixing in the margin immediately opposite the correction the signature or signatures of the person or persons signing the bid. In the event of inconsistency between words and figures in the bid price, words shall control figures. In the event that the County determines that any bid is unintelligible, inconsistent, or ambiguous, the County may reject such bid as not being responsive to the Notice Inviting Bids.
10. Bidders shall not modify the Bid Form or qualify their Bids. Bidders shall not submit to the County a scanned, re-typed, word-processed, or otherwise recreated version of the Bid Form or other County-provided document.
11. The Bidder and all Subcontractors under the Bidder shall pay all workers on all work performed pursuant to the Agreement not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work as determined by the Director of the Department of Industrial Relations, State of California, for the type of work performed and the locality in which the work is to be performed within the boundaries of the County, pursuant to sections 1770 et seq. of the California Labor Code. Copies of the general prevailing rates of per diem wages for each craft, classification, or type of worker needed to execute the Agreement, as determined by Director of the State of California Department of Industrial Relations, are available on the internet at <http://www.dir.ca.gov>.
12. **[Reserved]**
13. In accordance with the provisions of California Public Contract Code §3300, the County requires that Bidders possess, at the time of submission of a Bid Proposal, at the time of award of a Contract for a Bid Package and at all times during the Work, the required California Contractors License(s) required to perform the work of each Bid Package.. No payment shall be made for work, labor, materials or services provided under the Contract for the Work unless and until the Registrar of Contractors verifies to the County that the Bidder awarded the Contract is properly and duly licensed to perform the Work. Any Bidder not so duly and properly licensed shall be subject to all penalties imposed by law.

Prime Contractors may contract with second tier subcontractors and/or vendors of their choice. Second tier subcontractors and/or vendors are not subject to qualification with the County of Riverside. Only trade contractors submitting bids directly to the County of Riverside for any of the trade categories stated above are subject to the qualification requirements.
14. Submission of Bid signifies careful examination of Contract Documents and complete understanding of the nature, extent, and location of Work to be performed. Bidders must complete the tasks listed below as a condition to bidding, and submission of a Bid shall constitute the Bidder's express representation to County that Bidder has fully completed the following:
 - a. Bidder has visited the Site, and has examined thoroughly and understood the nature and extent of the Contract Documents, Work, Site, locality, actual conditions, as-built conditions, and all local conditions and federal, state and local laws, and regulations that in any manner may affect cost, progress, performance, or furnishing of Work or that relate to any aspect of the means, methods, techniques, sequences, or procedures of construction to be employed by Bidder and safety precautions and programs incident thereto;

- b. Bidder has conducted or obtained and has understood all examinations, investigations, explorations, tests, reports, and studies that pertain to the subsurface conditions, as-built conditions, underground facilities, and all other physical conditions at or contiguous to the Site or otherwise that may affect the cost, progress, performance, or furnishing of Work, as Bidder considers necessary for the performance or furnishing of Work at the Contract Sum, within the Contract Time, and in accordance with the other terms and conditions of Contract Documents, including specifically the provisions of the General Conditions; and no additional examinations, investigations, explorations, tests, reports, studies, or similar information or data are or will be required by Bidder for such purposes;
- c. Bidder has correlated its knowledge and the results of all such observations, examinations, investigations, explorations, tests, reports, and studies with the terms and conditions of the Contract Documents;
- d. Bidder has given the County prompt written notice of all conflicts, errors, ambiguities, or discrepancies that it has discovered in or among the Contract Documents and the actual conditions, and the written resolution thereof by the County is acceptable to Bidder;
- e. Bidder has made a complete disclosure in writing to the County of all facts bearing upon any possible interest, direct or indirect, that Bidder believes any representative of the County or other officer or employee of the County presently has or will have in the Agreement or in the performance thereof or in any portion of the profits thereof;
- f. Bidder must, prior to bidding, perform the work, investigations, research, and analysis required by this document and that Bidder represented in its Bid Form and the Agreement that it performed prior to bidding. Bidder under the Agreement is charged with all information and knowledge that a reasonable bidder would ascertain from having performed this required work, investigation, research, and analysis. Bid prices must include entire cost of all work "incidental" to completion of the Work.
- g. Conditions Shown on the Contract Documents: Information as to underground conditions, as-built conditions, or other conditions or obstructions, indicated in the Contract Documents, e.g., on Drawings or in Specifications, has been obtained with reasonable care, and has been recorded in good faith. However, County only warrants, and Bidder may only rely, on the accuracy of limited types of information.
 - (1) As to above-ground conditions or as-built conditions shown or indicated in the Contract Documents, there is no warranty, expressed or implied, or any representation express or implied, that such information is correctly shown or indicated. This information is verifiable by independent investigation and Bidder is required to make such verification as a condition to bidding. In submitting its Bid, Bidder shall rely on the results of its own independent investigation. In submitting its Bid, Bidder shall not rely on County-supplied information regarding above-ground conditions or as-built conditions.
 - (2) As to any subsurface condition shown or indicated in the Contract Documents, Bidder may rely only upon the general accuracy of actual

reported depths, actual reported character of materials, actual reported soil types, actual reported water conditions, or actual obstructions shown or indicated. County is not responsible for the completeness of such information for bidding or construction; nor is County responsible in any way for any conclusions or opinions of Bidder drawn from such information; nor is the County responsible for subsurface conditions that are not specifically shown (for example, County is not responsible for soil conditions in areas contiguous to areas where a subsurface condition is shown).

h. Conditions Shown in Reports and Drawings Supplied for Informational Purposes: Reference is made to the document entitled Geotechnical Data, and the document entitled Existing Conditions, for identification of:

- (1) Subsurface Conditions: Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that have been utilized by Architect in preparing the Contract Documents; and
- (2) Physical Conditions: Those drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site that has been utilized by Architect in preparing the Contract Documents.
- (3) These reports and drawings are **not** Contract Documents and, except for any "technical" data regarding subsurface conditions specifically identified in Geotechnical Data and Existing Conditions, and underground facilities data, Bidder may not in any manner rely on the information in these reports and drawings. Subject to the foregoing, Bidder must make its own independent investigation of all conditions affecting the Work and must not rely on information provided by County.

15. Bidders may examine any available "as-built" drawings of previous work by giving County reasonable advance notice. County will not be responsible for accuracy of "as-built" drawings. The document entitled Existing Conditions applies to all supplied "as-built" drawings.

16. All questions about the meaning or intent of the Contract Documents are to be directed in writing through the Construction Manager. Interpretations or clarifications considered necessary by the County in response to such questions will be issued in writing by Addenda emailed, faxed, mailed, or delivered to all parties recorded by the County as having received the Contract Documents. Questions received less than **SEVEN (7)** calendar days prior to the date for opening Bids may not be answered. Only questions answered by formal written Addenda will be binding. Oral and other interpretations or clarifications will be without legal effect. Addenda may also be issued to modify other parts of the Contract Documents as deemed advisable by the County.

17. Each Bidder must acknowledge each Addendum in its Bid Form by number or its Bid shall be considered non-responsive. Each Addendum shall be part of the Contract Documents. A complete listing of Addenda may be secured from the County.

18. Bids shall be based on products and systems specified in Contract Documents or listed by name in Addenda. Whenever in the Specifications any materials, process, or article is indicated or specified by grade, patent, or proprietary name, or by name of manufacturer, that Specification shall be deemed to be followed by the words "or equal." Bidder may, unless otherwise stated, offer any material, process, or article that shall be substantially equal or better in every respect to that so indicated or specified. The County is not responsible and/or liable in any way for a Bidder's damages and/or claims related, in any

way, to that Bidder's basing its bid on any requested substitution that the County has not approved. Bidders and materials suppliers who submit requests for substitutions prior to the award of the Project must do so in writing and in compliance with Public Contract Code section 3400. All requests must comply with the following:

- a. County must receive any request for substitution a minimum of **SEVEN (7)** calendar days prior to bid opening.
 - b. Requests for substitutions shall contain sufficient information to assess acceptability of product or system and impact on Project, including, without limitation, the requirements specified in the Special Conditions and the Specifications. Insufficient information shall be grounds for rejection of substitution.
 - c. Approved substitutions shall be listed in Addenda. County reserves the right not to act upon submittals of substitutions until after bid opening.
 - d. Substitutions may be requested after Contract has been awarded only if indicated in and in accordance with requirements specified in the Special Conditions and the Specifications.
19. All Bids must be sealed and marked with name and address of the Bidder and the Project Number, Bid number, Bid package, and time of bid opening. Bids will be received as indicated in the Notice to Bidders.
- a. Mark envelopes with the name of the Project.
 - b. Bids must be submitted to the **Clerk of the Board located on the 1st Floor of the County Administrative Center, 4080 Lemon Street, Riverside, CA 92501** by date and time shown in the Notice to Bidders.
 - c. Bids must contain all documents as required herein.
20. Bids will be opened at or after the time indicated for receipt of bids.
21. The Agreement may include alternates. Alternates are defined as alternate products, materials, equipment, systems, methods, or major elements of the construction that may, at the County's option and under terms established in the Agreement and pursuant to section 20103.8 of the Public Contract Code, be selected for the Work.
22. The County shall award the Project, if it awards it at all, to the lowest responsive responsible bidder based on the criteria as indicated in the Notice to Bidders. In the event two or more responsible bidders submit identical bids, the County shall select the Bidder to whom to award the Project by lot.
23. Time for Completion: County may issue a Notice to Proceed within **THREE (3)** months from the date of the Notice of Award. Once Bidder has received the Notice to Proceed, Bidder shall complete the Work within the period of time indicated in the Contract Documents.
- a. In the event that the County desires to postpone issuing the Notice to Proceed beyond this three (3) month period, it is expressly understood that with reasonable notice to the Bidder, the County may postpone issuing the Notice to Proceed.
 - b. It is further expressly understood by Bidder that Bidder shall not be entitled to any claim of additional compensation as a result of the postponement of the issuance of the Notice to Proceed beyond a three (3) month period. If the Bidder believes that a postponement of issuance of the Notice to Proceed will cause a hardship to the

Bidder, the Bidder may terminate the Agreement. Bidder's termination due to a postponement beyond this three (3) month period shall be by written notice to County within **TEN (10)** calendar days after receipt by Bidder of County's notice of postponement.

- c. It is further understood by the Bidder that in the event that Bidder terminates the Agreement as a result of postponement by the County, the County shall only be obligated to pay Bidder for the Work that Bidder had performed at the time of notification of postponement and which the County had in writing authorized Bidder to perform prior to issuing a Notice to Proceed.
- d. Should the Bidder terminate the Agreement as a result of a notice of postponement, County shall have the authority to award the Agreement to the next lowest responsive responsible bidder.

24. The Bidder to whom the Project is awarded shall execute and submit the following documents by 5:00 p.m. of the **TENTH (10TH)** calendar day following the date of the Notice of Award. Failure to properly and timely submit these documents entitles County to reject the bid as non-responsive.

- a. Agreement: To be executed by successful Bidder. Submit four (4) copies, each bearing an original signature.
- b. Escrow of Bid Documentation: This must include all required documentation. See the document Escrow of Bid Documentation for more information.
- c. Performance Bond (100%): On the form provided in the Contract Documents and fully executed as indicated on the form.
- d. Payment Bond (100%) (Bidder's Labor and Material Bond): On the form provided in the Contract Documents and fully executed as indicated on the form.
- e. Insurance Certificates and Endorsements as required.
- f. Workers' Compensation Certification.
- g. Prevailing Wage and Related Labor Requirements Certification. Disabled Veterans' Business Enterprise Participation Certification.
- h. Drug-Free Workplace Certification.
- i. In-Use Off-Road Diesel-Fueled Fleet Certificate of Reported Compliance
- j. Hazardous Materials Certification.
- k. [RESERVED]
- l. Imported Materials Certification.

25. Bid Protests: Any bid protest by any bidder regarding any other bid received must be submitted in writing to the County's Project Manager before 4:30 p.m. within three (3) business days following the Notice of Intent to Award, provided that each and all of the following are complied with:

- a. Only a bidder who has actually submitted a bid, and who could be awarded a contract if the bid protest is upheld, is eligible to submit a bid protest. Subcontractors are not eligible to submit bid protests. A bidder may not rely on the bid protest submitted by another bidder.
- b. The written bid protest shall set forth, in detail, all grounds for the bid protest, including, without limitation, all facts, supporting documentation, legal authorities,

and arguments in support of the grounds for the bid protest. Any matters not set forth in the written bid protest shall be deemed waived. All factual contentions must be supported by competent, admissible and credible evidence. Any bid protest not conforming with the foregoing shall be rejected by the County as invalid. Materials or information submitted after the bid protest deadline will not be considered.

- c. The bidder's protest must refer to the specific portions of all documents that form the basis for the protest.
- d. The bidder's protest must include the legal name, address, and license number of the company submitting the bid protest, as well as the telephone number, fax number, and email address of the person representing the protesting party.
- e. The party filing the protest must concurrently transmit a copy of the protest and any attached documentation to all other parties with a direct financial interest that may be adversely affected by the outcome of the bidder's protest. Such parties shall include all other bidders or proposers who appear to have a reasonable prospect of receiving an award of contract depending upon the outcome of the protest.
- f. Provided that a bid protest is filed in strict conformity with the foregoing, the Project Manager for the County or designee shall review and evaluate the basis of the bid protest. The Project Manager or designee shall provide the bidder submitting the bid protest with a written statement concurring with or denying the bid protest.
- g. A bidder may appeal the decision of the Project Manager for the County or designee to the Project Manager for the County within three (3) business days of notification thereof. The bidder's appeal shall conform to the requirements as noted in Items a through e above. Any appeal not conforming with the foregoing shall be rejected by the County as invalid.
- h. Provided that a bidder's appeal to the County's decision is filed in strict conformity with the foregoing, the County shall review and evaluate the basis for the bidder's appeal. The County shall provide the bidder submitting the appeal a written statement concurring with or rescinding the County's determination of the bidder's bid protest, which shall be a final determination of the County.
- i. The procedure and time limits set forth in this procedure are mandatory and are each bidder's sole and exclusive remedy in the event of bid protest. Failure to comply with these procedures shall constitute a waiver of any right to further pursue a bid protest, including filing a Government Code claim or legal proceedings.
- j. The rendition of written statements by the County to adopt, modify, or reject the disposition of the bid protest or appeals reflected in such written statements shall be the expressed conditions precedent to the County of any legal or equitable proceedings relative to the bidding process, the County's award of a contract, the County's disposition of any bid protest, or the County's decision to reject all bids. In the event that any such legal or equitable proceedings are instituted and the County is named as a party thereto, the prevailing party(ies) shall recover from the other party(ies), as costs, all attorneys' fees and costs incurred in connection with any such proceeding, including any appeal arising therefrom.

26. County reserves the right to reject any or all bids, including without limitation the right to reject any or all nonconforming, non-responsive, unbalanced, or conditional bids, to rebid, and to reject the bid of any bidder if County believes that it would not be in the best interest of the County to make an award to that bidder, whether because the bid is not responsive or the bidder is unqualified or of doubtful financial ability or fails to meet any

other pertinent standard or criteria established by County. County also reserves the right to waive inconsequential deviations not involving price, time, or changes in the Work. For purposes of this paragraph, an "unbalanced bid" is one having nominal prices for some work items and/or enhanced prices for other work items.

27. Discrepancies between written words and figures, or words and numerals, will be resolved in favor of words over figures and/or numerals.
28. Prior to the award of the Project, County reserves the right to consider the responsibility of the Bidder. County may conduct investigations as County deems necessary to assist in the evaluation of any bid and to establish the responsibility, including, without limitation, qualifications and financial ability of Bidders, proposed subcontractors, suppliers, and other persons and organizations to perform and furnish the Work in accordance with the Contract Documents to County's satisfaction within the prescribed time.
29. **[RESERVED]**
30. DIR Registration of Contractor and Subcontractors. A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, as defined in the Labor Code, unless currently registered and qualified to perform public work pursuant to Section 1725.5. It is not a violation of this section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the contract is awarded.
31. This Project is a public works project as defined in Labor Code section 1720. Each contractor bidding on this Project and all subcontractors (of any tier) performing any portion of the Work must comply with the Labor Code sections 1725.5 and 1771.1 and must be properly and currently registered with the California Department of Industrial Relations ("DIR") and qualified to perform public works pursuant to Labor Code section 1725.5 throughout the duration of the Project. For more information and up to date requirements, contractors are recommended to periodically review the DIR's website at www.dir.ca.gov. Contractor shall be solely responsible for ensuring compliance with Labor Code section 1725.5 as well as any requirements implemented by DIR applicable to its services or its subcontractors throughout the term of the Agreement and in no event shall contractor be granted increased payment from the County or any time extensions to complete the Project as a result of contractor's efforts to maintain compliance with the Labor Code or any requirements implemented by the DIR. Failure to comply with these requirements shall be deemed a material breach of this Agreement and grounds for termination for cause. The contractor and all subcontractors shall furnish certified payroll records as required pursuant to Labor Code section 1776 directly to the Labor Commissioner in accordance with Labor Code section 1771.4 on at least a monthly basis (or more frequently if required by the County or the Labor Commissioner) and in a format prescribed by the Labor Commissioner. The County reserves the right to withhold contract payments if the County is notified, or determines as the result of its own investigation, that contractor is in violation of any of the requirements set forth in Labor Code section 1720 et seq. at no penalty or cost to the County. Monitoring and enforcement of the prevailing wage laws and related requirements will be performed by the Labor Commissioner/ Department of Labor Standards Enforcement (DLSE), and by the County.

32. Bidders shall submit the Verification of Contractor and Subcontractors' DIR Registration Form with their Bids. Bidder's submitting Bids without this Form shall be granted a 24 hour grace period to provide proof of DIR Registration. Failure to provide the DIR Registration Verification within the 24 hour grace period shall deem their bid as nonresponsive.

END OF DOCUMENT

DOCUMENT 00 41 13

BID FORM

To: Governing Board of the County of Riverside ("County")

From:

(Proper Name of Bidder)

PROJECT: _____

The undersigned declares that the Contract Documents including, without limitation, the Notice to Bidders and the Instructions to Bidders have been read and agrees and proposes to furnish all necessary labor, materials, equipment, and services to perform and furnish all work in accordance with the terms and conditions of the Contract Documents, including, without limitation, the Drawings and Specifications of **Project No. MC08430011869 Cardiac Catheterization Laboratory** ("Project") and will accept in full payment for that Work the following total lump sum amount, all taxes and mark up included:

Bid Category No. _____

Description: _____

A. Base Bid (Includes all General Conditions/Requirements, Mark-Up, Bonds, Insurance, etc. for Allowances:

Allowance No. _____ Description: _____

Amount: \$ _____

Written Dollars _____

B. Allowances (Actual Amount of Allowance Only. All General Conditions / Requirements, Mark-Up, Bonds, Insurance, etc. for Allowances to be included in Base Bid Above).

Allowance No. _____

Description: _____

Amount: \$

Written Dollars _____

C. Total Bid Amount (Base Bid plus all Allowances – Items A and B Above):

Allowance No. _____ Description: _____

Amount: \$ _____

Written Dollars _____

NOTE: Alternate Bids are not to be included in the Total Bid Amount Above.

[IF APPLICABLE] Additive/Deductive Alternates: (Refer to the Scope of Work Summaries – If Unit Price Alternate, please List the Cost per Units (Example \$/Square Foot)).

Descriptions of alternates are primarily scope definitions and do not necessarily detail the full range of materials and processes needed to complete the construction.

Alternate # _____ Description _____

Amount: \$ _____

Written Dollars _____

Alternate # _____ Description _____

Amount: \$ _____

Written Dollars _____

Alternate # _____ Description _____

Amount: \$ _____

Written Dollars _____

NOTE: The Bidder confirms that it has checked all the above figures and understands that neither the County nor any of its agents, employees or representatives shall be responsible for any errors or omissions on the part of the undersigned in preparing and submitting this Bid Form.

1. The undersigned has reviewed the Work outlined in the Contract Documents and fully understands the scope of Work required in this Bid, understands the construction and project management function(s) as described in the Contract Documents, and that each Bidder who is awarded a contract shall be in fact a prime contractor, not a subcontractor, to the County, and agrees that its Bid, if accepted by the County, will be the basis for the Bidder to enter into a contract with the County in accordance with the intent of the Contract Documents.
2. The undersigned has notified the County in writing of any discrepancies or omissions or of any doubt, questions, or ambiguities about the meaning of any of the Contract Documents and has contacted the Construction Manager before bid date to verify the issuance of any clarifying Addenda.
3. The undersigned agrees to commence work under this Contract on the date established in the Contract Documents and to complete all work within the time specified in the Contract Documents.
4. The liquidated damages clause of the Supplemental General Conditions and Agreement is hereby acknowledged.
5. The undersigned acknowledges that [five percent (5%)] retention is required for this Project.

- 6. It is understood that the County reserves the right to reject this bid and that the bid shall remain open to acceptance and is irrevocable for a period of ninety (90) days.
- 7. The following documents are attached hereto and in the following order:
 - 00 41 13 - Bid Form
 - 00 43 13 - Bid Bond on the County's form or other security
 - 00 43 36 - Designated Subcontractors List
 - 00 45 01 - Site-Visit Certification, if a site visit was required
 - 00 45 19 - Non-collusion Declaration
 - 00 45 46.11 - Iran Contracting Act Verification
 - 00 45 46.13 - Verification of Contractor and Subcontractors' DIR Registration
 - 00 45 46.14 - Compliance with Economic Sanctions in Response to Russia's Actions in Ukraine

8. Receipt and acceptance of the following addenda is hereby acknowledged:

No.____, Dated _____	No.____, Dated _____
No. ____, Dated _____	No.____, Dated _____
No. ____, Dated _____	No.____, Dated _____

- 9. The undersigned hereby certifies that Bidder is able to furnish labor that can work in harmony with all other elements of labor employed or to be employed on the Work.
- 10. The Bidder represents that it is competent, knowledgeable, and has special skills with respect to the nature, extent, and inherent conditions of the Work to be performed. Bidder further acknowledges that there are certain peculiar and inherent conditions existent in the construction of the Work that may create, during the Work, unusual or peculiar unsafe conditions hazardous to persons and property.
- 11. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the skill and experience to foresee and to adopt protective measures to adequately and safely perform the Work with respect to such hazards.
- 12. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted (as the terms "claim" and "knowingly" are defined in the California False Claims Act, Cal. Gov. Code, §12650 et seq.), the County will be entitled to civil remedies set forth in the California False Claim Act. It may also be considered fraud and the Contractor may be subject to criminal prosecution.
- 13. The undersigned Bidder certifies that it is, and shall be throughout the period of the contract, licensed by the State of California to do the type of work required under the terms of the Contract Documents. Bidder further certifies that it is regularly engaged in the general class and type of work called for in the Contract Documents.

Furthermore, Bidder hereby certifies to the County that all representations, certifications, and statements made by Bidder, as set forth in this bid form, are true and correct and are made under penalty of perjury.

Dated this _____ day of _____ 20 _____

Name of Bidder _____

Type of Entity [Corp., LLC, etc.] _____

Signature of Bidder _____

Name & Title of Signer _____

Address of Bidder _____

Taxpayer's Identification No. of Bidder _____

Telephone Number _____

Fax Number _____

E-mail _____ Web page _____

Contractor's License No(s): No.: _____ Class: _____ Expiration Date: _____

No.: _____ Class: _____ Expiration Date: _____

No.: _____ Class: _____ Expiration Date: _____

Contractor's DIR Registration No.: _____

If Bidder is a corporation, affix corporate seal.

Name of Corporation: _____

President: _____

Secretary: _____

Treasurer: _____

Manager: _____

END OF DOCUMENT

DOCUMENT 00 43 13

BID BOND

(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

That the undersigned, _____ as Principal ("Principal"),
and _____ as Surety ("Surety"),
a corporation organized and existing under and by virtue of the laws of the State of

_____ and authorized to do business as a surety in the State of California, are held and firmly bound
unto the County of Riverside ("County") of Riverside County, State of California as Oblige, in
the sum of

_____ Dollars (\$ _____)

lawful money of the United States of America, for the payment of which sum well and truly to
be made, we, and each of us, bind ourselves, our heirs, executors, administrators, successors,
and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a bid
to the County for all Work specifically described in the accompanying bid;

NOW, THEREFORE, if the Principal is awarded the Project and, within the time and manner
required under the Contract Documents, after the prescribed forms are presented to Principal
for signature, enters into a written contract ("Agreement"), in the prescribed form in accordance
with the bid, and files two bonds, one guaranteeing faithful performance and the other
guaranteeing payment for labor and materials as required by law, and meets all other conditions
to the contract between the Principal and the Oblige becoming effective, or if the Principal shall
fully reimburse and save harmless the Oblige from any damage sustained by the Oblige
through failure of the Principal to enter into the Agreement and to file the required performance
and labor and material bonds, and to meet all other conditions to the Agreement between the
Principal and the Oblige becoming effective, then this obligation shall be null and void;
otherwise, it shall be and remain in full force and effect. The full payment of the sum stated
above shall be due immediately if Principal fails to execute the Agreement within ten (10) days
of the date of the County's Notice of Award to Principal.

Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration or addition to the terms of the Agreement or the call for bids, or to the work to be
performed thereunder, or the specifications accompanying the same, shall in any way affect its
obligation under this bond, and it does hereby waive notice of any such change, extension of
time, alteration or addition to the terms of the Agreement or the call for bids, or to the work, or
to the specifications.

In the event suit is brought upon this bond by the Oblige and judgment is recovered, the Surety
shall pay all costs incurred by the Oblige in such suit, including a reasonable attorneys' fee to
be fixed by the Court.

If the County awards the bid, the security of unsuccessful bidder(s) shall be returned within
ninety (90) days from the time the award is made. Unless otherwise required by law, no bidder
may withdraw its bid for ninety (90) days after the date of the bid opening.

IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named, on the _____ day of _____, 20_____.

(Affix Corporate Seal)

Principal

By

(Affix Corporate Seal)

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a Notarial Acknowledgment for all Surety's signatures. The California Department of Insurance must authorize the Surety to be an admitted Surety Insurer.

END OF DOCUMENT

DOCUMENT 00 43 36

DESIGNATED SUBCONTRACTORS LIST

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

PROJECT: **No. MC08430011869 Cardiac Catheterization Laboratory**

Bidder Qualifications: Bidders wishing to bid as a prime contractor and/or work on selected trades on this Project must have previously registered with the County of Riverside.

Bidder acknowledges and agrees that under Public Contract Code section 4100, et seq., it must clearly set forth below the name and location of each subcontractor who will perform work or labor or render service to the Bidder in or about the construction of the Work in an amount in excess of one-half of one percent (0.5%) of Bidder s total Bid and the kind of Work that each will perform. Furthermore, Bidder acknowledges and agrees that under Public Contract Code section 4100, et seq., if Bidder fails to list as to any portion of Work, or if Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must perform that portion itself or be subjected to penalty under applicable law.

If alternate bids are called for and Bidder intends to use subcontractors different from or in addition to those subcontractors listed for work under the base Bid, Bidder must list subcontractors that will perform Work in an amount in excess of one half of one percent (0.5%) of Bidder s total Bid, including alternates.

In case more than one subcontractor is named for the same kind of Work, state the portion of Work that each subcontractor will perform.

Vendors or suppliers of materials only do not need to be listed.

If further space is required for the list of proposed subcontractors, additional sheets showing the required information, as indicated below, shall be attached hereto and made a part of this document.

All subcontractors (of any tier) performing any portion of the Work must comply with the Labor Code sections 1725.5 and 1771.1 and must be properly and currently registered with the California Department of Industrial Relations and qualified to perform public works pursuant to Labor Code section 1725.5 throughout the duration of the Project.

Bidder shall have twenty four (24) hours to submit the **additional subcontractor list information** after the public opening of the bid pursuant to Public Contract Code section 4104. Please refer to the items identified with the *. The * indicates which items that are allowed to be submitted within 24 hours. All other information **must** be provided at the time of the bid.

Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	
Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	
Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	
Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	
Subcontractor Name:	Location:
Portion of Work:	

Contractor s License No.:
Bid Amount*:
DIR Registration No.*:

Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	
Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	
Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	
Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	

Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	
Subcontractor Name:	Location:
Portion of Work:	
Contractor s License No.:	
Bid Amount*:	
DIR Registration No.*:	
<i>This form must be executed and returned with bid proposal even if no subcontractors are listed:</i>	
Date:	
Proper Name of Bidder:	
Signature:	
Print Name:	
Title:	

*** This information must be provided at the time of submission of bid or must be provided within 24 hours after the time set for the opening of bids. Bidders who choose to provide this information within 24 hours after the time set for the opening of bids are solely responsible to ensure the County receives this information in a timely manner. The County is not responsible for any problems or delays associated with emails, faxes, delivery, etc. Absent a verified fax or email receipt date and time by the County, the County s determination of whether the information was received timely shall govern and be determinative. Bidder shall not revise or amend any other information in this form submitted at the time of bid. The information submitted at the time of bid shall govern over any conflicts, discrepancies, ambiguities, or other differences in any subsequent Designated Subcontractors List submitted by the bidder.**

END OF DOCUMENT

SITE VISIT CERTIFICATION

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID REGARDLESS
IF SITE VISIT WAS MANDATORY OR NOT

PROJECT: **Cardiac Catheterization Laboratory**

Check option that applies:

I certify that _____ (Bidder's representative) visited the Site of the proposed Work and became fully acquainted with the conditions relating to construction and labor. The Bidder's representative fully understood the facilities, difficulties, and restrictions attending the execution of the Work under contract.

Bidder fully indemnifies the County of Riverside, its Architect, its Engineer, its Construction Manager, and all of their respective officers, agents, employees, and consultants from any damage, or omissions, related to conditions that could have been identified during my visit and/or the Bidder's representative's visit to the Site.

I certify under penalty of perjury under the laws of the State of California that the foregoing is true and correct.

Date: _____

Proper Name of Bidder: _____

Signature: _____

Print Name: _____

Title: _____

END OF DOCUMENT

****This page intentionally left blank****

NON-COLLUSION DECLARATION
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID Public
Contract Code Section 7106

The undersigned declares:

I am the _____ of _____, the party making the foregoing bid ("Bidder").

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation. The bid is genuine and not collusive or sham. The Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or sham bid. The Bidder has not directly or indirectly colluded, conspired, connived, or agreed with any Bidder or anyone else to put in a sham bid, or to refrain from bidding. The Bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the Bidder or any other Bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other Bidder. All statements contained in the bid are true. The Bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a Bidder that is a corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and does execute, this declaration on behalf of the Bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that this declaration is executed on _____ [date], at _____ [city], ___ [state]."

Date: _____

Proper Name of Bidder: _____

Signature: _____

Print Name: _____

Title: _____

END OF DOCUMENT

****This page intentionally left blank****

WORKER S COMPENSATION CERTIFICATION

PROJECT/CONTRACT NO.: _____ between the County of Riverside (County) and _____ (Bidder) (Project).

Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or more of the following ways:

- a. By being insured against liability to pay compensation by one or more insurers duly authorized to write compensation insurance in this state; and/or
- b. By securing from the Director of Industrial Relations a certificate of consent to self-insure, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the Work of this Project.

Date: _____

Proper Name of Bidder: _____

Signature:

Print Name: _____ Title: _____

(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of the Labor Code, the above Certificate must be signed and filed with the awarding body prior to performing any Work under this Project.)

END OF DOCUMENT

****This page intentionally left blank****

DOCUMENT 00 45 46.01

**PREVAILING WAGE AND
RELATED LABOR REQUIREMENTS CERTIFICATION**

PROJECT/CONTRACT NO.: _____ between the County of Riverside (County) and _____ (Bidder) (Project).

I hereby certify that I will conform to the State of California Public Works Contract requirements regarding prevailing wages, benefits, on-site audits with 48-hours notice, payroll records, and apprentice and trainee employment requirements, for all Work on the above Project.

I hereby certify that Bidder and all subcontractors of any tier will be properly registered with the Department of Industrial Relations in accordance with Labor Code section 1725.5 at all times during performance of the Work.

I hereby certify that Bidder and all subcontractors (of any tier) shall furnish certified payroll records as required pursuant Labor Code section 1776 directly to the Labor Commissioner in accordance with Labor Code section 1771.4 on at least on a monthly basis (or more frequently if required by the County or the Labor Commissioner) and in a format prescribed by the Labor Commissioner.

Date: _____

Proper Name of Bidder: _____

Signature: _____

Print Name: _____

Title: _____

END OF DOCUMENT

****This page intentionally left blank****

DRUG-FREE WORKPLACE CERTIFICATION

PROJECT/CONTRACT NO.: _____ between the County of Riverside ("County") and _____ ("Bidder") ("Project").

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990 ("Act"). The Drug-Free Workplace Act of 1990 requires that every person or organization awarded a contract or grant for the procurement of any property or service from any state agency must certify that it will provide a drug-free workplace by doing certain specified acts. In addition, the Act provides that each contract or grant awarded by a state agency may be subject to suspension of payments or termination of the contract or grant, and the contractor or grantee may be subject to debarment from future contracting, if the contracting agency determines that specified acts have occurred.

The County is not a "state agency" as defined in the applicable section(s) of the Government Code, but the County is a local agency under California law and requires all contractors on County projects to comply with the provisions and requirements of Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990.

Bidder shall certify that it will provide a drug-free workplace by doing all of the following:

- a. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance is prohibited in the person's or organization's workplace and specifying actions which will be taken against employees for violations of the prohibition.
- b. Establishing a drug-free awareness program to inform employees about all of the following:
 - (1) The dangers of drug abuse in the workplace.
 - (2) The person's or organization's policy of maintaining a drug-free workplace.
 - (3) The availability of drug counseling, rehabilitation, and employee-assistance programs.
 - (4) The penalties that may be imposed upon employees for drug abuse violations.
- c. Requiring that each employee engaged in the performance of the contract or grant be given a copy of the statement required above, and that, as a condition of employment on the contract or grant, the employee agrees to abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 8355 listed above and will publish a statement notifying employees concerning (a) the prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness program, and (c) requiring that each employee engaged in the performance of the Contract be given a copy of the statement required by section 8355(a), and requiring that the employee agree to abide by the terms of that statement.

I also understand that if the County determines that I have either (a) made a false certification herein, or (b) violated this certification by failing to carry out the requirements of section 8355, that the Contract awarded herein is subject to termination, suspension of payments, or both. I further understand that, should I violate the terms of the Drug-Free Workplace Act of 1990, I may be subject to debarment in accordance with the requirements of the aforementioned Act.

I acknowledge that I am aware of the provisions of Government Code section 8350 et seq. and hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 1990.

Date: _____

Proper Name of Bidder: _____

Signature: _____

Print Name: _____

Title: _____

END OF DOCUMENT

DOCUMENT 00 45 46.05

HAZARDOUS MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: _____(Project) between the County of Riverside (County) and _____ (Contractor).

1. Contractor hereby certifies that no Asbestos, or Asbestos-Containing Materials, polychlorinated biphenyl (PCB), or any material listed by the federal or state Environmental Protection Agency or federal or state health agencies as a hazardous material, or any other material defined as being hazardous under federal or state laws, rules, or regulations (New Hazardous Material), shall be furnished, installed, or incorporated in any way into the Project or in any tools, devices, clothing, or equipment used to affect any portion of Contractor's work on the Project for the County.
2. Contractor further certifies that it has instructed its employees with respect to the abovementioned standards, hazards, risks, and liabilities.
3. Asbestos and/or asbestos-containing material shall be defined as all items containing but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and actinolite. Any or all material containing greater than one-tenth of one percent (0.1%) asbestos shall be defined as asbestos-containing material.
4. Any disputes involving the question of whether or not material is New Hazardous Material shall be settled by electron microscopy or other appropriate and recognized testing procedure, at the County s determination. The costs of any such tests shall be paid by Contractor if the material is found to be New Hazardous Material.
5. All Work or materials found to be New Hazardous Material or Work or material installed with equipment containing New Hazardous Material will be immediately rejected and this Work will be removed at Contractor's expense at no additional cost to the County.
6. Contractor has read and understood the document Hazardous Materials Procedures & Requirements, and shall comply with all the provisions outlined therein.

Date: _____

Proper Name of Contractor: _____

Signature: _____

Print Name: _____

Title: _____

END OF DOCUMENT

****This page intentionally left blank****

DOCUMENT 00 45 46.11

IRAN CONTRACTING ACT CERTIFICATION

PROJECT/CONTRACT NO.: _____ between the County of Riverside ("County") and _____ ("Contractor" or "Bidder").

Prior to bidding on or submitting a proposal for a contract for goods or services of \$1,000,000 or more to the County, the Bidder must either: a) certify it is not on the current list of persons engaged in investment activities in Iran created by the California Department of General Services (DGS) pursuant to Public Contract Code section 2203(b) and is not a financial institution extending twenty million dollars (\$20,000,000) or more in credit to another person, for 45 days or more, if that other person will use the credit to provide goods or services in the energy sector in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS; or b) demonstrate it has been exempted from the certification requirement for that solicitation or contract pursuant to Public Contract Code section 2203(c) or (d).

To comply with this requirement, please insert your vendor or financial institution name and Federal ID Number (if available) and complete one of the options below. Please note: California law establishes penalties for providing false certifications, including civil penalties equal to the greater of \$250,000 or twice the amount of the contract for which the false certification was made; contract termination; and three-year ineligibility to bid on contracts. (Public Contract Code section 2205.)

OPTION #1 THIS PROJECT IS LESS THAN \$1,000,000. THIS CERTIFICATION IS N/A.

OPTION #2 - CERTIFICATION

I, the official named below, certify I am duly authorized to execute this certification on behalf of the vendor/financial institution identified below, and the vendor/financial institution identified below is not on the current list of persons engaged in investment activities in Iran created by DGS and is not a financial institution extending twenty million dollars (\$20,000,000) or more in credit to another person/vendor, for 45 days or more, if that other person/vendor will use the credit to provide goods or services in the energy sector in Iran and is identified on the current list of persons engaged in investment activities in Iran created by DGS.

<i>Vendor Name/Financial Institution (Printed)</i>		<i>Federal ID Number (or n/a)</i>
<i>By (Authorized Signature)</i>		
<i>Printed Name and Title of Person Signing</i>		
<i>Date Executed</i>	<i>Executed in</i>	

OPTION #3 EXEMPTION

Pursuant to Public Contract Code sections 2203(c) and (d), a public entity may permit a vendor/financial institution engaged in investment activities in Iran, on a case-by-case basis, to be eligible for, or to bid on, submit a proposal for, or to enter into or to renew, a contract for goods and services.

If you have obtained an exemption from the certification requirement under the Iran Contracting Act, please fill out the information below, and attach documentation demonstrating the exemption approval.

<i>Vendor Name/Financial Institution (Printed)</i>	<i>Federal ID Number (or n/a)</i>
<i>By (Authorized Signature)</i>	
<i>Printed Name and Title of Person Signing</i>	<i>Date Executed</i>

END OF DOCUMENT

DOCUMENT 00 45 46.13

**VERIFICATION OF CONTRACTOR AND
SUBCONTRACTORS DIR REGISTRATION**

I am the _____ of (Bidder) _____ submitting the
(Title/Position) (Bidder Name) accompanying Bid for the work described as

1. The Bidder is currently registered as a contractor with the Department of Industrial Relations (DIR).
2. The Bidder s DIR Registration Number is: _____. The expiration date of the Bidder s DIR Registration is June 30, 20_____.
3. If the Bidder is awarded the Contract for the Work and the expiration date of the Bidder s DIR Registration will occur: (i) prior to expiration of the Contract Time for the Work; or (ii) prior to the Bidder completing all obligations under the Contract for the Work, the Bidder will take all measures necessary to renew the Bidder s DIR Registration so that there is no lapse in the Bidder s DIR Registration while performing Work under the Contract.
4. The Bidder, if awarded the Contract for the Work will remain a DIR registered contractor for the entire duration of the Work.
5. The Bidder has independently verified that each Subcontractor identified in the Subcontractors List submitted with the Bid of the Bidder is currently a DIR registered contractor.
6. The Bidder has provided the DIR Registration Number for each subcontractor identified in the Bidder s Subcontractors List or within twenty-four (24) hours of the opening of Bid Proposals for the Work, the Bidder will provide the County with the DIR Registration Number for each subcontractor identified in the Bidder s Subcontractors List.
7. The Bidder s solicitation of subcontractor bids included notice to prospective subcontractors that: (i) all sub-tier subcontractors must be DIR registered contractors at all times during performance of the Work; and (ii) prospective subcontractors may only solicit sub-bids from and contract with lower-tier subcontractors who are DIR registered contractors.
8. If any of the statements herein are false or omit material facts rendering a statement to be false or misleading, the Bidder s Bid is subject to rejection for non-responsiveness.
9. I have personal first hand-knowledge of all of the foregoing.

I declare under penalty of perjury under California law that the foregoing is true and correct.

Executed this _____ day of _____, 20____ at _____
(City and State)

(Signature)

(Name, typed or printed)

****This page intentionally left blank****

**COMPLIANCE WITH ECONOMIC SANCTIONS IN RESPONSE TO RUSSIA'S ACTIONS
IN UKRAINE**

Prior to bidding on, submitting a proposal, or executing a contract, a contractor must certify: 1) it is not a target of economic sanctions and 2) in compliance with economic sanctions imposed by the U.S. government in response to Russia's actions in Ukraine, as well as any requirements related to the Russian sanctions imposed by the California Governor's Executive Order N-6-22 issued on March 4, 2022 and under state law, if any.

To comply with this requirement, please insert the contractor's name and Federal ID Number (if available), complete the information described below and execute by an authorized representative of the contractor.

CERTIFICATION

I, the authorized representative for contractor named below, certify I am duly authorized to execute this certification on behalf of the contractor below, and the contractor identified below has conducted a good faith review of existing contracts. I attest that the contractor is not a target of economic sanctions, and that contractor is in compliance with the economic sanctions imposed by the U.S. government in response to Russia's actions in Ukraine, as well as any requirements related to the Russian sanctions imposed by the California Governor's Executive Order N-6-22 issued on March 4, 2022 and under state law, if any.

<i>Contractor Name (Printed)</i>		<i>Federal ID Number (or n/a)</i>	
<i>By (Authorized Signature)</i>			
<i>Printed Name and Title of Person Signing</i>			
<i>Date</i>			



PROJECT Cardiac Catheterization Laboratory /BID NO.: _____

DATE OF CONTRACT: _____ / **CONTRACT NO.:** _____

DOLLAR VALUE: _____

LIQUIDATED DAMAGES: _____

CONTRACTOR: _____

TERM: _____

TIME FOR COMPLETION: _____

AGREEMENT FORM

THIS AGREEMENT IS MADE AND ENTERED INTO THIS ___ DAY OF ___, 20___, by and between the **County of Riverside** ("County") and ___ ("Contractor") ("Agreement").

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these presents do covenant and agree with each other, as follows:

- 1. The Work:** Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, and material necessary to perform and complete in a good and workmanlike manner, the work of the following project:

PROJECT: **Cardiac Catheterization Laboratory** ("Project")

It is understood and agreed that the Work shall be performed and completed as required in the Contract Documents including, without limitation, the Drawings and Specifications, under the direction and supervision of, and subject to, the approval of the County or its authorized representative.

- 2. The Contract Documents:** The complete Agreement consists of all Contract Documents as defined in the General Conditions and incorporated herein by this reference. Any and all obligations of the County and Contractor are fully set forth and described in the Contract Documents. All Contract Documents are intended to cooperate so that any Work called for in one and not mentioned in the other or vice versa is to be executed the same as if mentioned in all Contract Documents.
- 3. Interpretation of Contract Documents:** Should any question arise concerning the intent or meaning of Contract Documents, including the Drawings or Specifications, the question shall be submitted to the County for interpretation. If a conflict exists in the Contract Documents, modifications, beginning with the most recent, shall control over this Agreement (if any), which shall control over the Special Conditions, which shall control over any Supplemental Conditions, which shall control over the General Conditions, which shall control over the remaining Division 0 documents, which shall control over Division 1 Documents which shall control over Division 2 through Division 33 documents, which shall control over figured dimensions, which shall control over largescale drawings, which shall control over small-scale drawings. In no case shall a document calling for lower quality and/or quantity material or workmanship control. The decision of the County in the matter shall be final.
- 4. Time for Completion:** The County may give notice to proceed within ninety (90) days of the award of the bid by the County. Refer to Section 01 32 16 for completion time line expectations from receipt of the Notice to Proceed. This shall be called Contract Time. It is expressly understood that time is of the essence.
- 5. Coordination of Work:** Should the Contractor fail to complete this Project, and the Work provided herein, within the time fixed for completion, due allowance being made for the contingencies provided for herein, the Contractor shall become liable to the County for all loss and damage that the County may suffer on account thereof. The Contractor shall coordinate its Work with the work of all other contractors. The County shall not be liable for delays resulting from Contractor's failure to coordinate its Work with other contractors in a manner that will allow timely completion of Contractor's Work. Contractor shall be liable for delays to other contractors caused by Contractor's failure to coordinate its Work with the work of other contractors.

- 6. Liquidated Damages:** Time is of the essence for all Work under this Agreement. It is hereby understood and agreed that it is and will be difficult and/or impossible to ascertain and determine the actual damage that the County will sustain in the event of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay to the County the sum of **Two Thousand Five Hundred** dollars (**\$2,500.00**) per day as liquidated damages for each and every day's delay beyond the time herein prescribed in finishing the Work.

It is hereby understood and agreed that this amount is not a penalty.

In the event any portion of the liquidated damages is not paid to the County, the County may deduct that amount from any money due or that may become due the Contractor under this Agreement. The County's right to assess liquidated damages is as indicated herein and in the General Conditions.

The time during which the Contract is delayed for cause as hereinafter specified may extend the time of completion for a reasonable time as the County may grant. This provision does not exclude the recovery of damages for delay by either party under other provisions in the Contract Documents.

- 7. Loss Or Damage:** The County and its authorized representatives shall not in any way or manner be answerable or suffer loss, damage, expense, or liability for any loss or damage that may happen to the Work, or any part thereof, or in or about the same during its construction and before acceptance, and the Contractor shall assume all liabilities of every kind or nature arising from the Work, either by accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the County and its authorized representatives harmless from all liability of every kind and nature arising from accident, negligence, or any cause whatsoever.
- 8. Insurance and Bonds:** Contractor shall provide all required certificates of insurance, and payment and performance bonds as evidence thereof.
- 9. Execution of Work:** If the Contractor should neglect to execute the Work properly or fail to perform any provisions of this Agreement, the County, may, pursuant to the General Conditions and without prejudice to any other remedy it may have, make good such deficiencies and may deduct the cost thereof from the payment then or thereafter due the Contractor.
- 10. County Representatives:** Contractor hereby acknowledges that the Architect(s), County's Agent and the Project Inspector(s) have authority to approve and/or stop work if the Contractor's Work does not comply with the requirements of the Contract Documents, Title 24 of the California Code of Regulations, and all applicable laws. The Contractor shall be liable for any delay caused by its non-compliant Work.
- 11. Assignment of Contract:** Neither the Contract, nor any part thereof, nor any monies due or to become due thereunder, may be assigned by the Contractor without the written approval of the County, nor without the written consent of the Surety on the Contractor's Performance Bond (the "Surety"), unless the Surety has waived in writing its right to notice of assignment.
- 12. Classification of Contractor's License:** Contractor hereby acknowledges that it currently holds valid Type _____ Contractor's license(s) issued by the State of California, Contractor's State Licensing Board, in accordance with division 3, chapter 9, of the Business and Professions Code and in the classification called for in the Contract Documents.

- 13. Payment of Prevailing Wages:** The Contractor and all Subcontractors under the Contractor shall pay all workers on all Work performed pursuant to this Agreement not less than the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work as determined by the Director of the Department of Industrial Relations, State of California, for the type of work performed and the locality in which the work is to be performed within the boundaries of the County, pursuant to sections 1770 et seq. of the California Labor Code.
- 14.** Monitoring and enforcement of the prevailing wage laws and related requirements will be performed by the Labor Commissioner/ Department of Labor Standards Enforcement (DLSE), and by the County.
- 15. Contract Price:** In consideration of the foregoing covenants, promises, and agreements on the part of the Contractor, and the strict and literal fulfillment of each and every covenant, promise, and agreement, and as compensation agreed upon for the Work and construction, erection, and completion as aforesaid, the County covenants, promises, and agrees that it will well and truly pay and cause to be paid to the Contractor in full, and as the full Contract Price and compensation for construction, erection, and completion of the Work hereinabove agreed to be performed by the Contractor, the following price:

_____ **Dollars**

(\$ _____),

in lawful money of the United States, which sum is to be paid according to the schedule provided by the Contractor and accepted by the County and subject to additions and deductions as provided in the Contract. This amount supersedes any previously stated and/or agreed to amount(s).

- 16. Severability:** If any term, covenant, condition, or provision in any of the Contract Documents is held by a court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions in the Contract Documents shall remain in full force and effect and shall in no way be affected, impaired, or invalidated thereby.

IN WITNESS WHEREOF, accepted and agreed on the last signature date indicated below:

**“COUNTY” COUNTY OF RIVERSIDE
COUNTY OF RIVERSIDE**

Date: _____

By: _____
_____, Chairman
Board of Supervisors

“CONTRACTOR”

Date: _____

By: _____
(type name)

Title: _____

Date: _____

The following information must be provided
concerning the Contractor:

State whether Contractor is corporation,
individual, partnership, joint venture or other:

If “other”, enter legal form of business:

Enter address:

Telephone: _____

Facsimile: _____

Email: _____

Employer State _____

Tax ID #: _____

State Contractor License # _____

DIR Registration #: _____

If Contractor is not an individual or corporation, list
names of 4 representatives who have authority to
contractually bind Contractor:

ATTEST:

KECIA HARPER-IHEM
Clerk of the Board

Date: _____

By: _____
Deputy
(SEAL)

APPROVED AS TO FORM:

Minh C. Tran

County Counsel

Kristine Bell Valdez

Date: _____

By: _____
Supervising Deputy County Counsel

If Contractor is a corporation, state:

Name of President: _____

Name of Secretary: _____

State of Incorporation: _____

END OF DOCUMENT

****This page intentionally left blank****

DOCUMENT 00 56 00

**ESCROW AGREEMENT FOR
SECURITY DEPOSITS IN LIEU OF RETENTION**

This Escrow Agreement is made and entered into this _____ day of _____, 2025, by and between **the County of Riverside**, whose address is **26520 Cactus Ave, Moreno Valley, CA 92555**, hereinafter called Owner, and _____, whose address is _____, hereinafter called Contractor, and _____ **Bank** whose address is _____, hereinafter called Escrow Agent.

For the consideration hereinafter set forth, the Owner, Contractor, and Escrow Agent agree as follows:

- (1) Pursuant to Section 22300 of the Public Contract Code of the State of California, Contractor has the option to deposit securities with Escrow Agent as a substitute for retention earnings required to be withheld by Owner pursuant to the Construction Contract entered into between the Owner and Contractor for the project known as **Cardiac Catheterization Laboratory**, in the amount of _____ **Dollars (\$_____)**, dated _____, 2025 (hereinafter referred to as the Contract). Alternatively, on written request of the Contractor, the Owner shall make payments of the retention earnings directly to the Escrow Agent. When the Contractor deposits the securities as a substitute for Contract earnings, the Escrow Agent shall notify the Owner within ten (10) days of the deposit. The market value of the securities at the time of the substitution shall be at least equal to the cash amount then required to be withheld as retention under the terms of the Contract between the Owner and Contractor. Securities shall be held in the name of County of Riverside, and shall designate the Contractor as the beneficial owner.
- (2) The Owner shall make progress payments to the Contractor for those funds which otherwise would be withheld from progress payments pursuant to the Contract provisions, provided that the Escrow Agent holds securities in the form and amount specified above.
- (3) When the Owner makes payment of retention earned directly to the Escrow Agent, the Escrow Agent shall hold them for the benefit of the Contractor until the time that the escrow created under this contract is terminated. The Contractor may direct the investment of the payments into securities. All terms and conditions of this agreement and the rights and responsibilities of the parties shall be equally applicable and binding when the Owner pays the Escrow Agent directly.
- (4) Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in administering the Escrow Account and all expenses of the Owner. These expenses and payment terms shall be determined by the Owner, Contractor, and Escrow Agent.
- (5) The interest earned on the securities or the money market accounts held in escrow and all interest earned on that interest shall be for the sole account of Contractor and shall be subject to withdrawal by the Contractor at any time and from time to time without notice to the Owner.
- (6) Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account only by written notice to Escrow Agent accompanied by written authorization from the Owner to the Escrow Agent that Owner consents to the withdrawal of the amount sought to be withdrawn by Contractor.
- (7) The Owner shall have a right to draw upon the cash or securities in the event of default by the Contractor. Upon seven days written notice to the Escrow Agent from the Owner of the default,

the Escrow Agent shall immediately convert the securities to cash and shall distribute the cash as instructed by the Owner.

(8) Upon receipt of written notification from the Owner certifying that the Contract is final and complete, and that the Contractor has complied with all requirements and procedures applicable to the Contract, Escrow Agent shall release to Contractor all securities and interest on deposit less escrow fees and charges of the Escrow Account. The escrow shall be closed immediately upon disbursement of all moneys and securities on deposit and payments of fees and charges.

(9) Escrow Agent shall rely on the written notifications from the Owner and the Contractor pursuant to Sections (6) through (8), inclusive, of this agreement and the Owner and Contractor shall hold Escrow Agent harmless from Escrow Agent s release and disbursement of the securities and interest as set forth above.

(10) The names of the persons who are authorized to give written notice or to receive written notice on behalf of the Owner and on behalf of Contractor in connection with the foregoing, and exemplars of their respective signatures are as follows:

On behalf of Owner:

On behalf of Contractor:

County of Riverside _____

Name: Carlos Cueva _____ **Name:** _____

Title: Director _____ Title: _____

Signature _____ Signature _____

Address: 26520 Cactus Ave, _____ Address: _____

Moreno Valley, CA 92555 _____

On behalf of Escrow Agent:

Name: _____

Title: _____

Signature _____

Address: _____

At the time the Escrow Account is opened, the Owner and Contractor shall deliver to the Escrow Agent a fully executed counterpart of this Agreement.

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers effective on the date first set forth above.

OWNER:

CONTRACTOR:

County of Riverside _____

Title: Chairperson

Title: _____

Name: _____

Name: _____

Signature _____ Signature _____

DOCUMENT 00 61 13.13

PERFORMANCE BOND
(100% of Contract Price)

(Note: Bidders must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board ("Board") for the County of Riverside, ("County") and _____, ("Principal") have entered into a contract for the furnishing of all materials and labor, services and transportation, necessary, convenient, and proper to perform the following project:

Cardiac Catheterization Laboratory (Project Name)

(Contract) which Contract dated _____, 20____, and all of the Contract Documents attached to or forming a part of the Contract, are hereby referred to and made a part hereof; and

WHEREAS, said Principal is required under the terms of the Contract and by California Public Contract Code section 20129(b) to furnish a bond for the faithful performance of the Contract.

NOW, THEREFORE, we, the Principal, and _____("Surety"), an admitted surety insurer pursuant to code of Civil Procedure, Section 995.120, are held and firmly bound unto the County in the penal sum of _____ DOLLARS (\$_____), lawful money of the United States, for the payment of which sum well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and assigns jointly and severally, firmly by these presents, to:

- Perform all the work required to complete the Project; and
- Pay to the County all damages the County incurs as a result of the Principal s failure to perform all the Work required to complete the Project.

The condition of the obligation is such that, if the above bounden Principal, his or its heirs, executors, administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly keep and perform the covenants, conditions, and agreements in the Contract and any alteration thereof made as therein provided, on his or its part to be kept and performed at the time and in the intent and meaning, including all contractual guarantees and warranties of materials and workmanship, and shall indemnify and save harmless the County, its trustees, officers and agents, as therein stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full force and virtue.

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall hold good for a period equal to the warranty and/or guarantee period of the Contract, during which time Surety s obligation shall continue if Contractor shall fail to make full, complete, and satisfactory repair and replacements and totally protect the County from loss or damage resulting from or caused by defective materials or faulty workmanship. The obligations of Surety hereunder shall continue so long as any obligation of Contractor remains. Nothing herein shall limit the County s rights or the Contractor or Surety s obligations under the Contract, law or equity, including, but not limited to, California Code of Civil Procedure section 337.15.

Whenever Principal shall be, and is declared by County to be, in default under the Contract, the Surety shall promptly either remedy the default, or, if the Contract is terminated by County or the Principal s performance of the Work is discontinued, Surety shall promptly complete the Contract through its agents or independent contractors, subject to acceptance of such agents or independent

contractors by County as hereinafter set forth, in accordance with its terms and conditions and to pay and perform all obligations of Principal under the Contract (including, without limitation, all obligations with respect to payment of liquidated damages) subject to the penal amount of this bond as set forth above.

If County determines that completion of the Contract by Surety or its agents or independent contractors must be performed by a lowest responsible bidder selected pursuant to a competitive bidding process, then Surety shall comply with such processes in accordance with the requirements of County and applicable laws. Unless otherwise approved by County, in the exercise of its sole and absolute discretion, Surety shall not utilize Principal in completing performance of the Work.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, or addition to the terms of the contract or to the work to be performed thereunder or the specifications accompanying the same shall in any way affect its obligation on this bond, and it does hereby waive notice of any such change, extension of time, alteration, or addition to the terms of the Contract or to the work or to the specifications.

Surety's obligations hereunder are independent of the obligations of any other surety for the performance of the Contract, and suit may be brought against Surety and such other sureties, joint and severally, or against any one or more of them or against less than all of them, without impairing County's rights against the others.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be deemed an original thereof, have been duly executed by the Principal and Surety above named, on the _____ day of _____, 20____.

(Affix Corporate Seal)

Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety

Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a Power of Attorney and Certificate of Authority for Surety. The California Department of Insurance must authorize the Surety to be an admitted surety insurer.

END OF DOCUMENT

DOCUMENT 00 61 13.16

PAYMENT BOND
Contractor's Labor & Material Bond
(100% of Contract Price) (Note:

Bidders must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (Board) for the County of Riverside, (County) and _____, (Principal) have entered into a contract for the furnishing of all materials and labor, services and transportation, necessary, convenient, and proper to perform the following project:

Cardiac Catheterization Laboratory (Project Name)

(Contract) which Contract dated _____, 20____, and all of the Contract Documents attached to or forming a part of the Contract, are hereby referred to and made a part hereof; and

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon the performance of the work, to file a good and sufficient bond with the body by which the Contract is awarded in an amount equal to one hundred percent (100%) of the Contract price, to secure the claims to which reference is made in sections 9000 through 9510 and 9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code.

NOW, THEREFORE, the Principal and _____, (Surety) are held and firmly bound unto all laborers, material men, and other persons referred to in said statutes in the sum of _____ Dollars (\$_____), lawful money of the United States, being a sum not less than the total amount payable by the terms of Contract, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or assigns, jointly and severally, by these presents.

The condition of this obligation is that if the Principal or any of his or its subcontractors, of the heirs, executors, administrators, successors, or assigns of any, all, or either of them shall fail to pay for any labor, materials, provisions, provender, or other supplies, used in, upon, for or about the performance of the work contracted to be done, or for any work or labor thereon of any kind, or for amounts required to be deducted, withheld, and paid over to the Employment Development Department from the wages of employees of the Principal or any of his or its subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with respect to such work or labor, that the Surety will pay the same in an amount not exceeding the amount herein above set forth, and also in case suit is brought upon this bond, will pay a reasonable attorney s fee to be awarded and fixed by the Court, and to be taxed as costs and to be included in the judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all persons, companies, and corporations entitled to file claims under section 9100 of the Civil Code, so as to give a right of action to them or their assigns in any suit brought upon this bond.

Should the condition of this bond be fully performed, then this obligation shall become null and void; otherwise it shall be and remain in full force and affect.

And the Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, or addition to the terms of Contract or the specifications accompanying the same shall in any manner affect its obligations on this bond, and it does hereby waive notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be deemed an original thereof, have been duly executed by the Principal and Surety above named, on the _____ day of _____, 20_____.

(Affix Corporate Seal)

Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety

Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a Power of Attorney and Certificate of Authority for Surety. The California Department of Insurance must authorize the Surety to be an admitted surety insurer.

END OF DOCUMENT

TABLE OF CONTENTS

<u>GENERAL CONDITIONS</u>	6
<u>1. CONTRACT TERMS AND DEFINITIONS</u>	6
<u>1.1. Definitions</u>	6
<u>1.2. Laws Concerning The Contract</u>	11
<u>1.3. No Oral Agreements</u>	11
<u>1.4. No Assignment</u>	11
<u>1.5. Notice And Service Thereof</u>	11
<u>1.6. No Waiver</u>	12
<u>1.7. Substitutions For Specified Items</u>	12
<u>1.8. Materials and Work</u>	12
<u>2. SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES</u>	18
<u>3. COUNTY RIGHTS AND OBLIGATIONS</u>	18
<u>4. ARCHITECT</u>	22
<u>5. CONSTRUCTION MANAGER</u>	22
<u>6. INSPECTOR, INSPECTIONS, AND TESTS</u>	23
<u>6.1. Project Inspector</u>	23
<u>6.2. Tests and Inspections</u>	23
<u>6.3. Costs for After Hours and/or Off Site Inspections</u>	24
<u>7. CONTRACTOR</u>	24
<u>7.1. Status of Contractor</u>	24
<u>7.2. Contractor s Supervision</u>	24
<u>7.3. Duty to Provide Fit Workers</u>	25
<u>7.4. Field Office</u>	25
<u>7.5. Purchase of Materials and Equipment</u>	25
<u>7.6. Documents On Work</u>	25
<u>7.7. Preservation of Records</u>	26
<u>7.8. Integration of Work</u>	26

<u>7.9.</u>	<u>Obtaining of Permits and Licenses</u>	26
<u>7.10.</u>	<u>Royalties and Patents</u>	27
<u>7.11.</u>	<u>Work to Comply With Applicable Laws and Regulations</u>	27
<u>7.12.</u>	<u>Safety/Protection of Persons and Property</u>	28
<u>7.13.</u>	<u>Working Evenings and Weekends</u>	30
<u>7.14.</u>	<u>Cleaning Up</u>	30
<u>7.15.</u>	<u>DIR Registration</u>	31
<u>8.</u>	<u>SUBCONTRACTORS</u>	31
<u>9.</u>	<u>OTHER CONTRACTS/CONTRACTORS</u>	32
<u>10.</u>	<u>DRAWINGS AND SPECIFICATIONS</u>	33
<u>11.</u>	<u>CONTRACTOR S SUBMITTALS AND SCHEDULES</u>	34
<u>11.1.</u>	<u>Schedule of Work and Schedule of Values</u>	34
<u>11.2.</u>	<u>Monthly Progress Schedule(s)</u>	35
<u>11.3.</u>	<u>Material Safety Data Sheets (MSDS)</u>	36
<u>12.</u>	<u>SITE ACCESS, CONDITIONS, AND REQUIREMENTS</u>	36
<u>12.1.</u>	<u>Site Investigation</u>	36
<u>12.2.</u>	<u>Soils Investigation Report</u>	36
<u>12.3.</u>	<u>Access to Work</u>	36
<u>12.4.</u>	<u>Layout and Field Engineering</u>	36
<u>12.5.</u>	<u>Utilities</u>	37
<u>12.6.</u>	<u>Sanitary Facilities</u>	37
<u>12.7.</u>	<u>Surveys</u>	37
<u>12.8.</u>	<u>Regional Notification Center</u>	37
<u>12.9.</u>	<u>Existing Utility Lines</u>	37
<u>12.10.</u>	<u>Notification</u>	38
<u>12.11.</u>	<u>Hazardous Materials</u>	38
<u>12.12.</u>	<u>No Signs</u>	38
<u>13.</u>	<u>TRENCHES</u>	38
<u>13.1.</u>	<u>Trenches Greater Than Five Feet</u>	38

<u>13.2.</u>	<u>Excavation Safety</u>	38
<u>13.3.</u>	<u>No Tort Liability of County</u>	38
<u>13.4.</u>	<u>No Excavation Without Permits</u>	38
<u>13.5.</u>	<u>Discovery of Hazardous Waste and/or Unusual Conditions</u>	39
<u>14.</u>	<u>INSURANCE AND BONDS</u>	39
<u>14.1.</u>	<u>Insurance</u>	39
<u>14.2.</u>	<u>Contract Security – Bonds</u>	42
<u>15.</u>	<u>WARRANTY/GUARANTEE/INDEMNITY</u>	43
<u>15.1.</u>	<u>Warranty/Guarantee</u>	43
<u>15.2.</u>	<u>Indemnity</u>	44
<u>16.</u>	<u>TIME</u>	45
<u>16.1.</u>	<u>Notice to Proceed</u>	45
<u>16.2.</u>	<u>Computation of Time / Adverse Weather</u>	45
<u>16.3.</u>	<u>Hours of Work</u>	46
<u>16.4.</u>	<u>Progress and Completion</u>	46
<u>16.5.</u>	<u>Schedule</u>	46
<u>16.6.</u>	<u>Expeditious Completion</u>	46
<u>17.</u>	<u>EXTENSIONS OF TIME LIQUIDATED DAMAGES</u>	47
<u>17.1.</u>	<u>Liquidated Damages</u>	47
<u>17.2.</u>	<u>Excusable Delay</u>	47
<u>17.3.</u>	<u>No Additional Compensation for Delays Within Contractors Control</u>	47
<u>17.4.</u>	<u>Float or Slack in the Schedule</u>	48
<u>18.</u>	<u>CHANGES IN THE WORK</u>	48
<u>18.1.</u>	<u>No Changes Without Authorization</u>	48
<u>18.2.</u>	<u>Architect Authority</u>	49
<u>18.3.</u>	<u>Change Orders</u>	49
<u>18.4.</u>	<u>Construction Change Directives</u>	49
<u>18.5.</u>	<u>Force Account Directives</u>	49
<u>18.6.</u>	<u>Price Request</u>	50

<u>18.7.</u>	<u>Proposed Change Order</u>	51
<u>18.8.</u>	<u>Format for Proposed Change Order</u>	52
<u>18.9.</u>	<u>Change Order Certification</u>	54
<u>18.10.</u>	<u>Determination of Change Order Cost</u>	54
<u>18.11.</u>	<u>Deductive Change Orders</u>	54
<u>18.12.</u>	<u>Addition or Deletion of Alternate Bid Item(s)</u>	54
<u>18.13.</u>	<u>Discounts, Rebates, and Refunds</u>	55
<u>18.14.</u>	<u>Accounting Records</u>	55
<u>18.15.</u>	<u>Notice Required</u>	55
<u>18.16.</u>	<u>Applicability to Subcontractors</u>	55
<u>18.17.</u>	<u>Alteration to Change Order Language</u>	55
<u>18.18.</u>	<u>Failure of Contractor to Execute Change Order</u>	55
<u>19.</u>	<u>REQUEST FOR INFORMATION</u>	56
<u>20.</u>	<u>PAYMENTS</u>	56
<u>20.1.</u>	<u>Contract Price</u>	56
<u>20.2.</u>	<u>Applications for Progress Payments</u>	56
<u>20.3.</u>	<u>Progress Payment</u>	59
<u>20.4.</u>	<u>Decisions to Withhold Payment</u>	60
<u>20.5.</u>	<u>Subcontractor Payments</u>	62
<u>21.</u>	<u>COMPLETION OF THE WORK</u>	62
<u>21.1.</u>	<u>Completion</u>	62
<u>21.2.</u>	<u>Close-Out Procedures</u>	63
<u>21.3.</u>	<u>Final Inspection</u>	63
<u>21.4.</u>	<u>Costs of Multiple Inspections</u>	64
<u>21.5.</u>	<u>Partial Occupancy or Use Prior to Completion</u>	65
<u>22.</u>	<u>FINAL PAYMENT AND RETENTION</u>	65
<u>22.1.</u>	<u>Final Payment</u>	65
<u>22.2.</u>	<u>Prerequisites for Final Payment</u>	65
<u>22.3.</u>	<u>Retention</u>	66
<u>22.4.</u>	<u>Substitution of Securities</u>	66

<u>23.</u>	<u>UNCOVERING OF WORK</u>	66
<u>24.</u>	<u>NONCONFORMING WORK AND CORRECTION OF WORK</u>	66
<u>24.1.</u>	<u>Nonconforming Work</u>	67
<u>24.2.</u>	<u>Correction of Work</u>	67
<u>24.3.</u>	<u>County’s Right to Perform Work</u>	67
<u>25.</u>	<u>TERMINATION AND SUSPENSION</u>	68
<u>25.1.</u>	<u>County’s Right to Terminate Contractor for Cause</u>	68
<u>25.2.</u>	<u>Termination of Contractor for Convenience</u>	70
<u>25.3.</u>	<u>Suspension of Work</u>	71
<u>26.</u>	<u>CLAIMS AND DISPUTES</u>	71
<u>26.1.</u>	<u>Performance During Dispute or Claim Process</u>	71
<u>26.2.</u>	<u>Definition of Dispute</u>	71
<u>26.3.</u>	<u>Dispute Presentation</u>	71
<u>26.4.</u>	<u>Dispute Resolution</u>	72
<u>26.5.</u>	<u>Definition of Claim</u>	72
<u>26.6.</u>	<u>Claim Presentations</u>	73
<u>26.7.</u>	<u>Claim Resolution</u>	73
<u>26.8.</u>	<u>Dispute and Claim Resolution Non-Applicability</u>	75
<u>27.</u>	<u>STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS</u>	75
<u>27.1.</u>	<u>Monitoring and Enforcement by Labor Commissioner</u>	75
<u>27.2.</u>	<u>Wage Rates, Travel, and Subsistence</u>	76
<u>27.3.</u>	<u>Hours of Work</u>	77
<u>27.4.</u>	<u>Payroll Records</u>	77
<u>27.5.</u>	<u>[RESERVED]</u>	79
<u>27.6.</u>	<u>Apprentices</u>	79
<u>27.7.</u>	<u>Non-Discrimination</u>	80
<u>27.8.</u>	<u>Labor First Aid</u>	80
<u>28.</u>	<u>[RESERVED]</u>	80

29. MISCELLANEOUS80

29.1. Assignment of Antitrust Actions80

29.2. Excise Taxes 81

29.3. Taxes.....81

29.4. Shipments81

29.5. Compliance with Government Reporting Requirements 81

DOCUMENT 00 72 13

GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS

1.1. Definitions

Wherever used in the Contract Documents, the following terms shall have the meanings indicated, which shall be applicable to both the singular and plural thereof:

1.1.1. Adverse Weather: Shall be only weather that satisfies all of the following conditions: (1) unusually severe precipitation, sleet, snow, hail, heat, or cold conditions in excess of the norm for the location and time of year it occurred, (2) unanticipated, and (3) at the Project.

1.1.2. Approval, Approved, and/or Accepted: Refer to written authorization, unless stated otherwise.

1.1.3. Architect: The individual, partnership, corporation, joint venture, or any combination thereof, named as Architect, who will have the rights and authority assigned to the Architect in the Contract Documents. The term Architect means the County's Architect on this Project or the Architect's authorized representative.

1.1.4. As-Built Drawings: Unless otherwise defined in the special conditions, reproducible blue line prints of drawings to be prepared on a monthly basis pursuant to the Contract Documents, that reflect changes made during the performance of the Work, recording differences between the original design of the Work and the Work as **constructed since the preceding monthly submittal.**

1.1.5. Assistant CEO/EDA means the Assistant CEO for the Economic Development Agency, or his/her designee.

1.1.6. Bid Closing Deadline means the deadline (date and time) for receipt of Bids by County that is stated in the Bidding Documents, as adjusted by Addendum.

1.1.7. Bidder: A contractor who intends to provide a proposal to the County to perform the Work of this Contract.

1.1.8. Board of Supervisors means the Board of Supervisors for the County of Riverside.

1.1.9. Change Order: A written order to the Contractor authorizing an addition to, deletion from, or revision in the Work, and/or authorizing an adjustment in the Contract Price or Contract Time.

1.1.10. Claim: Claim means a written demand or assertion by Contractor seeking, as a matter of right, an interpretation of contract, payment of money, recovery of damages or other relief. A Claim does not include the following: (1) tort claims for personal injury or death; (2) stop payment notice claims; (3) a determination of the right of County to specific performance or injunctive relief to compel performance; (4) a determination of the right of County to suspend, revoke or limit the Contractor's Prequalification status or rating or to debar Contractor from bidding or contracting with County; or (5) a determination of the right of County under Applicable Laws to terminate the Construction Contract and/or recovery of penalties imposed upon Contractor for violation of statutory obligations under Public Contract Code §4100 et seq.

1.1.11. [RESERVED]

1.1.12. Construction Change Directive: A written order prepared and issued by the County, the Construction Manager, and/or the Architect and signed by the County and the Architect, directing a change in the Work.

1.1.13. Construction Manager: The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the County. If no Construction Manager is used on the Project that is the subject of this Contract, then all references to Construction Manager herein shall be read to refer to County.

1.1.14. Construction Schedule: The progress schedule of construction of the Project as provided by Contractor and approved by County.

1.1.15. Contract, Contract Documents: The Contract consists exclusively of the documents evidencing the agreement of the County and Contractor, identified as the Contract Documents. The Contract Documents consist of the following documents:

- 1.1.15.1.** Notice to Bidders
- 1.1.15.2.** Instructions to Bidders
- 1.1.15.3.** Bid Form and Proposal
- 1.1.15.4.** Bid Bond
- 1.1.15.5.** Designated Subcontractors List
- 1.1.15.6.** Site-Visit Certification
- 1.1.15.7.** Non-collusion Declaration
- 1.1.15.8.** Notice of Award
- 1.1.15.9.** Notice to Proceed
- 1.1.15.10.** Agreement
- 1.1.15.11.** Escrow of Bid Documentation
- 1.1.15.12.** Escrow Agreement for Security Deposits in Lieu of Retention
- 1.1.15.13.** Performance Bond
- 1.1.15.14.** Payment Bond (Contractor s Labor & Material Bond)
- 1.1.15.15.** General Conditions
- 1.1.15.16.** Special Conditions (if applicable)
- 1.1.15.17.** [RESERVED]
- 1.1.15.18.** Hazardous Materials Procedures and Requirements
- 1.1.15.19.** Workers Compensation Certification
- 1.1.15.20.** Prevailing Wage Certification
- 1.1.15.21.** Drug-Free Workplace Certification
- 1.1.15.22.** [RESERVED]
- 1.1.15.23.** Hazardous Materials Certification
- 1.1.15.24.** [RESERVED]
- 1.1.15.25.** Imported Materials Certification
- 1.1.15.26.** [RESERVED]
- 1.1.15.27.** Iran Contracting Act Certification
- 1.1.15.28.** Verification of Contractor and Subcontractors DIR Registration
- 1.1.15.29.** All Plans, Technical Specifications, and Drawings
- 1.1.15.30.** Any and all addenda to any of the above documents

1.1.15.31. Any and all change orders or written modifications to the above documents if approved in writing by the County

1.1.15.32. Scope of Work Summary

1.1.16. Contract Price: The total monies payable to the Contractor under the terms and conditions of the Contract Documents.

1.1.17. Contract Time: The time period stated in the Agreement for the completion of the Work.

1.1.18. Contractor: The person or persons identified in the Agreement as contracting to perform the Work to be done under this Contract, or the legal representative of such a person or persons.

1.1.19. County means the County of Riverside, a political subdivision of the State of California.

1.1.20. County Amount means the component amount calculated on behalf of County that is used to determine the total net amount payable to Contractor or County in the event of a partial or full termination or discontinuance of the Work.

1.1.21. County Consultant means a consultant, other than Architect, engaged by County (or engaged as a sub consultant to the Architect or a County Consultant) to provide professional advice to County with respect to the design, construction or management of the Project.

1.1.22. County Review Date means an end date set forth in the Construction Schedule or Submittal Schedule within which County, Architect or a County Consultant is to provide information, review documents or render decisions, approvals or disapprovals.

1.1.23. County Review Period means a period of time set forth in the Construction Schedule or Submittal Schedule within which County, Architect or a County Consultant is to provide information, review documents or render decisions, approvals or disapprovals.

1.1.24. County Risk Manager means the individual employee of the County acting as its risk manager.

1.1.25. County Website means the website maintained by County at <http://www.rivcoeda.org>.

1.1.26. Daily Job Report(s): Daily Project reports prepared by the Contractor's employee(s) who are present on Site, which shall include the information required herein.

1.1.27. Day(s): Unless otherwise designated, day(s) means calendar day(s).

1.1.28. Dispute: A separate demand by Contractor for a time extension; payment of money or damages arising from Work done by or on behalf of the Contractor pursuant to the Contract and payment of which is not otherwise expressly provided for or Contractor is not otherwise entitled to; or an amount of payment disputed by the County.

1.1.29. County: The public agency for which the Work is performed. The governing board of the County or its designees will act for the County in all matters pertaining to the Contract. The County may, at any time,

1.1.29.1. Direct the Contractor to communicate with or provide notice to the Construction Manager or the Architect on matters for which the Contract Documents indicate the Contractor will communicate with or provide notice to the County; and/or

1.1.29.2. Direct the Construction Manager or the Architect to communicate with or direct the Contractor on matters for which the Contract Documents indicate the County will communicate with or direct the Contractor.

1.1.30. Drawings (or Plans): The graphic and pictorial portions of the Contract Documents showing the design, location, scope and dimensions of the work, generally including plans, elevations, sections, details, schedules, sequence of operation, and diagrams.

1.1.31. FM means Facilities Management for the County of Riverside.

1.1.32. Force Account Directive: A process that may be used when the County and the Contractor cannot agree on a price for a specific portion of work or before the Contractor prepares a price for a specific portion of work and whereby the Contractor performs the work as indicated herein on a time and materials basis.

1.1.33. Good Faith Determination means a determination made by the Director of Facilities Management or other authorized representative of County, which he/she believes in good faith to be a proper exercise of County's rights and to have a reasonable basis in fact, whether or not such determination is in fact proper, reasonable or correct or adjudged to be so.

1.1.34. Governmental Authority means the United States, the State of California, the County of Riverside (acting in its regulatory, rather than proprietary, capacity), the City in which the Project is located, any other local, regional, state or federal political subdivision, authority, agency, department, commission, board, bureau, court, judicial or quasi-judicial body, and any legislative or quasi-legislative body, or instrumentality of any of them, which exercises jurisdiction over the Project, Work, Site, Contractor or County, including, without limitation, any Governmental Authority having jurisdiction to review and approve or reject the Contract Documents or the Work based on compliance or non-compliance with Applicable Laws.

1.1.35. Governmental Authority Review Period means a period of time set forth in the Construction Schedule or Submittal Schedule for Governmental Authority review, and/or approval, of the Work.

1.1.36. Municipal Separate Storm Sewer System (or MS4): A system of conveyances used to collect and/or convey storm water, including, without limitation, catch basins, curbs, gutters, ditches, man-made channels, and storm drains.

1.1.37. Premises: The real property owned by the County on which the Site is located.

1.1.38. Prequalification means a process for Prequalification of contractors for bidding that is conducted by County pursuant to California Public Contract Code §20101 or as otherwise permitted by Applicable Laws.

1.1.39. Prequalification Documents means the collection of documents issued to and submitted by individuals or entities pursuant to a Prequalification conducted by County.

1.1.40. Prequalified Bidder means a contractor that is prequalified as part of a Prequalification conducted by County pursuant to Public Contract Code §20101. (Not used)

1.1.41. Product(s): New material, machinery, components, equipment, fixtures and systems forming the Work, including existing materials or components required and approved by the County for reuse.

1.1.42. Product Data: Illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or system for some portion of the Work.

1.1.43. Project: The planned undertaking as provided for in the Contract Documents.

1.1.44. Project Inspector (or Inspector): The individual(s) retained by the County in accordance with title 24 of the California Code of Regulations to monitor and inspect the Project.

1.1.45. Program Manager: The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the County. If no Program Manager is designated for Project that is the subject of this Contract, then all references to Project Manager herein shall be read to refer to County.

1.1.46. Provide: Shall include provide complete in place, that is, furnish and install, and provide complete and functioning as intended in place unless specifically stated otherwise.

1.1.47. Qualified SWPPP Practitioners (QSP): Certified personnel that attended a State Water Resources Control Board sponsored or approved training class and passed the qualifying exam.

1.1.48. Record Drawings: Unless otherwise defined in the Special Conditions, Reproducible drawings (or Plans) prepared pursuant to the requirements of the Contract Documents, that reflect all changes made during the performance of the Work, recording differences between the original design of the Work and the Work as constructed upon completion of the Project.

1.1.49. Request for Information (RFI): A written request prepared by the Contractor requesting that the Architect provide additional information necessary to clarify or amplify an item in the Contract Documents that the Contractor believes is not clearly shown or called for in the Drawings or Specifications or other portions of the Contract Documents, or to address problems that have arisen under field conditions.

1.1.50. Request for Substitution for Specified Item: A request by Contractor to substitute an equal or superior material, product, thing, or service for a specific material, product, thing, or service that has been designated in the Contract Documents by a specific brand or trade name.

1.1.51. Safety Orders: Written and/or verbal orders for construction issued by the California Division of Industrial Safety (CalOSHA) or by the United States Occupational Safety and Health Administration (OSHA).

1.1.52. Safety Plan: Contractor s safety plan specifically adapted for the Project. Contractor's Safety Plan shall comply with all provisions regarding Project safety, including all applicable provisions in these General Conditions.

1.1.53. Samples: Physical examples that illustrate materials, products, equipment, finishes, colors, or workmanship and that, when approved in accordance with the Contract Documents, establish standards by which portions of the Work will be judged.

1.1.54. Shop Drawings: All drawings, prints, diagrams, illustrations, brochures, schedules, and other data that are prepared by the Contractor, a subcontractor, manufacturer, supplier, or distributor, that illustrate how specific portions of the Work shall be fabricated or installed.

1.1.55. Site: The Project site as shown on the Drawings.

1.1.56. Specifications: That portion of the Contract Documents, Division 1 through Division 40, and all technical sections, and addenda to all of these, if any, consisting of

written descriptions and requirements of a technical nature of materials, equipment, construction methods and systems, standards, and workmanship.

1.1.57. State: The State of California.

1.1.58. [RESERVED]

1.1.59. Storm Water Pollution Prevention Plan (or SWPPP): A document which identifies sources and activities at a particular facility that may contribute pollutants to storm water and contains specific control measures and time frames to prevent or treat such pollutants.

1.1.60. Subcontractor: A contractor and/or supplier who is under contract with the Contractor or with any other subcontractor, regardless of tier, to perform a portion of the Work of the Project.

1.1.61. Submittal Schedule: The schedule of submittals as provided by Contractor and approved by the County.

1.1.62. Surety: The person, firm, or corporation that executes as surety the Contractor's Performance Bond and Payment Bond, and must be a California admitted surety insurer as defined in the Code of Civil Procedure section 995.120.

1.1.63. Work: All labor, materials, equipment, components, appliances, supervision, coordination, and services required by, or reasonably inferred from, the Contract Documents, that are necessary for the construction and completion of the Project.

1.2. Laws Concerning The Contract

Contract is subject to all provisions of the Constitution and laws of California and the United States governing, controlling, or affecting the County, or the property, funds, operations, or powers of the County, and such provisions are by this reference made a part hereof. Any provision required by law to be included in this Contract shall be deemed to be inserted.

1.3. No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of the County, either before or after execution of Contract, shall affect or modify any of the terms or obligations contained in any of the documents comprising the Contract.

1.4. No Assignment

Contractor shall not assign this Contract or any part thereof including, without limitation, any services or money to become due hereunder without the prior written consent of the County. Assignment without County's prior written consent shall be null and void. Any assignment of money due or to be come due under this Contract shall be subject to a prior lien for services rendered or material supplied for performance of work called for under this Contract in favor of all persons, firms, or corporations rendering services or supplying material to the extent that claims are filed pursuant to the Civil Code, Code of Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall also be subject to deductions for liquidated damages or withholding of payments as determined by County in accordance with this Contract. Contractor shall not assign or transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain an action against the County.

1.5. Notice And Service Thereof

1.5.1. Any notice from one party to the other or otherwise under Contract shall be in writing and shall be dated and signed by the party giving notice or by a duly authorized representative of that party. Any notice shall not be effective for any purpose whatsoever unless served in one of the following manners:

1.5.1.1. If notice is given by personal delivery thereof, it shall be considered delivered on the day of delivery.

1.5.1.2. If notice is given by overnight delivery service, it shall be considered delivered on (1) day after date deposited, as indicated by the delivery service.

1.5.1.3. If notice is given by depositing same in United States mail, enclosed in a sealed envelope, it shall be considered delivered three (3) days after date deposited, as indicated by the postmarked date.

1.5.1.4. If notice is given by registered or certified mail with postage prepaid, return receipt requested, it shall be considered delivered on the day the notice is signed for.

1.6. No Waiver

The failure of County in any one or more instances to insist upon strict performance of any of the terms of this Contract or to exercise any option herein conferred shall not be construed as a waiver or relinquishment to any extent of the right to assert or rely upon any such terms or option on any future occasion. No action or failure to act by the County, Architect, Program Manager or Construction Manager shall constitute a waiver of any right or duty afforded the County under the Contract, nor shall any action or failure to act constitute an approval of or acquiescence in any breach thereunder, except as may be specifically agreed in writing.

1.7. Substitutions For Specified Items

Unless the Special Conditions contain different provisions, Contractor shall not substitute different items for any items identified in the Contract Documents without prior written approval of the County.

1.8. Materials and Work

1.8.1. Except as otherwise specifically stated in this Contract, Contractor shall provide and pay for all materials, labor, tools, equipment, transportation, supervision, temporary constructions of every nature, and all other services, management, and facilities of every nature whatsoever necessary to execute and complete this Contract within the Contract Time.

1.8.2. Unless otherwise specified, all materials shall be new and the best of their respective kinds and grades as noted or specified, and workmanship shall be of good quality.

1.8.3. Materials shall be furnished in ample quantities and at such times as to insure uninterrupted progress of Work and shall be stored properly and protected as required.

1.8.4. For all materials and equipment specified or indicated in the Drawings, the Contractor shall provide all labor, materials, equipment, and services necessary for complete assemblies and complete working systems, functioning as intended. Incidental items not indicated on Drawings, nor mentioned in the Specifications, that can legitimately and reasonably be inferred to belong to the Work described, or be necessary in good practice to provide a complete assembly or system, shall be furnished as though itemized here in every detail. In all instances, material and equipment shall be installed in strict accordance with each manufacturer's most recent published recommendations and specifications.

1.8.5. Contractor shall, after award of Contract by County and after relevant submittals have been approved, place orders for materials and/or equipment as specified so that delivery of same may be made without delays to the Work. Contractor shall, upon demand from County, present documentary evidence showing that orders have been placed.

1.8.6. County reserves the right but has no obligation, for any neglect in complying with the above instructions, to place orders for such materials and/or equipment as it may deem advisable in order that the Work may be completed at the date specified in the Agreement, and all expenses incidental to the procuring of said materials and/or equipment shall be paid for by Contractor or withheld from payment(s) to Contractor.

1.8.7. Contractor warrants good title to all material, supplies, and equipment installed or incorporated in Work and agrees upon completion of all Work to deliver the Site to the County, together with all improvements and appurtenances constructed or placed thereon by it, and free from any claims, liens, or charges. Contractor further agrees that neither it nor any person, firm, or corporation furnishing any materials or labor for any work covered by the Contract shall have any right to lien any portion of the Premises or any improvement or appurtenance thereon, except that Contractor may install metering devices or other equipment of utility companies or of political subdivision, title to which is commonly retained by utility company or political subdivision. In the event of installation of any such metering device or equipment, Contractor shall advise the County as to owner thereof.

1.8.7.1. If a lien or a claim based on a stop payment notice of any nature should at any time be filed against the Work or any County property, by any entity that has supplied material or services at the request of the Contractor, Contractor and Contractor's Surety shall promptly, on demand by County and at Contractor's and Surety's own expense, take any and all action necessary to cause any such lien or a claim based on a stop payment notice to be released or discharged immediately therefrom.

1.8.7.2. If the Contractor fails to furnish to the County within ten (10) calendar days after demand by the County, satisfactory evidence that a lien or a claim based on a stop payment notice has been so released, discharged, or secured, the County may discharge such indebtedness and deduct the amount required therefor, together with any and all losses, costs, damages, and attorney's fees and expense incurred or suffered by County from any sum payable to Contractor under the Contract.

1.8.8. Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing materials or labor under any bond given by Contractor for their protection or any rights under any law permitting such protection or any rights under any law permitting such persons to look to funds due Contractor in hands of the County (e.g., stop payment notices), and this provision shall be inserted in all subcontracts and material contracts and notice of its provisions shall be given to all persons furnishing material for work when no formal contract is entered into for such material.

1.8.9. Title to new materials and/or equipment for the Work of this Contract and attendant liability for its protection and safety shall remain with Contractor until incorporated in the Work of this Contract and accepted by County. No part of any materials and/or equipment shall be removed from its place of storage except for immediate installation in the Work of this Contract. Contractor shall keep an accurate inventory of all materials and/or equipment in a manner satisfactory to County or its authorized representative and shall, at the County's request, forward it to the County.

2. SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

2.1. Submittals defined.

2.1.1. Shop Drawings. The term shop drawings as used herein means drawings, diagrams, schedules, and other data, which are prepared by Contractor,

Subcontractors, manufacturers, suppliers, or distributors illustrating some portion of the Work, and includes: illustrations; fabrication, erection, layout and setting drawings; manufacturer's standard drawings; schedules; descriptive literature, instructions, catalogs, and brochures; performance and test data including charts; wiring and control diagrams; and all other drawings and descriptive data pertaining to materials, equipment, piping, duct and conduit systems, and methods of construction as may be required to show that the materials, equipment, or systems and their position conform to the requirements of the Contract Documents. The Contractor shall obtain and submit with shop drawings all seismic and other calculations and all product data from equipment manufacturers. Product data as used herein are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or system for some portion of the Work. As used herein, the term manufactured applies to standard units usually mass-produced and fabricated means items specifically assembled or made out of selected materials to meet individual design requirements. Shop drawings shall: establish the actual detail of all manufactured or fabricated items, indicate proper relation to adjoining work, amplify design details of mechanical and electrical systems and equipment in proper relation to physical spaces in the structure, and incorporate minor changes of design or construction to suit actual conditions.

2.1.2. Samples. The term samples as used herein are physical examples furnished by Contractor to illustrate materials, equipment, or quality and includes natural materials, fabricated items, equipment, devices, appliances, or parts thereof as called for, in the Specifications, and any other samples as may be required by the Architect to determine whether the kind, quality, construction, finish, color, and other characteristics of the materials, etc., proposed by the Contractor conform to the required characteristics of the various parts of the Work. All Work shall be in accordance with the approved samples.

2.1.3. Contractor's Schedule for Submission of Shop Drawings. Contractor shall obtain and shall submit all required shop drawings, samples, etc., in accordance with Contractor's Schedule for Submission of Shop Drawings and Samples as required in the scheduling portion of the General Conditions or the Specifications with such promptness as to cause no delay in its own Work or in that of any other contractor or subcontractor but in no event later than ninety (90) days after the execution of the Contract. No extensions of time will be granted to Contractor or any Subcontractor because of its failure to have shop drawings and samples submitted in accordance with the Schedule. Each Subcontractor shall submit all shop drawings, samples, and manufacturer's descriptive data for the review of the County, the Contractor, and the Architect through the Contractor. By submitting shop drawings, product data, samples, etc., the Contractor represents that it has determined and verified all materials, field measurements, catalog numbers, related field construction criteria, and other relevant data in connection with each such submission, and that it has checked, verified, and coordinated the information contained within such submittals with the requirements of the Work and of the Contract Documents, including the construction schedule. The submission of the shop drawings, product data, samples, etc., shall not deviate from the requirements of the Contract Documents including detailing and design intent which is specifically outlined in Contract Documents except as specifically authorized by the Architect or through an accepted substitution pursuant to Paragraph 2.4. All deviations from the Contract Documents shall be narratively described in a transmittal accompanying the shop drawings. However, shop drawings shall not be used as a means of requesting a substitution, the procedure for which is defined in Paragraph 2.4, Substitutions. Review by County and Architect shall not relieve the Contractor or any Subcontractor from its responsibility in preparing and submitting proper shop drawings in accordance with the Contract Documents. Any submission, which in Architect's opinion is incomplete, contains errors, or has been

checked superficially, will be returned un-reviewed by the Architect for resubmission by the Contractor. Contractor shall stamp, sign, and date each submittal indicating its representation that the submittal meets all of the requirements of the Contract Documents and evidence Contractor's review through execution of the following stamp to be placed on each shop drawings:

The contractor has reviewed and approved the field dimensions and the construction criteria, and has also made written notation regarding any information in the shop drawings that does not conform to the contract documents. This shop drawing has been coordinated with all other shop drawings received to date by contractor and this duty of coordination has not been delegated to subcontractors, material suppliers, the Architect, or the engineers on this project. Signature of Contractor and date

2.1.4. Extent of Review. In reviewing shop drawings, the Architect will not verify dimensions and field conditions. The Architect will review and approve shop drawings, product data, samples, etc., for aesthetics and for conformance with the design concept of the Work and the information in the Contract Documents. The Architect's review shall neither be construed as a complete check which relieves the Contractor, Subcontractor, manufacturer, fabricator, or supplier from responsibility for any deficiency that may exist or from any departures or deviations from the requirements of the Contract Documents unless the Contractor has, in writing, called the Architect's attention to the deviations at the time of submission. The Architect's review shall not relieve the Contractor or Subcontractors from responsibility for errors of any sort in shop drawings or schedules, for proper fitting of the Work, coordination of the differing subcontractor trades and shop drawings and Work which is not indicated on the shop drawings at the time of submission of shop drawings. Contractor and Subcontractors shall be solely responsible for any quantities which may be shown on the submittals or Contract Documents. In no event shall changes to the Contract Documents be authorized by any shop drawing review actions of the Architect. No review action by the Architect or County, implicit or explicit, shall be interpreted to authorize changes to the requirements set forth in the Contract Documents. Changes to the Contract Documents shall only be authorized by a separate written change order or change directive.

2.2. Drawing Submission Procedure.

2.2.1. Transmittal Letter and Other Requirements. All shop drawings must be properly identified with the name of the Project and dated, and each lot submitted must be accompanied by a letter of transmittal referring to the name of the Project and to the Specification section number for identification of each item clearly stating in narrative form, as well as clouding on the submissions, all qualifications, departures, or deviations from the Contract Documents. Shop drawings, for each section of the Work shall be numbered consecutively and the numbering system shall be retained throughout all revisions. All Subcontractor submissions shall be made through the Contractor. Each drawing shall have a clear space for the stamps of Architect and Contractor.

2.2.2. Copies Required. Each submittal shall include one (1) legible, reproducible sepia and five (5) legible prints of each drawing or schedule, table, cut sheet, etc., including fabrication, erection, layout and setting drawings, and such other drawings as required under the various sections of the Specifications, until final acceptance thereof is obtained. Subcontractor shall submit copies, in an amount as requested by the Contractor, of: (1) manufacturers' descriptive data for materials, equipment, and fixtures, including catalog sheets showing dimensions, performance, characteristics, and capacities; (2) wiring diagrams and controls; (3) schedules; (4) all seismic calculations and other calculations; and (5) other pertinent information as required by the County or Architect.

2.2.3. Corrections. The Contractor shall make all corrections required by Architect and shall resubmit, as required by Architect, corrected copies of shop drawings or new samples until approved. Contractor shall direct specific attention in writing or on resubmitted shop drawings to revisions other than the corrections required by the Architect on previous submissions. Professional services required for more than one (1) re-review of required submittals of shop drawings, product data, or samples are subject to charge to the Contractor.

2.2.4. Approval Prior to Commencement of Work. No portion of the Work requiring a shop drawing or sample submission or other submittal shall be commenced until the submission has been reviewed by Contractor and Architect and approved by Architect unless specifically directed in writing by the Architect. All such portions of the Work shall be in accordance with approved shop drawings and samples.

2.3. Sample Submissions Procedure.

2.3.1. Samples Required In case a considerable range of color, graining, texture, or other characteristics are anticipated in finished products, a sufficient number of samples of the specified materials shall be furnished by the Contractor to indicate the full range of characteristics which will be present in the finished products; and products delivered or erected without submittal and approval of a full range of samples shall be subject to rejection. Except for range samples, and unless otherwise called for in the various sections of the Specifications, samples shall be submitted in duplicate. All samples shall be marked, tagged, or otherwise properly identified with the name of the submitting party, the name of the Project, the purpose for which the samples are submitted and the date, and shall be accompanied by a letter of transmittal containing similar information, together with the Specification section number. Each tag or sticker shall have clear space for the review stamps of Contractor and Architect.

2.3.2. Labels and Instructions. All samples of materials shall be supplied with the manufacturer's descriptive labels and application instructions.

2.3.3. Architect's Review. The Architect will review and, if appropriate, approve submissions and will return them to the Contractor with the Architect's stamp and signature applied thereto, indicating the timing for review and appropriate action in compliance with the Architect's (or County's) standard procedures.

2.3.4. Record Drawings and Annotated Specifications. The Contractor will prepare and maintain on a current basis an accurate and complete set of Record Drawings clearly showing all changes, revisions to specifications and substitutions during construction, including, without limitation, field changes and the final location of all electrical and mechanical equipment, utility lines, ducts, outlets, structural members, walls, partitions, and other significant features, and Annotated Specifications showing clearly all changes, revisions, and substitutions during construction. A copy of such Record Drawings in AutoCAD and Annotated Specifications will be delivered to County in accordance with the Contractor's approved construction schedule. In case a specification allows Contractor to elect one of several brands, makes, or types of material or equipment, the annotations shall show which of the allowable items the Contractor has furnished. The Contractor will update the Record Drawings and Annotated Specifications as often as necessary to keep them current, but no less often than weekly. The Record Drawings and Annotated Specifications shall be kept at the Site and available for review and inspection by the County, Construction Manager and the Architect. On completion of the Work and prior to Application for Final Payment, the Contractor will provide one complete set of Record Drawings in AutoCAD) and Annotated Specifications to the County, certifying them to be a complete and accurate reflection of the actual construction conditions of the Work.

2.3.5. Equipment Manuals. Contractor shall obtain and furnish three (3) complete sets of manuals containing the manufacturers' instructions for maintenance and operation of each item of equipment and apparatus furnished under the Contract Documents and any additional data specifically requested under the various sections of the Specifications for each division of the Work. The manuals shall be arranged in logical, sequential order, labeled, indexed, and placed in three-ring binders. At the completion of its Work, the Contractor shall certify, by endorsement thereon, that each of the manuals is complete, accurate, and covers all of its Work. Prior to submittal of Contractor's Application for Final Payment, and as a further condition to its approval by the Architect, each Subcontractor shall deliver the manuals, arranged in logical, sequential order, labeled, indexed, endorsed, and placed in three-ring binders, to the Contractor, who shall assemble these manuals for all divisions of the Work, review them for completeness, and submit them to the County through the Construction Manager.

2.3.6. County's Property. All shop drawings, computer disks, annotated specifications, samples and other submittals shall become the County's property upon receipt by the County or Architect.

2.4. Substitutions.

2.4.1. One Product Specified Unless the Specifications state that no substitution is permitted, whenever the Contract Documents indicate any specific article, device, equipment, product, material, fixture, patented process, form, method, or type of construction or any specific name, make, trade name, or catalog number, with or without the words or equal, such specification shall be deemed to be used for the purpose of facilitating description of the material, process, or article desired and shall be deemed to be followed by the words or, equal. Pursuant to Paragraph 2.4.3, the Contractor may, unless otherwise stated, offer any material, process, article, etc., which shall be materially equal or better in every respect to that so indicated or specified (Specified Item) and will completely accomplish the purpose of the Contract Documents.

2.4.2. Products Specified which are Commercially Unavailable. If the Contractor fails to make a request for substitutions for products, prior to the submission of its bid, and such products subsequently become commercially unavailable, the Contractor may request a substitution for such commercially unavailable item. The decision to grant this request is solely at the County's discretion. The written approval of the County, consistent with the procedure for Change Orders, shall be required for the use of a proposed substitute material. The County may condition its approval of the substitution upon the delivery to County of an extended warranty or other assurances of adequate performance of the substitution as well as an equitable deduction in the contract price should the substituted item cost less than the Specified Item. All risks of delay due the approval of a requested substitution by the County, or any other governmental agency having jurisdiction, shall be on the requesting party. All additional costs, all procurement and construction delays, and all costs for review by the Architect or its consultants shall be the responsibility of the Contractor and will be deducted from Contractor's pay request.

2.4.3. Substitution Request Form. Requests for substitutions of products, materials, or processes in place of a Specified Item must in writing on the County's Substitution Request Form (Request Form) at the time of submitting bids to the County, except as provided for in Paragraph 2.4.2. Bidders and materials suppliers who submit requests for substitutions prior to the award of the Project must do so in writing and in compliance with Public Contract Code section 3400. All requests must comply with the following:

2.4.3. County must receive any request for substitution a minimum of **TEN (10)** calendar days prior to bid opening.

2.4.3.1 Requests for substitutions shall contain sufficient information to assess acceptability of product or system and impact on Project, including, without limitation, the requirements specified in the Special Conditions and the Specifications. Insufficient information shall be grounds for rejection of substitution.

2.4.3.2 Approved substitutions shall be listed in Addenda. County reserves the right not to act upon submittals of substitutions until after bid opening.

2.4.3.3 Substitutions may be requested after Contract has been awarded only if indicated in and in accordance with requirements specified in the Special Conditions and the Specifications.

2.4.4. The Request Form must be accompanied by evidence as to whether the proposed substitution:

1. Is equal in quality/service/ability to the Specified Item;
2. Will entail no changes in detail, construction, and scheduling of related work;
3. Will be acceptable in consideration of the required design and artistic effect;
4. Will provide no cost disadvantage to the County;
5. Will require no excessive or more expensive maintenance, including adequacy and availability of replacement parts; and
6. Will required no change of the construction schedule.

In completing the Request Form, the bidder must state, with respect to each requested substitution, whether the bidder will agree to provide the Specified Item in the event that the County denies the bidder's request for such requested substitution. In the event that the bidder has agreed in the Request Form to provide the Specified Item and the County denies the bidder's requested substitution for a Specified Item, the bidder shall provide the Specified Item without any additional cost or charge to the County.

If the Architect and County accept a proposed substitution, the Contractor agrees to pay for all engineering and design services, including, without limitation, compensation to the Architect and affected engineers for their required time to process such substitution through the County, if required, and to make all changes and adjustments in materials or the work of all trades directly or indirectly affected by the substituted item or items at no cost to the County.

2.5. Deferred Approvals.

Deferred approvals shall be submitted and processed pursuant to the requirements of Division 1 of the Specifications. All deferred approvals shall be prepared by Contractor or Contractor's agent early enough so as to not delay the Project. Contractor is aware that Title 21 California Code of Regulations has specific requirements for deferred approval as to governing agencies and as to the Architect and Engineer for the Project. As a result, any delay associated with the time for approval by applicable agencies or by the Architect or Architect's consultants shall be Contractor's.

3. COUNTY RIGHTS AND OBLIGATIONS

3.1. INFORMATION, APPROVALS AND SERVICES REQUIRED OF COUNTY

3.1.1. Legal Descriptions. County shall furnish, within a reasonable time after written request by Contractor, a legal description of the Site and information describing legal limitations affecting the Site that are recorded with applicable Governmental Authorities, such as, but not limited to, easements.

3.1.2. County Approvals. Information, approvals and decisions required of County or a County Consultant for which a County Review Period or County Review Date is included

in the Construction Schedule that is approved by County shall be provided in accordance with the Construction Schedule. If a County Review Period or County Review Date is not set forth in the Construction Schedule approved by County, then such information, approvals and decisions shall be provided upon written request by Contractor without unreasonable Delay. Notwithstanding the foregoing, failure by County, Architect or a County Consultant to provide any information, approvals or decisions shall not be considered as a basis for Contract Adjustment to the Contract Time unless and until, and in calculating a Contract Adjustment any Delay or extension of the Contract Time resulting from a late-issuance of such information, approval or decision shall not commence until after:

3.1.2.1. in the case of information, approval or decision for which there is a County-approved County Review Period or County Review Date in the County-approved Construction Schedule, seven (7) Days have passed since the County and the individual from whom such information, approval or decision is sought have received from Contractor a written notice containing all the following:

3.1.2.1.1.(1) a detailed description of the information, approval or decision required;

3.1.2.1.2.(2) a statement that the County Review Period or County Review Date has expired or passed; and

3.1.2.1.3.(3) a statement, prominently displayed, that: Pursuant to Paragraph 2.1.3 of the General Conditions, the failure to provide the requested information, approval or decision within 7 calendar days from this notice may result in a request for a Contract Adjustment ; or

3.1.2.2. In the case of information, approval or decision for which there is no County Review Period or County Review Date set forth in the County-approved Construction Schedule, thirty (30) Days have passed since the County and the individual from whom such information, approval or decision is sought have received from Contractor a written notice that includes the statements set forth Clauses (1) and (2) of Subparagraph 2.1.3.1, above, and that includes a statement, prominently displayed, that: Pursuant to Paragraph 2.1.3 of the General Conditions, the failure to provide the requested information, approval or decision within 30 calendar days from this notice may result in a request for a Contract Adjustment .

3.1.3. Approvals. Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract Documents either by the activities or duties of County, Architect or any other Project Team member, or by tests, inspections or approvals required or performed by persons other than the Contractor.

3.1.4. Non-Specified Items. County reserves the right to approve materials and sources of supply of materials that are not specified in the Contract Documents and that are used for the performance of the Work.

3.2. COUNTY S RIGHT TO STOP THE WORK. If Contractor fails to correct Defective Work as required by Section 13.2 of these General Conditions, fails to perform the Work in accordance with the Contract Documents or violates any Applicable Law, County may immediately order Contractor to stop the Work, or any portion thereof, until the cause for such direction has been eliminated by Contractor. Contractor shall immediately comply with such notice at Contractor s Own Expense. Nothing stated herein or elsewhere in the Contract Documents shall be interpreted as placing upon County a duty or responsibility to Contractor or any other party to exercise its right to stop the Work.

3.3. COUNTY S RIGHT TO CARRY OUT THE WORK. If Contractor fails to carry out the Work in accordance with the Contract Documents, fails to provide sufficient labor, materials, equipment, tools and services to maintain the Construction Schedule, or otherwise fails to comply with any requirement of the Contract Documents, and fails to cure such failure in the manner required by Subparagraph 15.1.1.4, below, County may correct such failure. In such case, County shall be entitled to recover from Contractor or deduct from payments then or thereafter due Contractor for any loss resulting from such failure, including compensation for the additional services and expenses of County, County Consultants and others whose services are reasonably required and made necessary thereby. If payments then or thereafter due Contractor are not sufficient to cover such amounts, Contractor shall promptly pay the amount of the shortfall to County.

3.4. ACCOUNTING, RECORDS AND AUDIT

3.4.1. Accounting System. Contractor shall exercise such controls as may be necessary for proper financial management of the Work. Such accounting and control systems shall comply with prevailing custom and practice for similar projects, be satisfactory to County and shall include preservation of the books and records described in Paragraph 2.4.2, below, subject to Contractor s obligations under Paragraph 1.3.6, above, for a period of ten (10) years after Final Completion of the Work, or for such longer period as may be required by Applicable Laws.

3.4.2. Books and Records. Contractor shall keep, and shall require provisions to be included in all contracts entered into by Subcontractors, of every Tier, requiring the Subcontractors, of every Tier, to keep, full and detailed books, records, information, materials and data, of every kind and character (hard copy, as well as computer readable data if it exists) that have any bearing on or pertain to any matters, rights, duties or obligations relating to the Project, Work or Construction Contract, including, without limitation, agreements, purchase orders, leases, contracts, commitments, arrangements, notes, change orders, change order requests, estimates, field orders, construction change directives, schedules, requests for information, diaries, logs, reports, shop drawings, samples, exemplars, drawings, specifications, invoices, delivery tickets, receipts, vouchers, cancelled checks, memoranda, accounting records; job cost reports, job cost files (including complete documentation of negotiated settlements), backcharges, general ledgers; documentation of cash and trade discounts earned, insurance rebates and dividends, and other documents relating in any way to any claims, charges or time extensions asserted by Contractor or any of the Subcontractors, of any Tier, or relating to any credits, rebates or discounts owing to County.

3.4.3. Inspection and Copying. Contractor shall allow, and shall require provisions to be included in all contracts entered into by Subcontractors, of every Tier, allowing, County and the auditor for the State of California (and the authorized representative(s), auditors, attorneys and accountants of each) upon twenty-four (24) hours notice to Contractor, full access to inspect and copy all its aforestated books and records at a location within the Southern California area. Such right of audit may be exercised by either County or the auditor for the State of California as often as reasonably necessary to verify Contractor s continuing compliance with the Contract Documents.

3.4.4. Confidential Information. Nothing stated in this Section 2.4 or elsewhere in the Contract Documents shall be interpreted as a waiver by Contractor or any Subcontractor of any rights of privilege or confidentiality that are provided for by Applicable Law nor as authorizing the inspection of books and records that contain information concerning estimating means or methods that is not, in whole or part, relevant to a charge or demand being asserted by Contractor or a Subcontractor involving Extra Work, Deleted Work, Delay or a Claim.

3.4.5. Withholding of Payment. In addition to and without limitation upon County's other rights and remedies for breach, including any rights of County to withhold payment that are set forth elsewhere in the Contract Documents, County shall have the right, exercised in its sole discretion, to withhold from any payment due to Contractor under an Application for Payment a sum of up to ten percent (10%) of the total amount set forth in such Application for Payment until Contractor and the Subcontractors have complied with any outstanding and unsatisfied obligation under this Section 2.4. Upon compliance with this Section 2.4, any such monies withheld shall be released to Contractor.

3.4.6. Specific Performance. Contractor agrees that any failure to provide access to books and records as required by this Section 3.4 will result in irreparable harm and prejudice to County and shall, without the necessity of posting of any bond or undertaking, be specifically enforceable by means of a mandatory injunctive order (temporary, preliminary, provisional or otherwise) issued by a court of competent jurisdiction, which order the County and Contractor hereby consent to being issued based upon affidavits and without the necessity of oral testimony.

3.5. COUNTY FURNISHED MATERIALS

3.5.1. Supply by County. County shall have the right to furnish materials, products or equipment directly for processing and incorporation by Contractor in lieu of Contractor providing materials, products or equipment specified in the Contract Documents to be provided by Contractor as part of the Work.

3.5.2. Deleted Work. If the materials, products or equipment provided by County are pursuant to Paragraph 3.5.1 above, then a Change Order shall be executed deleting such materials, products or equipment from the Work along with a Contract Adjustment reducing the Contract Price in the manner provided for in Article 7, below, applicable to Contract Adjustments for Deleted Work.

3.5.3. Delivery Deadlines. Without limitation to Contractor's obligations under Article 8, below, upon receipt of written instruction by County of its intent to provide materials, products or equipment pursuant to this Section 3.6, Contractor shall notify County promptly in writing of any deadlines within which such materials, products or equipment must be received at the Site in order to avoid Delay.

3.5.4. Delivery to Site. Contractor shall, upon their delivery to the Site, properly receive and unload materials, products or equipment furnished by County pursuant to this Section 2.5.

3.5.5. Care, Custody and Control. Contractor assumes full and unconditional responsibility for care, custody and control of the materials, products or equipment that are furnished by County pursuant to this Section 2.5, whether or not they have been accepted by County, and assumes sole responsibility for any subsequent loss, injury or damage thereto occurring prior to Final Completion.

3.5.6. Notice of Deficiencies. Contractor shall carefully inspect any materials, products or equipment furnished by County pursuant to this Section 2.5 and immediately notify County of any defect or deficiency in such materials, products or equipment or any nonconformity in such materials, products or equipment with the requirements of the Contract Documents or with the requirements of the other documentation provided to Contractor setting forth the conditions of County's purchase. Contractor shall not accept any materials, products or equipment furnished by County with respect to which Contractor has provided such notice of defect, deficiency or nonconformity unless and until instructed to do so in writing by County.

3.5.7. Incorporation in Work. Contractor shall, as part of the Work and without Contract Adjustment, provide any and all processing, fabrication, cutting, shaping, fitting, assembly and installation of materials, products or equipment furnished by County pursuant to this Section 2.5 in full compliance with the requirements of the Contract Documents and the manufacturer s instructions and recommendations.

3.6. COUNTY INSTALLED ITEMS Contractor shall notify County, a reasonable time in advance, of the Contractor s scheduled dates for installation of items that are specified in the Contract Documents to be placed on, attached to or incorporated into the Work by County or Separate Contractors. In the event that Contractor fails to do so or if due to Unexcused Delay the County is unable after such notice by Contractor to so place, affix or incorporate such items, then Contractor shall be responsible, in addition to any amounts due to County for liquidated damages, to reimburse County for costs of storage or rental of temporary replacement items until such time as the Work is in a condition suitable for such items to be placed, affixed or incorporated.

3.7. County's Additional Rights The rights stated in this Article 2 are in addition to and not in limitation of any other rights of County granted elsewhere in the Contract Documents or under Applicable Laws.

4. ARCHITECT

4.1. The Architect shall represent the County during the Project and will observe the progress and quality of the Work on behalf of the County. Architect shall have the authority to act on behalf of County to the extent expressly provided in the Contract Documents and to the extent determined by County. Architect shall have authority to reject materials, workmanship, and/or the Work whenever rejection may be necessary, in Architect s reasonable opinion, to insure the proper execution of the Contract.

4.2. Architect shall, with the County and on behalf of the County, determine the amount, quality, acceptability, and fitness of all parts of the Work, and interpret the Specifications, Drawings, and shall, with the County, interpret all other Contract Documents.

4.3. Architect shall have all authority and responsibility established by law, including title 24 of the California Code of Regulations.

4.4. Contractor shall provide County through the Construction Manager with a copy of all written communication between Contractor and Architect at the same time as that communication is made to Architect, including, without limitation, all RFIs, correspondence, submittals, claims, and proposed change orders.

5. CONSTRUCTION MANAGER

If a Construction Manager is used on this Project (Construction Manager or CM), the Construction Manager will provide administration of the Contract on the County's behalf. After execution of the Contract and Notice to Proceed, all correspondence and/or instructions from Contractor and/or County shall be forwarded through the Construction Manager. The Construction Manager will not be responsible for and will not have control or charge of construction means, methods, techniques, sequences, or procedures or for safety precautions in connection with the Work, which shall all remain the Contractor s responsibility. The Construction Manager shall not be responsible for the Contractor's, Subcontractors', material or equipment suppliers', or any other person's schedules or failure to carry out the Work in accordance with the Contract Documents. The Construction Manager shall not have control over or charge of acts or omissions of the Contractor, Subcontractors, their agents or employees, or any other persons or entities performing or supplying portions of the Work. The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract Documents either by activities or duties of the Construction Manager in the Construction Manager s administration

of the Contract Documents, or by tests, inspections, or approvals required or performed by persons other than the Contractor.

5.1. The Construction Manager, however, will have authority to reject materials and/or workmanship not conforming to the Contract Documents, as determined by the County, the Architect, and/or the Project Inspector. The Construction Manager shall also have the authority to require special inspection or testing of any portion of the Work, whether it has been fabricated, installed, or fully completed. Any decision made by the Construction Manager, in good faith, shall not give rise to any duty or responsibility of the Construction Manager to the Contractor, any Subcontractor, their agents, employees, or other persons performing any of the Work. The Construction Manager shall have free access to any or all parts of Work at any time.

5.2. If the County does not use a Construction Manager on this Project, all references to Construction Manager or CM shall be read as County.

6. INSPECTOR, INSPECTIONS, AND TESTS

6.1. Project Inspector

6.1.1. One or more Project Inspector(s), including special Project Inspector(s), as required, will be assigned to the Work by County, in accordance with requirements of title 24, part 1, of the California Code of Regulations, to enforce the building code and monitor compliance with Plans and Specifications for the Project.

6.1.2. No Work shall be carried on except with the knowledge and under the inspection of the Project Inspector(s). The Project Inspector(s) shall have free access to any or all parts of Work at any time. Contractor shall furnish Project Inspector(s) reasonable opportunities for obtaining such information as may be necessary to keep Project Inspector(s) fully informed respecting progress and manner of work and character of materials. Inspection of Work shall not relieve Contractor from an obligation to fulfill this Contract. Project Inspector(s) are authorized to stop work whenever the Contractor and/or its Subcontractor(s) are not complying with the Contract Documents. Any work stoppage by the Project Inspector(s) shall be without liability to the County. Contractor shall instruct its Subcontractors and employees accordingly.

6.1.3. If Contractor and/or any Subcontractor requests that the Project Inspector(s) perform any inspection off-site, this shall only be done if it is allowable pursuant to applicable regulations, if the Project Inspector(s) agree to do so, and at the expense of the Contractor.

6.2. Tests and Inspections

6.2.1. Tests and Inspections shall comply with title 24, part 1, California Code of Regulations, group 1, article 5, section 4-335, and with the provisions of the Specifications.

6.2.2. The County will select an independent testing laboratory to conduct the tests. Selection of the materials required to be tested shall be by the laboratory or the County's representative and not by the Contractor. The Contractor shall notify the County's representative a sufficient time in advance of its readiness for required observation or inspection.

6.2.3. The Contractor shall notify the County's representative a sufficient time in advance of the manufacture of material to be supplied under the Contract Documents that must

by terms of the Contract Documents be tested, in order that the County may arrange for the testing of same at the source of supply. This notice shall be, at a minimum, seventy-two (72) hours prior to the manufacture of the material that needs to be tested.

6.2.4. Any material shipped by the Contractor from the source of supply prior to having satisfactorily passed such testing and inspection or prior to the receipt of notice from said representative that such testing and inspection will not be required, shall not be incorporated into and/or onto the Project.

6.2.5. The County will select and pay testing laboratory costs for all tests and inspections. Costs of tests of any materials found to be not in compliance with the Contract Documents shall be paid for by the County and reimbursed by the Contractor or deducted from the Contract Price.

6.3. Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector's regular working hours or requests the Inspector to perform inspections off Site, costs of any inspections required outside regular working hours or off Site shall be borne by the Contractor and may be invoiced to the Contractor by the County or the County may deduct those expenses from the next Progress Payment.

7. CONTRACTOR

Contractor shall construct the Work for the Contract price including any adjustment(s) to the Contract Price pursuant to provisions herein regarding changes to the Contract Price. Except as otherwise noted, Contractor shall provide and pay for all labor, materials, equipment, permits, fees, licenses, facilities, transportation, taxes, and services necessary for the proper execution and completion of the Work, except as indicated herein.

7.1. Status of Contractor

7.1.1. Contractor is and shall at all times be deemed to be an independent contractor and shall be wholly responsible for the manner in which it and its Subcontractors perform the services required of it by the Contract Documents. Nothing herein contained shall be construed as creating the relationship of employer and employee, or principal and agent, between the County, or any of the County's employees or agents, and Contractor or any of Contractor's Subcontractors, agents or employees. Contractor assumes exclusively the responsibility for the acts of its employees as they relate to the services to be provided during the course and scope of their employment. Contractor, its Subcontractors, agents, and its employees shall not be entitled to any rights or privileges of County employees. County shall be permitted to monitor the Contractor's activities to determine compliance with the terms of this Contract.

7.1.2. As required by law, Contractor and all Subcontractors shall be properly licensed and regulated by the Contractor's State License Board, 3132 Bradshaw Road, Post Office Box 2600, Sacramento, California 98826, <http://www.cslb.ca.gov>.

7.2. Contractor's Supervision

7.2.1. During progress of the Work, Contractor shall keep on the Premises, and at all other locations where any Work related to the Contract is being performed, a competent project manager and construction superintendent who are employees of the Contractor, to whom the County does not object and at least one of whom shall be fluent in English, written and verbal. Supervision shall be present on a full-time basis and shall be dedicated exclusively to the Project and Contractor shall not share supervisory duties with another project or job.

7.2.2. The project manager and construction superintendent shall both speak fluently the predominant language of the Contractor s employees.

7.2.3. Before commencing the Work herein, Contractor shall give written notice to County of the name of its project manager and construction superintendent. Neither the Contractor s project manager nor construction superintendent shall be changed except with prior written notice to County, unless the Contractor s project manager and/or construction superintendent proves to be unsatisfactory to Contractor, County, any of the County's employees, agents, the Construction Manager, or the Architect, in which case, Contractor shall notify County in writing. The Contractor s project manager and construction superintendent shall each represent Contractor, and all directions given to Contractor s project manager and/or construction superintendent shall be as binding as if given to Contractor.

7.2.4. Contractor shall give efficient supervision to Work, using its best skill and attention. Contractor shall carefully study and compare all Contract Documents, Drawings, Specifications, and other instructions and shall at once report to County, Construction Manager, and Architect any error, inconsistency, or omission that Contractor or its employees and Subcontractors may discover, in writing, with a copy to County's Project Inspector(s). The Contractor shall have responsibility for discovery of errors, inconsistencies, or omissions.

7.3. Duty to Provide Fit Workers

7.3.1. Contractor and Subcontractor(s) shall at all times enforce strict discipline and good order among their employees and shall not employ or work any unfit person or anyone not skilled in work assigned to that person. It shall be the responsibility of Contractor to ensure compliance with this requirement. County may require Contractor to permanently remove unfit persons from Project Site.

7.3.2. Any person in the employ of Contractor or Subcontractor(s) whom County may deem incompetent or unfit shall be excluded from working on the Project and shall not again be employed on the Project except with the prior written consent of County.

7.3.3. The Contractor shall furnish labor that can work in harmony with all other elements of labor employed or to be employed in the Work.

7.3.4. If Contractor intends to make any change in the name or legal nature of the Contractor s entity, Contractor must first notify the County. The County shall determine if Contractor s intended change is permissible while performing this Contract.

7.4. Field Office

7.4.1. Contractor may provide on the Work Site a temporary office if space permits.

7.5. Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment sufficiently in advance of its Work at no additional cost or advance payment from County to assure that there will be no delays.

7.6. Documents On Work

7.6.1. Contractor shall at all times keep on the Work Site, or at another location as the County may authorize in writing, one legible copy of all Contract Documents, including Addenda and Change Orders, and titles 19 and 24 of the California Code of Regulations, the specified edition(s) of the Uniform Building Code, all approved Drawings, Plans, Schedules, and Specifications, and all codes and documents referred to in the Specifications, and made part thereof. These documents shall be kept in good order and

available to County, Construction Manager, Architect, Architect's representatives, the Project Inspector(s), and all authorities having jurisdiction. Contractor shall be acquainted with and comply with the provisions of these titles as they relate to this Project. Contractor shall also be acquainted with and comply with all California Code of Regulations provisions relating to conditions on this Project, particularly titles 8 and 17. Contractor shall coordinate with Architect and Construction Manager and shall submit its verified report(s) according to the requirements of title 24.

7.6.2. Daily Job Reports.

7.6.2.1. Contractor shall maintain, at a minimum, at least one (1) set of Daily Job Reports on the Project. These must be prepared by the Contractor's employee(s) who are present on Site, and must include, at a minimum, the following information:

7.6.2.1.1. A brief description of all Work performed on that day.

7.6.2.1.2. A summary of all other pertinent events and/or occurrences on that day.

7.6.2.1.3. The weather conditions on that day.

7.6.2.1.4. A list of all Subcontractor(s) working on that day,

7.6.2.1.5. A list of each Contractor employee and their full name and level (apprentice, journeyman, etc.) working on that day and the total hours worked for each employee.

7.6.2.1.6. A complete list of all equipment on Site that day, whether in use or not.

7.6.2.1.7. All complete list of all materials, supplies, and equipment delivered on that day.

7.6.2.1.8. A complete list of all inspections and tests performed on that day.

7.6.2.2. Each day Contractor shall provide a copy of the previous day's Daily Job Report to the Construction Manager.

7.7. Preservation of Records

The County shall have the right to examine and audit all Daily Job Reports or other Project records of Contractor's project manager(s), project superintendent(s), and/or project foreperson(s), all certified payroll records and/or related documents including, without limitation, payroll, payment, timekeeping and tracking documents; all books, estimates, records, contracts, documents, bid documents, bid cost data, subcontract job cost reports, and other data of the Contractor, any Subcontractor, and/or supplier, including computations and projections related to bidding, negotiating, pricing, or performing the Work or Contract modification, in order to evaluate the accuracy, completeness, and currency of the cost, manpower, coordination, supervision, or pricing data at no additional cost to the County. These documents may be duplicative and/or be in addition to any Bid Documents held in escrow by the County. The Contractor shall make available at its office at all reasonable times the materials described in this paragraph for the examination, audit, or reproduction until three (3) years after final payment under this Contract. Notwithstanding the provisions above, Contractor shall provide any records requested by any governmental agency, if available, after the time set forth above.

7.8. Integration of Work

7.8.1. Contractor shall do all cutting, fitting, patching, and preparation of Work as required to make its several parts come together properly, to fit it to receive or be received by work of other contractors, and to coordinate tolerances to various pieces of work, showing upon, or reasonably implied by, the Drawings and Specifications for the completed structure, and shall conform them as County and/or Architect may direct.

7.8.2. All cost caused by defective or ill-timed Work shall be borne by Contractor, inclusive of repair work.

7.8.3. Contractor shall not endanger any work performed by it or anyone else by cutting, excavating, or otherwise altering work and shall not cut or alter work of any other contractor except with consent of County.

7.9. Obtaining of Permits and Licenses

Contractor shall secure and pay for all permits, licenses, and certificates necessary for prosecution of Work, including but not limited to those listed in the Special Conditions, if any, before the date of the commencement of the Work or before the permits, licenses, and certificates are legally required to continue the Work without interruption. The Contractor shall obtain and pay, only when legally required, for all licenses, permits, inspections, and inspection certificates required to be obtained from or issued by any authority having jurisdiction over any part of the Work included in the Contract. All final permits, licenses, and certificates shall be delivered to County before demand is made for final payment.

7.10. Royalties and Patents

7.10.1. Contractor shall obtain and pay, only when legally required, all royalties and license fees necessary for prosecution of Work before the earlier of the date of the commencement of the Work or the date the license is legally required to continue the Work without interruption. Contractor shall defend suits or claims of infringement of patent, copyright, or other rights and shall hold the County, the Architect, and the Construction Manager harmless and indemnify them from loss on account thereof except when a particular design, process, or make or model of product is required by the Contract Documents. However, if the Contractor has reason to believe that the required design, process, or product is an infringement of a patent or copyright, the Contractor shall indemnify and defend the County, Architect and Construction Manager against any loss or damage unless the Contractor promptly informs the County of its information.

7.10.2. The review by the County or Architect of any method of construction, invention, appliance, process, article, device, or material of any kind shall be only its adequacy for the Work and shall not approve use by the Contractor in violation of any patent or other rights of any person or entity.

7.11. Work to Comply With Applicable Laws and Regulations

7.11.1. Contractor shall give all notices and comply with the following specific laws, ordinances, rules, and regulations and all other applicable laws, ordinances, rules, and regulations bearing on conduct of Work as indicated and specified, including but not limited to the appropriate statutes and administrative code sections. If Contractor observes that Drawings and Specifications are at variance therewith, or should Contractor become aware of the development of conditions not covered by Contract Documents that will result in finished Work being at variance therewith, Contractor shall promptly notify County in writing and any changes deemed necessary by County shall be made as provided in Contract for changes in Work.

7.11.1.1. National Electrical Safety Code, U. S. Department of Commerce

7.11.1.2. National Board of Fire Underwriters Regulations

7.11.1.3. Uniform Building Code, latest addition, and the California Code of Regulations, title 24, and other amendments

7.11.1.4. Manual of Accident Prevention in Construction, latest edition, published by A.G.C. of America

- 7.11.1.5.** Industrial Accident Commission's Safety Orders, State of California
- 7.11.1.6.** Regulations of the State Fire Marshall (title 19, California Code of Regulations) and Pertinent Local Fire Safety Codes
- 7.11.1.7.** Americans with Disabilities Act
- 7.11.1.8.** Education Code of the State of California
- 7.11.1.9.** Government Code of the State of California
- 7.11.1.10.** Labor Code of the State of California, division 2, part 7, Public Works and Public Agencies
- 7.11.1.11.** Public Contract Code of the State of California
- 7.11.1.12.** California Art Preservation Act
- 7.11.1.13.** U. S. Copyright Act
- 7.11.1.14.** U. S. Visual Artists Rights Act

7.11.2. Contractor shall comply with all applicable mitigation measures, if any, adopted by any public agency with respect to this Project pursuant to the California Environmental Quality Act (Public Resources Code section 21000 et seq.)

7.11.3. If Contractor performs any Work that it knew, or through exercise of reasonable care should have known, to be contrary to any applicable laws, ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom.

7.11.4. Where Specifications or Drawings state that materials, processes, or procedures must be approved by the, State Fire Marshall, or other body or agency, Contractor shall be responsible for satisfying requirements of such bodies or agencies.

7.12. Safety/Protection of Persons and Property

7.12.1. The Contractor will be solely and completely responsible for conditions of the Work Site, including safety of all persons and property during performance of the Work. This requirement will apply continuously and not be limited to normal working hours.

7.12.2. The wearing of hard hats will be mandatory at all times for all personnel on Site. Contractor shall supply sufficient hard hats to properly equip all employees and visitors.

7.12.3. Any construction review of the Contractor's performance is not intended to include review of the adequacy of the Contractor's safety measures in, on, or near the Work Site.

7.12.4. Implementation and maintenance of safety programs shall be the sole responsibility of the Contractor.

7.12.5. The Contractor shall furnish to the County a copy of the Contractor's safety plan within the time frame indicated in the Contract Documents and specifically adapted for the Project.

7.12.6. Contractor shall be responsible for all damages to persons or property that occur as a result of its fault or negligence in connection with the prosecution of this Contract and shall take all necessary measures and be responsible for the proper care and completion and final acceptance by County. All Work shall be solely at Contractor's risk with the exception of damage to the Work caused by acts of God as defined in Public Contract Code section 7105.

7.12.7. Contractor shall take, and require Subcontractors to take, all necessary precautions for safety of workers on the Project and shall comply with all applicable

federal, state, local, and other safety laws, standards, orders, rules, regulations, and building codes to prevent accidents or injury to persons on, about, or adjacent to premises where Work is being performed and to provide a safe and healthful place of employment. Contractor shall furnish, erect, and properly maintain at all times, all necessary safety devices, safeguards, construction canopies, signs, nets, barriers, lights, and watchmen for protection of workers and the public and shall post danger signs warning against hazards created by such features in the course of construction.

7.12.8. Hazards Control Contractor shall store volatile wastes in covered metal containers and remove them from the Site daily. Contractor shall prevent accumulation of wastes that create hazardous conditions. Contractor shall provide adequate ventilation during use of volatile or noxious substances.

7.12.9. Contractor shall designate a responsible member of its organization on the Project, whose duty shall be to post information regarding protection and obligations of workers and other notices required under occupational safety and health laws, to comply with reporting and other occupational safety requirements, and to protect the life, safety, and health of workers. Name and position of person so designated shall be reported to County by Contractor.

7.12.10. Contractor shall correct any violations of safety laws, rules, orders, standards, or regulations. Upon the issuance of a citation or notice of violation by the Division of Occupational Safety and Health, Contractor shall correct such violation promptly.

7.12.11. Contractor shall comply with any County storm water requirements that are approved by the County and applicable to the Project, at no additional cost to the County.

7.12.12. In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special instruction or authorization, shall act, at its discretion, to prevent such threatened loss or injury. Any compensation claimed by Contractor on account of emergency work shall be determined by agreement.

7.12.13. All salvage materials will become the property of the Contractor and shall be removed from the Site unless otherwise called for in the Contract Documents. However, the County reserves the right to designate certain items of value that shall be turned over to the County unless otherwise directed by County.

7.12.14. All connections to public utilities and/or existing on-site services shall be made and maintained in such a manner as to not interfere with the continuing use of same by the County during the entire progress of the Work.

7.12.15. Contractor shall provide such heat, covering, and enclosures as are necessary to protect all Work, materials, equipment, appliances, and tools against damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, flooding, or dampness.

7.12.16. The Contractor shall protect and preserve the Work from all damage or accident, providing any temporary roofs, window and door coverings, boxings, or other construction as required by the Architect. The Contractor shall be responsible for existing structures, walks, roads, trees, landscaping, and/or improvements in working areas; and shall provide adequate protection therefor. If temporary removal is necessary of any of the above items, or damage occurs due to the Work, the Contractor shall replace same at his expense with same kind, quality, and size of Work or item damaged. This shall include any adjoining property of the County and others.

7.12.17. Contractor shall take adequate precautions to protect existing roads, sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, without limitation, protection from settlement or loss of lateral support), and to avoid damage thereto, and repair any damage thereto caused by construction operations.

7.12.18. Contractor shall confine apparatus, the storage of materials, and the operations of workers to limits indicated by law, ordinances, permits, or directions of Architect, and shall not interfere with the Work or unreasonably encumber Premises or overload any structure with materials. Contractor shall enforce all instructions of County and Architect regarding signs, advertising, fires, and smoking, and require that all workers comply with all regulations while on Project Site.

7.12.19. Contractor, Contractor's employees, Subcontractors, Subcontractors employees, or any person associated with the Work shall conduct themselves in a manner appropriate for a school site. No verbal or physical contact with neighbors, students, and faculty, profanity, or inappropriate attire or behavior will be permitted. County may require Contractor to permanently remove non-complying persons from Project Site.

7.12.20. Contractor shall take care to prevent disturbing or covering any survey markers, monuments, or other devices marking property boundaries or corners. If such markers are disturbed, Contractor shall have a civil engineer, registered as a professional engineer in California; replace them at no cost to County.

7.12.21. In the event that the Contractor enters into any agreement with owners of any adjacent property to enter upon the adjacent property for the purpose of performing the Work, Contractor shall fully indemnify, defend, and hold harmless each person, entity, firm, or agency that owns or has any interest in adjacent property. The form and content of the agreement of indemnification shall be approved by the County prior to the commencement of any Work on or about the adjacent property. The Contractor shall also indemnify the County as provided in the indemnification provision herein. These provisions shall be in addition to any other requirements of the owners of the adjacent property.

7.12.22. The Contractor shall furnish to the County a copy of the Contractor's Material Safety Data Sheets (MSDS) within the time frame indicated in the Contract Documents and specifically adapted for the Project.

7.12.23. The Contractor shall furnish to the County a copy of the Contractor's Injury Illness Prevention Plan (IIPP)

7.12.24. Within the time frame indicated in the Contract Documents and specifically adapted for the Project.

7.13. Working Evenings and Weekends

Contractor may be required to work evenings and/or weekends at no additional cost to the County. Contractor shall give the County seventy-two (72) hours notice prior to performing any evening and/or weekend work. Contractor shall perform all evening and/or weekend work only upon County's approval and in compliance with all applicable rules, regulations, laws, and local ordinances including, without limitation, all noise and light limitations. Contractor shall reimburse the County for any Inspector charges necessitated by the Contractor's evening and/or weekend work.

7.14. Cleaning Up

7.14.1. The Contractor shall provide all services, labor, materials, and equipment necessary for protecting the Work, all school occupants, furnishings, equipment, and building structure from damage until its completion and final acceptance by County. Dust

barriers shall be provided to isolate dust and dirt from construction operations. At completion of the Work and portions thereof, Contractor shall clean to the original state any areas beyond the Work area that become dust laden as a result of the Work. The Contractor must erect the necessary warning signs and barricades to ensure the safety of all school occupants. The Contractor at all times must maintain good housekeeping practices to reduce the risk of fire damage and must make a fire extinguisher, fire blanket, and/or fire watch, as applicable, available at each location where cutting, braising, soldering, and/or welding is being performed or where there is an increased risk of fire.

7.14.2. Contractor at all times shall keep Premises free from debris such as waste, rubbish, and excess materials and equipment caused by the Work. Contractor shall not leave debris under, in, or about the Premises, but shall promptly remove same from the Premises on a daily basis. If Contractor fails to clean up, County may do so and the cost thereof shall be charged to Contractor. If Contract is for work on an existing facility, Contractor shall also perform specific clean-up on or about the Premises upon request by the County as it deems necessary for the continuing operations process. Contractor shall comply with all related provisions of the Specifications.

7.14.3. If the Construction Manager, Architect, or County observes the accumulation of trash and debris, the County will give the Contractor a 24-hour written notice to mitigate the condition.

7.14.4. Should the Contractor fail to perform the required clean-up, or should the clean-up be deemed unsatisfactory by the County, the County will then perform the clean-up. All cost associated with the clean-up work (including all travel, payroll burden, and costs for supervision) will be deducted from the Contract Price, or County may withhold those amounts from payment(s) to Contractor.

7.15. DIR Registration

Strict compliance with all DIR registration requirements in accordance with Labor Code sections 1725.5 and 1771.1 is a material obligation of the Contractor and all of its subcontractors (of any tier) under the Contract Documents. The foregoing includes, without limitation, compliance with DIR registration requirements at all times during performance of the Work by the Contractor and all of its subcontractors of any tier. The failure of the Contractor and all subcontractors of any tier to be properly registered with DIR at all times during performance of the Work is a material breach of the Contract and subject to termination for cause.

An affirmative and ongoing obligation of the Contractor under the Contract Documents is the verification that all subcontractors of any tier are at all times during performance of the Work are in full and strict compliance with the DIR registration requirements. The Contractor shall not permit or allow any subcontractor of any tier to perform any Work without the Contractor's verification that all subcontractors are in full and strict compliance with the DIR registration requirements. Any subcontractors of any tier not properly registered with DIR shall be substituted in accordance with Labor Code section 1771.1. Contractor or its subcontractors of any tier shall not be entitled to any additional costs or time arising from or in any way related to compliance with the DIR registration requirements.

8. SUBCONTRACTORS

8.1. Contractor shall provide the County with information for all Subcontracts as indicated in the Contractor's Submittals and Schedules Section herein.

8.2. No contractual relationship exists between the County and any Subcontractor, supplier, or sub-subcontractor by reason of this Contract.

8.3. Contractor agrees to bind every Subcontractor by terms of this Contract as far as those terms are applicable to Subcontractor s work including, without limitation, all labor, wage & hour, apprentice and related provisions and requirements. If Contractor shall subcontract any part of this Contract, Contractor shall be as fully responsible to County for acts and omissions of any Subcontractor and of persons either directly or indirectly employed by any Subcontractor, as it is for acts and omissions of persons directly employed by Contractor. The divisions or sections of the Specifications are not intended to control the Contractor in dividing the Work among Subcontractors or limit the work performed by any trade.

8.4. County's consent to, or approval of, or failure to object to, any Subcontractor under this Contract shall not in any way relieve Contractor of any obligations under this Contract and no such consent shall be deemed to waive any provisions of this Contract.

8.5. Contractor is directed to familiarize itself with sections 4100 through 4114 of the Public Contract Code of the State of California, as regards subletting and subcontracting, and to comply with all applicable requirements therein. In addition, Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor Code of the State of California, as regards the payment of prevailing wages and related issues, and to comply with all applicable requirements therein all including, without limitation, section 1775 and the Contractor s and Subcontractors obligations and liability for violations of prevailing wage law and other applicable laws.

8.6. No Contractor whose Bid is accepted shall, without consent of the awarding authority and in full compliance with section 4100, et seq., of the Public Contract Code, including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract Code, either:

8.6.1. Substitute any person as a Subcontractor in place of the Subcontractor designated in the original Bid; or

8.6.2. Permit any Subcontract to be assigned or transferred, or allow any portion of the Work to be performed by anyone other than the original Subcontractor listed in the Bid; or

8.6.3. Sublet or subcontract any portion of the Work in excess of one-half of one percent (0.5%) of the Contractor s total bid as to which his original bid did not designate a Subcontractor.

8.7. The Contractor shall be responsible for the coordination of the trades, Subcontractors, sub-subcontractors, and material or equipment suppliers working on the Project.

8.8. Contractor is solely responsible for settling any differences between the Contractor and its Subcontractor(s) or between Subcontractors.

8.9. Contractor must include in all of its subcontracts the assignment provisions as indicated in the Termination section of these General Conditions.

8.10. All subcontractors (of any tier) performing any portion of the Work must comply with the Labor Code sections 1725.5 and 1771.1 and must be properly and currently registered with the California Department of Industrial Relations and qualified to perform public works pursuant to Labor Code section 1725.5 throughout the duration of the Project. No portion of the Work is permitted to be performed by a subcontractor of any tier unless the subcontractor is properly registered with DIR. Any subcontractors of any tier not properly registered with DIR shall be substituted in accordance with Labor Code section 1771.1.

9. OTHER CONTRACTS/CONTRACTORS

9.1. County reserves the right to let other contracts, and/or to perform work with its own forces, in connection with the Project. Contractor shall afford other contractors reasonable

opportunity for introduction and storage of their materials and execution of their work and shall properly coordinate and connect Contractor's Work with the work of other contractors.

9.2. In addition to Contractor's obligation to protect its own Work, Contractor shall protect the work of any other contractor that Contractor encounters while working on the Project.

9.3. If any part of Contractor's Work depends on proper execution or results upon work of County or any other contractor, the Contractor shall inspect and promptly report to the County in writing before proceeding with its Work any defects in County's or any other contractor's work that render Contractor's Work unsuitable for proper execution and results. Contractor shall be held accountable for damages to County for County's or any other contractor's work that Contractor failed to inspect or should have inspected. Contractor's failure to inspect and report shall constitute Contractor's acceptance of all County's or any other contractor's work as fit and proper for reception of Contractor's Work, except as to defects that may develop in County's or any other contractor's work after execution of Contractor's Work.

9.4. To ensure proper execution of its subsequent work, Contractor shall measure and inspect work already in place and shall at once report to the County in writing any discrepancy between that executed work and the Contract Documents.

9.5. Contractor shall ascertain to its own satisfaction the scope of the Project and nature of County's or any other contracts that have been or may be awarded by County in prosecution of the Project to the end that Contractor may perform this Contract in light of the other contracts, if any.

9.6. Nothing herein contained shall be interpreted as granting to Contractor exclusive occupancy of the Site, the Premises, or of the Project. Contractor shall not cause any unnecessary hindrance or delay to the use and/or school operation(s) of the Premises and/or to County or any other contractor working on the Project. If simultaneous execution of any contract or school operation is likely to cause interference with performance of Contractor's Contract, Contractor shall coordinate with those contractor(s), person(s), and/or entity(s) and shall notify the County of the resolution.

10. DRAWINGS AND SPECIFICATIONS

10.1. A complete list of all Drawings that form a part of the Contract is to be found as an index on the Drawings themselves, and/or may be provided to the Contractor and/or in the Table of Contents.

10.2. Materials or Work described in words that so applied have a well-known technical or trade meaning shall be deemed to refer to recognized standards, unless noted otherwise.

10.3. Trade Name or Trade Term. It is not the intention of this Contract to go into detailed descriptions of any materials and/or methods commonly known to the trade under trade name or trade term. The mere mention or notation of trade name or trade term shall be considered a sufficient notice to Contractor that it will be required to complete the work so named, complete, finished, and operable, with all its appurtenances, according to the best practices of the trade.

10.4. The naming of any material and/or equipment shall mean furnishing and installing of same, including all incidental and accessory items thereto and/or labor therefor, as per best practices of the trade(s) involved, unless specifically noted otherwise.

10.5. Contract Documents are complementary, and what is called for by one shall be binding as if called for by all. As such, Drawings and Specifications are intended to be fully cooperative and to agree. However, if Contractor observes that Drawings and Specifications

are in conflict, Contractor shall promptly notify County and Architect in writing, and any necessary changes shall be made as provided in the Contract Documents.

10.6. In the case of discrepancy or ambiguity in the Contract Documents, the order of precedence in the Agreement shall prevail. However, in the case of discrepancy or ambiguity solely between and among the Drawings and Specifications, the discrepancy or ambiguity shall be resolved in favor of the interpretation that will provide County with the functionally complete and operable Project described in the Drawings and Specifications. In case of ambiguity, conflict, or lack of information, County will furnish clarifications with reasonable promptness.

10.7. Drawings and Specifications are intended to comply with all laws, ordinances, rules, and regulations of constituted authorities having jurisdiction, and where referred to in the Contract Documents, the laws, ordinances, rules, and regulations shall be considered as a part of the Contract within the limits specified. Contractor shall bear all expense of correcting work done contrary to said laws, ordinances, rules, and regulations.

10.8. Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental architectural and engineering work, or copies of other Contract Documents furnished by County, are the property of County. They are not to be used by Contractor in other work and, with the exception of signed sets of Contract Documents, are to be returned to County on request at completion of Work, or may be used by County as it may require without any additional costs to County. Neither the Contractor nor any Subcontractor, or material or equipment supplier shall own or claim a copyright in the Drawings, Specifications, and other documents prepared by the Architect. County hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or equipment suppliers a limited license to use applicable portions of the Drawings prepared for the Project in the execution of their Work under the Contract Documents.

11. CONTRACTOR S SUBMITTALS AND SCHEDULES

Contractor s submittals shall comply with the provisions and requirements of the Specifications including, without limitation Submittals.

11.1. Schedule of Work, Schedule of Submittals, and Schedule of Values

11.1.1.1. Reserved

11.1.1.2. Preliminary Schedule of Values. A preliminary schedule of values for all of the Work, which must include quantities and prices of items aggregating the Contract Price and must subdivide the Work into component parts in sufficient detail to serve as the basis for progress payments during construction. Unless the Special Conditions contain different limits, this preliminary schedule of values shall include, at a minimum, the following information and the following structure:

11.1.1.2.1. Divided into at least the following categories:

- 11.1.1.2.1.1.** Overhead and profit;
- 11.1.1.2.1.2.** Supervision;
- 11.1.1.2.1.3.** General conditions;
- 11.1.1.2.1.4.** Layout;
- 11.1.1.2.1.5.** Mobilization;
- 11.1.1.2.1.6.** Submittals;
- 11.1.1.2.1.7.** Bonds and insurance;
- 11.1.1.2.1.8.** Close-out documentation;
- 11.1.1.2.1.9.** Demolition;

- 11.1.1.2.1.10.** Installation;
- 11.1.1.2.1.11.** Rough-in;
- 11.1.1.2.1.12.** Finishes;
- 11.1.1.2.1.13.** Testing;
- 11.1.1.2.1.14.** Punchlist and acceptance.

11.1.1.2.2. Divided by each of the following areas:

- 11.1.1.2.2.1.** Site work; **11.1.1.2.2.2.** By each building;
- 11.1.1.2.2.3.** By each floor.

11.1.1.2.3. The preliminary schedule of values shall not provide for values any greater than the following percentages of the Contract value:

- 11.1.1.2.3.1.** Mobilization and layout combined to equal not more than 1%;
- 11.1.1.2.3.2.** Submittals, samples and shop drawings combined to equal not more than 3%;
- 11.1.1.2.3.3.** Bonds and insurance combined to equal not more than 2%.

11.1.1.2.4. Closeout documentation shall have a value in the preliminary schedule of not less than 5%.

11.1.1.2.5. Notwithstanding any provision of the Contract Documents to the contrary, payment of the Contractor's overhead, supervision, general conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid by the County in equal installments, based on percentage complete, with the disbursement of Progress Payments and the Final Payment.

11.1.1.2.6. Contractor shall certify that the preliminary schedule of values as submitted to the County is accurate and reflects the costs as developed in preparing Contractor's bid. The preliminary schedule of values shall be subject to the County's review and approval of the form and content thereof. In the event that the County objects to any portion of the preliminary schedule of values, the County shall notify the Contractor, in writing, of the County's objection(s) to the preliminary schedule of values. Within five (5) calendar days of the date of the County's written objection(s), Contractor shall submit a revised preliminary schedule of values to the County for review and approval. The foregoing procedure for the preparation, review and approval of the preliminary schedule of values shall continue until the County has approved the entirety of the preliminary schedule of values.

11.1.1.2.7. Once the preliminary schedule of values is approved by the County, this shall become the Schedule of Values. The Schedule of Values shall not be thereafter modified or amended by the Contractor without the prior consent and approval of the County, which may be granted or withheld in the sole discretion of the County.

11.1.1.3. [RESERVED]

11.1.1.3.1. [RESERVED]

11.1.1.4. Complete Subcontractor List. The name, address, telephone number, facsimile number, California State Contractors License number, classification, and monetary value of all Subcontracts for parties furnishing labor, material, or equipment for completion of the Project.

11.1.2. Contractor must provide all schedules both in hard copy and electronically, in a format (e.g., Microsoft Project or Primavera) approved in advance by the County.

11.1.3. The County will review the schedules submitted and the Contractor shall make changes and corrections in the schedules as requested by the County and resubmit the schedules until approved by the County.

11.1.4. The County shall have the right at any time to revise the schedule of values if, in the County's sole opinion, the schedule of values does not accurately reflect the value of the Work performed.

11.1.5. All submittals and schedules must be approved by the County before Contractor can rely on them as a basis for payment.

11.2. Monthly Progress Schedule(s)

11.2.1. Upon request by the County, Contractor shall provide Monthly Progress Schedule(s) to the County. A Monthly Progress Schedule shall update the approved Construction Schedule or the last Monthly Progress Schedule, showing all work completed and to be completed. The monthly Progress Schedule shall be sent within the timeframe requested by the County and shall be in a format acceptable to the County and contain a written narrative of the progress of work that month and any changes, delays, or events that may affect the work. The process for County approval of the Monthly Progress Schedule shall be the same as the process for approval of the Construction Schedule.

11.2.2. Contractor shall also submit Monthly Progress Schedule(s) with all payment applications.

11.3. Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily accessible place at the Work Site for any material requiring a Material Safety Data Sheet per the Federal Hazard Communication standard, or employees right to know law. The Contractor is also required to ensure proper labeling on substance brought onto the job site and that any person working with the material or within the general area of the material is informed of the hazards of the substance and follows proper handling and protection procedures. Two additional copies of the Material Safety Data Sheets shall also be submitted directly to the County.

12. SITE ACCESS, CONDITIONS, AND REQUIREMENTS

12.1. Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site and thoroughly familiarize itself with the requirements of the Contract. By the act of submitting a bid for the Work included in this Contract, Contractor shall be deemed to have made a complete study and investigation, and to be familiar with and accepted the existing conditions of the Site.

12.2. Soils Investigation Report

12.2.1. When a soils investigation report obtained from test holes at Site is available, that report shall be available to the Contractor but shall not be a part of this Contract. Any information obtained from that report or any information given on Drawings as to subsurface soil condition or to elevations of existing grades or elevations of underlying rock is approximate only, is not guaranteed, does not form a part of this Contract, and Contractor may not rely thereon. By submitting its bid, Contractor acknowledges that it

has made visual examination of Site and has made whatever tests Contractor deems appropriate to determine underground condition of soil.

12.2.2. Contractor agrees that no claim against County will be made by Contractor for damages and hereby waives any rights to damages if, during progress of Work, Contractor encounters subsurface or latent conditions at Site materially differing from those shown on Drawings or indicated in Specifications, or for unknown conditions of an unusual nature that differ materially from those ordinarily encountered in the work of the character provided for in Plans and Specifications, except as indicated in the provisions of these General Conditions regarding trenches, trenching, and/or existing utility lines.

12.3. Access to Work

County and its representatives shall at all times have access to Work wherever it is in preparation or progress, including storage and fabrication. Contractor shall provide safe and proper facilities for such access so that County's representatives may perform their functions.

12.4. Layout and Field Engineering

12.4.1. All field engineering required for layout of this Work and establishing grades for earthwork operations shall be furnished by Contractor at its expense. This Work shall be done by a qualified, California-registered civil engineer approved in writing by County and Architect. Any required Record and/or As-Built Drawings of Site development shall be prepared by the approved civil engineer.

12.4.2. The Contractor shall be responsible for having ascertained pertinent local conditions such as location, accessibility, and general character of the Site and for having satisfied itself as to the conditions under which the Work is to be performed. County shall not be liable for any claim for allowances because of Contractor's error or negligence in acquainting itself with the conditions at the Site.

12.4.3. Contractor shall protect and preserve established benchmarks and monuments and shall make no changes in locations without the prior written approval of County. Contractor shall replace any benchmarks or monuments that are lost or destroyed subsequent to proper notification of County and with County's approval. **12.5. Utilities**

Utilities shall be provided as indicated in the Specifications.

12.6. Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

12.7. Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to determine locations of construction, grading, and site work as required to perform the Work.

12.8. Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional notification center at least two (2) days prior to commencing any excavation if the excavation will be conducted in an area or in a private easement that is known, or reasonably should be known, to contain subsurface installations other than the underground facilities owned or operated by the County, and obtain an inquiry identification number from that notification center. No excavation shall be commenced and/or carried out by the Contractor unless an inquiry identification number has been assigned to the Contractor or any Subcontractor and the Contractor has given the County the identification number. Any damages arising from Contractor's failure to make appropriate notification shall be at the sole risk and expense of

the Contractor. Any delays caused by failure to make appropriate notification shall be at the sole risk of the Contractor and shall not be considered for an extension of the Contract time.

12.9. Existing Utility Lines

12.9.1. Pursuant to Government Code section 4215, County assumes the responsibility for removal, relocation, and protection of main or trunk utility lines and facilities located on the construction Site at the time of commencement of construction under this Contract with respect to any such utility facilities that are not identified in the Plans and Specifications. Contractor shall not be assessed for liquidated damages for delay in completion of the Project caused by failure of County or the owner of a utility to provide for removal or relocation of such utility facilities.

12.9.2. Locations of existing utilities provided by County shall not be considered exact, but approximate within reasonable margin and shall not relieve Contractor of responsibilities to exercise reasonable care or costs of repair due to Contractor's failure to do so. County shall compensate Contractor for the costs of locating, repairing damage not due to the failure of Contractor to exercise reasonable care, and removing or relocating such utility facilities not indicated in the Plans and Specifications with reasonable accuracy, and for equipment necessarily idle during such work.

12.9.3. No provision herein shall be construed to preclude assessment against Contractor for any other delays in completion of the Work. Nothing in this Article shall be deemed to require County to indicate the presence of existing service laterals, appurtenances, or other utility lines, within the exception of main or trunk utility lines. Whenever the presence of these utilities on the Site of the construction Project can be inferred from the presence of other visible facilities, such as buildings, meter junction boxes, on or adjacent to the Site of the construction.

12.9.4. If Contractor, while performing Work under this Contract, discovers utility facilities not identified by County in Contract Plans and Specifications, Contractor shall immediately notify the County and the utility in writing. The cost of repair for damage to above-mentioned visible facilities without prior written notification to the County shall be borne by the Contractor.

12.10. Notification

Contractor understands, acknowledges and agrees that the purpose for prompt notification to the County pursuant to these provisions is to allow the County to investigate the condition(s) so that the County shall have the opportunity to decide how the County desires to proceed as a result of the condition(s). Accordingly, failure of Contractor to promptly notify the County in writing, pursuant to these provisions, shall constitute Contractor's waiver of any claim for damages or delay incurred as a result of the condition(s).

12.11. Hazardous Materials

Contractor shall comply with all provisions and requirements of the Contract Documents related to hazardous materials including, without limitation, Hazardous Materials Procedures and Requirements.

12.12. No Signs

Neither the Contractor nor any other person or entity shall display any signs not required by law or the Contract Documents at the Site, fences trailers, offices, or elsewhere on the Site without specific prior written approval of the County.

13.TRENCHES

13.1. Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds \$25,000 and involves the excavation of any trench or trenches five (5) feet or more in depth, the Contractor shall, in advance of excavation, promptly submit to the County and/or a registered civil or structural engineer employed by the County or Architect, a detailed plan showing the design of shoring for protection from the hazard of caving ground during the excavation of such trench or trenches.

13.2. Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but in no case shall such plan be less effective than that required by the Construction Safety Orders. No excavation of such trench or trenches shall be commenced until said plan has been accepted by the County or by the person to whom authority to accept has been delegated by the County.

13.3. No Tort Liability of County

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon the County or any of its employees.

13.4. No Excavation Without Permits

The Contractor shall not commence any excavation Work until it has secured all necessary permits including the required CAL OSHA excavation/shoring permit. Any permits shall be prominently displayed on the Site prior to the commencement of any excavation.

13.5. Discovery of Hazardous Waste and/or Unusual Conditions

13.5.1. Pursuant to Public Contract Code section 7104, if the Work involves digging trenches or other excavations that extend deeper than four feet below the Surface, the Contractor shall promptly, and before the following conditions are disturbed, notify the County, in writing, of any:

13.5.1.1. Material that the Contractor believes may be material that is hazardous waste, as defined in section 25117 of the Health and Safety Code, is required to be removed to a Class I, Class II, or Class III disposal site in accordance with provisions of existing law.

13.5.1.2. Subsurface or latent physical conditions at the Site differing from those indicated.

13.5.1.3. Unknown physical conditions at the Site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract.

13.5.2. The County shall promptly investigate the conditions, and if it finds that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor's cost of, or the time required for, performance of any part of the Work, shall issue a Change Order under the procedures described herein.

13.5.3. In the event that a dispute arises between County and the Contractor whether the conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for, performance of any part of the Work, the Contractor shall not be excused from any scheduled completion date provided for by the Contract, but shall proceed with all work to be performed under the Contract.

The Contractor shall retain any and all rights provided either by Contract or by law that pertain to the resolution of disputes and protests.

14. INSURANCE AND BONDS

14.1. Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all insurance required of Contractor and/or its Subcontractor(s) shall be in the amounts and include the provisions set forth herein.

14.1.1. Commercial General Liability and Automobile Liability Insurance

14.1.1.1. Contractor shall procure and maintain, during the life of this Contract, Commercial General Liability Insurance and Automobile Liability Insurance that shall protect Contractor, County, State, Construction Manager(s), Project Inspector(s), and Architect(s) from all claims for bodily injury, property damage, personal injury, death, advertising injury, and medical payments arising from operations under this Contract. This coverage shall be provided in a form at least as broad as Insurance Services (ISO) Form CG 0001 11188. Contractor shall ensure that Products Liability and Completed Operations coverage, Fire Damage Liability, and Any Auto including owned, non-owned, and hired, are included within the above policies and at the required limits, or Contractor shall procure and maintain these coverages separately.

14.1.1.2. Contractor's deductible or self-insured retention for its Commercial General Liability Insurance policy shall not exceed \$25,000 unless approved in writing by County.

14.1.1.3. All such policies shall be written on an occurrence form.

14.1.2. Umbrella Liability Insurance

14.1.2.1. Contractor may procure and maintain, during the life of this Contract, an Umbrella Liability Insurance Policy to meet the policy limit requirements of the required policies if Contractor's underlying policy limits are less than required.

14.1.2.2. There shall be no gap between the per occurrence amount of any underlying policy and the start of the coverage under the Umbrella Liability Insurance Policy. Any Umbrella Liability Insurance Policy shall protect Contractor, County, State, Construction Manager(s), Project Manager(s), and Architect(s) in amounts and including the provisions as set forth in the Supplementary Conditions (if any) and/or Special Conditions, and that complies with all requirements for Commercial General Liability and Automobile Liability and Employers Liability Insurance.

14.1.2.3. Pollution Liability. Contractor performing hazardous material/abatement work must procure and maintain, during the term of the contract, Pollution Liability Coverage that shall protect the Contractor, County, State, Construction Manager(s), Project Inspector(s), and Architect(s) from all claims related to this work.

14.1.3. Subcontractor(s): Contractor shall require its Subcontractor(s), if any, to procure and maintain Commercial General Liability Insurance, Automobile Liability Insurance, and Umbrella Liability Insurance (if Subcontractor elects to satisfy, in part the insurance required herein by procuring and maintaining an Umbrella Liability Insurance Policy) with forms of coverage and limits equal to the amounts required of the Contractor.

14.1.4. Workers Compensation and Employers Liability Insurance

14.1.4.1. In accordance with provisions of section 3700 of the California Labor Code, the Contractor and every Subcontractor shall be required to secure the payment of compensation to its employees.

14.1.4.2. Contractor shall procure and maintain, during the life of this Contract, Workers Compensation Insurance and Employers Liability Insurance for all of its employees engaged in work under this Contract, on/or at the Site of the Project. This coverage shall cover, at a minimum, medical and surgical treatment, disability benefits, rehabilitation therapy, and survivors' death benefits. Contractor shall require its Subcontractor(s), if any, to procure and maintain Workers Compensation Insurance and Employers Liability Insurance for all employees of Subcontractor(s).

Any class of employee or employees not covered by a Subcontractor's insurance shall be covered by Contractor's insurance. If any class of employee or employees engaged in Work under this Contract, on or at the Site of the Project, are not protected under the Workers Compensation Insurance, Contractor shall provide, or shall cause a Subcontractor to provide, adequate insurance coverage for the protection of any employee(s) not otherwise protected before any of those employee(s) commence work.

14.1.5. Builder's Risk Insurance: Builder's Risk All Risk Insurance.

County shall procure and maintain, during the life of this Contract, Builder's Risk (Course of Construction), or similar first party property coverage. Coverage is to insure against all risks of accidental physical loss and shall include without limitation the perils of vandalism and/or malicious mischief (both without any limitation regarding vacancy or occupancy), sprinkler leakage, civil authority, theft, sonic disturbance, earthquake, flood, collapse, wind, fire, war, terrorism, lightning, smoke, and rioting. Coverage shall include debris removal, demolition, increased costs due to enforcement of all applicable ordinances and/or laws in the repair and replacement of damaged and undamaged portions of the property, and reasonable costs for the Architect's and engineering services and expenses required as a result of any insured loss upon the Work and Project, including completed Work and Work in progress, to the full insurable value thereof. Contractor shall cover the cost of the deductible.

14.1.6. Proof of Carriage of Insurance and Other Requirements: Endorsements and Certificates

14.1.6.1. Contractor shall not commence Work nor shall it allow any Subcontractor to commence Work under this Contract, until Contractor and its Subcontractor(s) have procured all required insurance and Contractor has delivered in duplicate to the County complete endorsements (or entire insurance policies) and certificates indicating the required coverages have been obtained, and the County has approved these documents.

14.1.6.2. Endorsements, certificates, and insurance policies shall include the following:

14.1.6.2.1. A clause stating:

This policy shall not be amended, canceled or modified and the coverage amounts shall not be reduced until notice has been mailed to County, Architect, and Construction Manager stating date of amendment, modification, cancellation or reduction. Date of amendment, modification, cancellation or reduction may not be less than thirty (30) days after date of mailing notice.

14.1.6.2.2. Language stating in particular those insured, extent of insurance, location and operation to which insurance applies, expiration date, to whom cancellation and reduction notice will be sent, and length of notice period.

14.1.6.3. All endorsements, certificates and insurance policies shall state that County, its trustees, employees and agents, the State of California, Program Manager(s),

Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s) are named additional insureds under all policies except Workers Compensation Insurance and Employers Liability Insurance. Additional Insured Endorsements CG 20 33 07 04 and CG 20 37 07 04 shall be provided.

14.1.6.4. Contractor s and Subcontractors insurance policy(s) shall be primary and non-contributory to any insurance or self-insurance maintained by County, its trustees, employees and/or agents, the State of California, Construction Manager(s), Project Manager(s), Inspector(s), and/or Architect(s).

14.1.6.5. All endorsements shall waive any right to subrogation against any of the named additional insureds.

14.1.6.6. Unless otherwise stated in the Special Conditions, all of Contractor s insurance shall be with insurance companies with an A.M. Best rating of no less than **A: VIII.**

14.1.6.7. The insurance requirements set forth herein shall in no way limit the Contractor s liability arising out of or relating to the performance of the Work or related activities.

14.1.6.8. Failure of Contractor and/or its Subcontractor(s) to comply with the insurance requirements herein shall be deemed a material breach of the Agreement.

14.1.7. Insurance Policy Limits

Unless different limits are indicated in the Special Conditions, the limits of insurance shall not be less than the following amounts:

Commercial General Liability	Split Limit	\$1,000,000 per occurrence; \$2,000,000 aggregate
	Product Liability and Completed Operations	\$2,000,000
Automobile Liability Any Auto	Combined Single Limit	\$1,000,000
Workers Compensation		Statutory limits pursuant to State law
Employers Liability		\$1,000,000
Pollution Liability Hazardous Material / Abatement	Required for those whose scope includes abatement	\$2,000,00 per occurrence; \$5,000,000 (per project) aggregate
Builder s Risk (Course of Construction)		By County. Contractor to cover the deductible in the sum of \$50,000

14.2 Contract Security Bonds

14.2.1 Contractor shall furnish two surety bonds issued by a California admitted surety insurer as follows:

14.2.1.1 Performance Bond: A bond in an amount at least equal to one hundred percent (100%) of Contract Price as security for faithful performance of this Contract.

14.2.1.2 Payment Bond: A bond in an amount at least equal to one hundred percent (100%) of the Contract Price as security for payment of persons performing labor and/or furnishing materials in connection with this Contract.

14.2.2 Cost of bonds shall be included in the Bid and Contract Price.

14.2.3 All bonds related to this Project shall be in the forms set forth in these Contract Documents and shall comply with all requirements of the Contract Documents, including, without limitation, the bond forms.

15. WARRANTY/GUARANTEE/INDEMNITY

15.1. Warranty/Guarantee

15.1.1. The Contractor shall obtain and preserve for the benefit of the County, manufacturer s warranties on materials, fixtures, and equipment incorporated into the Work.

15.1.2. In addition to guarantees required elsewhere, Contractor shall, and hereby does guarantee and warrant all Work furnished on the job against all defects for a period of **ONE (1)** year after the later of the following dates:

15.1.2.1. The date of completion as defined in Public Contract Code section 7107, subdivision (c), or

15.1.2.2. The commissioning date for the Project, if any.

At the County s sole option, Contractor shall repair or replace any and all of that Work, together with any other Work that may be displaced in so doing, that may prove defective in workmanship and/or materials within a **ONE (1)** year period from date of completion as defined above without expense whatsoever to County, as required by the Contract Documents. In the event of failure of Contractor and/or Surety to commence and pursue with diligence said replacements or repairs within ten (10) days after being notified in writing, Contractor and Surety hereby acknowledge and agree that County is authorized to proceed to have defects repaired and made good at expense of Contractor and/or Surety who hereby agree to pay costs and charges therefore immediately on demand.

15.1.3. If, in the opinion of County, defective work creates a dangerous condition or requires immediate correction or attention to prevent further loss to County or to prevent interruption of operations of County, County will attempt to give the notice required above. If Contractor or Surety cannot be contacted or neither complies with County's request for correction within a reasonable time as determined by County, County may, notwithstanding the above provision, proceed to make any and all corrections and/or provide attentions the County believes are necessary. The costs of correction or attention shall be charged against Contractor and Surety of the guarantees provided in this Article or elsewhere in this Contract.

15.1.4. The above provisions do not in any way limit the guarantees on any items for which a longer guarantee is specified or on any items for which a manufacturer gives a guarantee for a longer period. Contractor shall furnish to County all appropriate guarantee or warranty certificates as indicated in the Specifications or upon request by County.

15.1.5. Nothing herein shall limit any other rights or remedies available to County.

15.2. Indemnity

15.2.1. To the furthest extent permitted by California law, the Contractor shall indemnify, defend with legal counsel reasonably acceptable to the County, keep and hold harmless the County, the Architect, Program Manager, and the Construction Manager, their consultants and separate contractors, and their respective board members, officers, representatives, contractors, agents, and employees, in both individual and official capacities (Indemnitees), against all suits, claims, damages, losses, and expenses, including but not limited to attorney s fees, caused by, arising out of, resulting from, or incidental to, the performance of the Work under this Contract by the Contractor, its Subcontractors, vendors, or suppliers, including, without limitation, any such suit, claim, damage, loss, or expense attributable to, without limitation, bodily injury, sickness, disease, death, alleged patent violation or copyright infringement, or to injury to or destruction of tangible property (including damage to the Work itself) including the loss of use resulting therefrom, except to the extent caused by the sole negligence, active negligence, or willful misconduct of the Indemnitees, and/or to any extent that would render these provisions void or unenforceable. This agreement and obligation of the Contractor shall not be construed to negate, abridge, or otherwise reduce any right or obligation of indemnity that would otherwise exist as to any party or person described herein. This indemnification, defense, and hold harmless obligation includes any failure or alleged failure by Contractor to comply with any provision of law, any failure or alleged failure to timely and properly fulfill all of its obligations under the Contract Documents in strict accordance with their terms, and without limitation, any stop payment notice actions or liens, including liens by the California Department of Industrial Relations.

15.2.2. The Contractor shall give prompt notice to the County in the event of any injury (including death), loss, or damage included herein. Without limitation of the provisions herein, if the Contractor s agreement to indemnify, defend, and hold harmless the Indemnitees as provided herein against liability for damage arising out of bodily injury to persons or damage to property caused by or resulting from the negligence of any of the Indemnitees shall to any extent be or be determined to be void or unenforceable, it is the intention of the parties that these circumstances shall not otherwise affect the validity or enforceability of the Contractor s agreement to indemnify, defend, and hold harmless the rest of the Indemnitees, as provided herein, and in the case of any such suits, claims, damages, losses, or expenses caused in part by the default, negligence, or act or omission of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, and in part by any of the Indemnitees, the Contractor shall be and remain fully liable on its agreements and obligations herein to the full extent permitted by law.

15.2.3. In any and all claims against any of the Indemnitees by any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the Contractor s indemnification obligation herein shall not be limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or for the Contractor or any Subcontractor under workers compensation acts, disability benefit acts, or other employee benefit acts.

15.2.4. The County may retain so much of the monies due the Contractor as shall be considered necessary, until disposition of any such suit, claims or actions for damages or until the County, Architect and Construction Manager have received written agreement from the Contractor that they will unconditionally defend the County, Architect and Construction Manager, their officers, agents and employees, and pay any damages due by reason of settlement or judgment.

15.2.5. The defense and indemnification obligations hereunder shall survive the completion of Work, including the warranty/guarantee period, and/or the termination of the Agreement.

16. TIME

16.1. Notice to Proceed

16.1.1. County may issue a Notice to Proceed within three (3) months from the date of the Notice of Award. Once Contractor has received the Notice to Proceed, Contractor shall complete the Work within the period of time indicated in the Contract Documents.

16.1.2. In the event that the County desires to postpone issuing the Notice to Proceed beyond this three (3) month period, it is expressly understood that with reasonable notice to the Contractor, the County may postpone issuing the Notice to Proceed. It is further expressly understood by Contractor that Contractor shall not be entitled to any claim of additional compensation as a result of the postponement of the issuance of the Notice to Proceed.

16.1.3. If the Contractor believes that a postponement of issuance of the Notice to Proceed will cause a hardship to Contractor, Contractor may terminate the Contract. Contractor's termination due to a postponement shall be by written notice to County within ten (10) days after receipt by Contractor of County's notice of postponement. It is further understood by Contractor that in the event that Contractor terminates the Contract as a result of postponement by the County, the County shall only be obligated to pay Contractor for the Work that Contractor had performed at the time of notification of postponement. Should Contractor terminate the Contract as a result of a notice of postponement, County shall have the authority to award the Contract to the next lowest responsive responsible bidder.

16.2. Computation of Time / Adverse Weather

16.2.1. The Contractor will only be allowed a time extension for Adverse Weather conditions if in excess of the NOAA data norms and requested by Contractor and only if all of the following conditions are met:

16.2.1.1. The weather conditions constitute Adverse Weather, as defined herein and further specified in the Special Conditions;

16.2.1.2. Contractor can verify that the Adverse Weather caused delays in excess of five hours of the indicated labor required to complete the scheduled tasks of Work on the day affected by the Adverse Weather;

16.2.1.3. The Contractor's crew is dismissed as a result of the Adverse Weather; and

16.2.1.4. The number of days of delay exceed those indicated in the Special Conditions.

16.2.2. A day-for-day extension will only be allowed for those days that impact the critical path and in excess of those indicated in the Special Conditions.

16.2.3. The Contractor shall work seven (7) days per week, if necessary, irrespective of inclement weather, to maintain access and the Construction Schedule, and to protect the Work under construction from the effects of Adverse Weather, all at no further cost to the County.

16.2.4. The Contract Time has been determined with consideration given to the average climate weather conditions prevailing in the County in which the Project is located.

16.3. Hours of Work

16.3.1. Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient forces to ensure the prosecution of the Work in accordance with the Construction Schedule.

16.3.2. Performance During Working Hours

Work shall be performed during regular working hours as permitted by the appropriate governmental agency except that in the event of an emergency, or when required to complete the Work in accordance with job progress, Work may be performed outside of regular working hours with the advance written consent of the County and approval of any required governmental agencies. Contractor is expected, if required, to work extended hours, additional / night shifts, weekends and holidays, as necessary, to complete the work within the specified time of completion without any additional cost to the County. All work performed outside of these normal hours / days must be scheduled in advance with the Project Manager and any costs associated with working outside these normal work hours / days (E.g. cost of premium time for inspections) are subject to reimbursement from the Contractor to the County. **All fire alarm testing requiring audible verification must be performed on Sunday(s), unless scheduled and approved otherwise.**

If Project includes work which would be disruptive to normal county operations, or which would be dangerous to building occupants, said work shall be performed during hours as directed by the Project Manager. Examples of such work include, without limitation, concrete saw-cutting, jack hammering, welding, metal cutting, pouring concrete, erecting steel or hoisting equipment over occupied portions of the building or campus, or performing tests requiring all elevators in a group. Contractor shall anticipate and include an allowance for such contingencies in its bid and schedules.

16.4. Progress and Completion

16.4.1. Time of the Essence

Time limits stated in the Contract Documents are of the essence to the Contract. By executing the Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

16.4.2. No Commencement Without Insurance

The Contractor shall not commence operations on the Project or elsewhere prior to the effective date of insurance and bonds. The date of commencement of the Work shall not be changed by the effective date of such insurance. If Contractor commences Work without insurance and bonds, all Work is performed at Contractor's peril and shall not be compensable until and unless Contractor secures bonds and insurance pursuant to the terms of the Contract Documents and subject to County claim for damages.

16.5. Schedule

Contractor shall provide to County, Construction Manager, and Architect a schedule in conformance with the Contract Documents and as required in the Notice to Proceed and the Contractor's Submittals and Schedules section of these General Conditions.

16.6. Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve Completion within the Contract Time.

17. EXTENSIONS OF TIME LIQUIDATED DAMAGES

17.1. Liquidated Damages

Contractor and County hereby agree that the exact amount of damages for failure to complete the Work within the time specified is extremely difficult or impossible to determine. If the Work is not completed within the time specified in the Contract Documents, it is understood that the County will suffer damage. It being impractical and unfeasible to determine the amount of actual damage, it is agreed the Contractor shall pay to County as fixed and liquidated damages, and not as a penalty, the amount set forth in the Agreement for each calendar day of delay in completion. Contractor and its Surety shall be liable for the amount thereof pursuant to Government Code section 53069.85.

17.2. Excusable Delay

17.2.1. Contractor shall not be charged for liquidated damages because of any delays in completion of Work which are not the fault of Contractor or its Subcontractors, including acts of God as defined in Public Contract Code section 7105, acts of enemy, epidemics, and quarantine restrictions. Contractor shall, within five (5) calendar days of beginning of any delay, notify County in writing of causes of delay including documentation and facts explaining the delay. County shall review the facts and extent of any delay and shall grant extension(s) of time for completing Work when, in its judgment, the findings of fact justify an extension. Extension(s) of time shall apply only to that portion of Work that is on the critical path and affected by delay, and shall not apply to other portions of Work not so affected. An extension of time may only be granted if Contractor has timely submitted the Construction Schedule as required herein.

17.2.2. Contractor shall notify the County pursuant to the claims provisions in these General Conditions of any anticipated delay and its cause. Following submission of a claim, the County may determine whether the delay is to be considered avoidable or unavoidable, how long it continues, and to what extent the prosecution and completion of the Work might be delayed thereby.

17.2.3. In the event the Contractor requests an extension of Contract Time for unavoidable delay, such request shall be submitted in accordance with the provisions in the Contract Documents governing changes in Work. When requesting time, requests must be submitted with full justification and documentation. If the Contractor fails to submit justification, it waives its right to a time extension at a later date. Such justification must be based on the official Construction Schedule as updated at the time of occurrence of the delay or execution of Work related to any changes to the Scope of Work. Any claim for delay must include the following information as support, without limitation:

17.2.3.1. The duration of the activity relating to the changes in the Work and the resources (manpower, equipment, material, etc.) required to perform the activities within the stated duration.

17.2.3.2. Specific logical ties to the Contract Schedule for the proposed changes and/or delay showing the activity/activities in the Construction Schedule that are affected by the change and/or delay. (A portion of any delay of seven (7) days or more must be provided.)

17.2.3.3. A recovery schedule must be submitted.

17.3. No Additional Compensation for Delays Within Contractor s Control

17.3.1. Contractor is aware that governmental agencies, including, without limitation, the Division of the State Architect, the Department of General Services, gas companies,

electrical utility companies, water districts, and other agencies may have to approve Contractor-prepared drawings or approve a proposed installation. Accordingly, Contractor shall include in its bid, time for possible review of its drawings and for reasonable delays and damages that may be caused by such agencies. Thus, Contractor is not entitled to make a claim for damages or delays arising from the review of Contractor's drawings.

17.3.2. Contractor shall only be entitled to compensation for delay when all of the following conditions are met:

17.3.2.1. The County is responsible for the delay;

17.3.2.2. The delay is unreasonable under the circumstances involved;

17.3.2.3. The delay was not within the contemplation of the County and Contractor;
and

17.3.2.4. Contractor complies with the claims procedure of the Contract Documents.

17.3.2.5. Recovery of damages shall not exceed the value of the direct project overhead cost (Contractor's general conditions) per day. The cost per day shall be determined by the Contractor's total general conditions (not to exceed more than 8% of the sum subcontractors) divided by the number of original contract time in calendar days.

17.4. Float or Slack in the Schedule

Float or slack is the amount of time between the early start date and the late start date, or the early finish date and the late finish date, of any of the activities in the schedule. Float or slack is not for the exclusive use of or benefit of either the County or the Contractor, but its use shall be determined solely by the County.

18. CHANGES IN THE WORK

18.1. No Changes Without Authorization

18.1.1. There shall be no change whatsoever in the Drawings, Specifications, or in the Work without an executed Change Order or a written Construction Change Directive authorized by the County as herein provided. County shall not be liable for the cost of any extra work or any substitutions, changes, additions, omissions, or deviations from the Drawings and Specifications unless the County's governing board has authorized the same and the cost thereof has been approved in writing by Change Order or Construction Change Directive. No extension of time for performance of the Work shall be allowed hereunder unless claim for such extension is made at the time changes in the Work are ordered, and such time duly adjusted in writing in the Change Order or Construction Change Directive. The provisions of the Contract Documents shall apply to all such changes, additions, and omissions with the same effect as if originally embodied in the Drawings and Specifications.

18.1.2. Contractor shall perform immediately all work that has been authorized by a fully executed Change Order or Construction Change Directive. Contractor shall be fully responsible for any and all delays and/or expenses caused by Contractor's failure to expeditiously perform this Work.

18.1.3. Should any Change Order result in an increase in the Contract Price, the cost of that Change Order shall be agreed to, in writing, in advance by Contractor and County and be subject to the monetary limitations set forth in the contract documents. In the event that Contractor proceeds with any change in Work without a Change Order executed by the County or Construction Change Directive, Contractor waives any claim of additional compensation or time for that additional work.

18.1.4. Contractor understands, acknowledges, and agrees that the reason for County authorization is so that County may have an opportunity to analyze the Work and decide whether the County shall proceed with the Change Order or alter the Project so that a change in Work becomes unnecessary.

18.1.5. General Conditions/Requirements, in direct labor, supervision, estimating, mark-up, bonds, etc. shall not be allowed on changes being funded by a contractor allowance.

18.1.6. Where a change results in both adds and credits, and the change is not being funded by an allowance, mark-up and bonds shall be applied to the net difference of the adds and credits, not prior.

18.2. Architect Authority

The Architect will have authority to order minor changes in the Work not involving any adjustment in the Contract Price, or an extension of the Contract Time, or a change that is inconsistent with the intent of the Contract Documents. These changes shall be effected by written Change Order, Construction Change Directive, or by Architect's response(s) to RFI(s).

18.3. Change Orders

18.3.1. A Change Order is a written instrument prepared and issued by the County and/or the Architect and signed by the County (as authorized by the County's Board of Trustees), the Contractor, the Architect, and approved by the Project Inspector (if necessary), stating their agreement regarding all of the following:

18.3.1.1. A description of a change in the Work;

18.3.1.2. The amount of the adjustment in the Contract Price, if any; and

18.3.1.3. The extent of the adjustment in the Contract Time, if any.

18.4. Construction Change Directives

18.4.1. A Construction Change Directive is a written order prepared and issued by the County, the Construction Manager, and/or the Architect and signed by the County and the Architect, directing a change in the Work. The County may as provided by law, by Construction Change Directive and without invalidating the Contract, order changes in the Work consisting of additions, deletions, or other revisions. In the case of a Construction Change Directive being issued, Contractor must commence Work immediately as to not delay the completion of the Project. Any dispute as to the sum of the Construction Change Directive or timing of payment shall be resolved pursuant to the Payment and Claims and Disputes provisions herein.

18.4.2. The County may issue a Construction Change Directive in the absence of agreement on the terms of a Change Order.

18.5. Force Account Directives

18.5.1. When work, for which a definite price has not been agreed upon in advance, is to be paid for on a force account basis, all direct costs necessarily incurred and paid by the Contractor for labor, material, and equipment used in the performance of that Work, shall be subject to the approval of the County and compensation will be determined as set forth herein.

18.5.2. The County will issue a Force Account Directive to proceed with the Work on a force account basis, and a not-to-exceed budget will be established by the County.

18.5.3. All requirements regarding direct cost for labor, labor burden, material, equipment, and markups on direct costs for overhead and profit described in this section

shall apply to Force Account Directives. However, the County will only pay for actual costs verified in the field by the County or its authorized representative(s) on a daily basis.

18.5.4. The Contractor shall be responsible for all cost related to the administration of Force Account Directive. The markup for overhead and profit for Contractor modifications shall be full compensation to the Contractor to administer Force Account Directive.

18.5.5. The Contractor shall notify the County or its authorized representative(s) at least twenty-four (24) hours prior to proceeding with any of the force account work. Furthermore, the Contractor shall notify the County when it has consumed eighty percent (80%) of the budget, and shall not exceed the budget unless specifically authorized in writing by the County. The Contractor will not be compensated for force account work in the event that the Contractor fails to timely notify the County regarding the commencement of force account work, or exceeding the force account budget.

18.5.6. The Contractor shall diligently proceed with the work, and on a daily basis, submit a daily force account report on a form supplied by the County no later than 5:00 p.m. each day. The report shall contain a detailed itemization of the daily labor, material, and equipment used on the force account work only. The names of the individuals performing the force account work shall be included on the daily force account reports. The type and model of equipment shall be identified and listed. The County will review the information contained in the reports, and sign the reports no later than the next work day, and return a copy of the report to the Contractor for their records. The County will not sign, nor will the Contractor receive compensation for work the County cannot verify. The Contractor will provide a weekly force account summary indicating the status of each Force Account Directive in terms of percent complete of the not-to-exceed budget and the estimated percent complete of the work.

18.5.7. In the event the Contractor and the County reach a written agreement on a set cost for the work while the work is proceeding based on a Force Account Directive, the Contractor's signed daily force account reports shall be discontinued and all previously signed reports shall be invalid.

18.6. Price Request

18.6.1. Definition of Price Request

A Price Request (PR) is a written request prepared by the Architect requesting the Contractor to submit to the County and the Architect an estimate of the effect of a proposed change in the Work on the Contract Price and the Contract Time.

18.6.2. Scope of Price Request

A Price Request shall contain adequate information, including any necessary Drawings and Specifications, to enable Contractor to provide the cost breakdowns required herein. The Contractor shall not be entitled to any additional compensation for preparing a response to a Price Request, whether ultimately accepted or not.

18.7. Proposed Change Order

18.7.1. Definition of Proposed Change Order

A Proposed Change Order (PCO) is a written request prepared by the Contractor requesting that the County and the Architect issue a Change Order based upon a proposed change to the Work.

18.7.2. Changes in Contract Price

A PCO shall include breakdowns pursuant to the revisions herein to validate any change in Contract Price.

18.7.3. Changes in Time

A PCO shall also include any changes in time required to complete the Project. Any additional time requested shall not be the number of days to make the proposed change, but must be based upon the impact to the Construction Schedule as defined in the Contract Documents. If Contractor fails to request a time extension in a PCO, then the Contractor is thereafter precluded from requesting time and/or claiming a delay.

18.7.4. Unknown and/or Unforeseen Conditions

If Contractor submits a PCO requesting an increase in Contract Price and/or Contract Time that is based at least partially on Contractor's assertion that Contractor has encountered unknown and/or unforeseen condition(s) on the Project, then Contractor shall base the PCO on provable information that, beyond a reasonable doubt and to the County's satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were actually unknown and/or unforeseen and that the condition(s) were reasonably unknown and/or unforeseen. If not, the County shall deny the PCO and the Contractor shall complete the Project without any increase in Contract Price and/or Contract Time based on that PCO.

18.8. Format for Proposed Change Order

18.8.1. The following format shall be used as applicable by the County and the Contractor (e.g. Change Orders, PCO's) to communicate proposed additions and deductions to the Contract, supported by attached documentation.

	<u>WORK PERFORMED OTHER THAN BY CONTRACTOR</u>	<u>ADD</u>	<u>DEDUCT</u>
(a)	<u>Material</u> (attach itemized quantity and unit cost plus sales tax)		
(b)	<u>Add Labor</u> (attach itemized hours and rates, fully encumbered)		
(c)	<u>Add Equipment</u> (attach suppliers invoice)		
(d)	<u>Subtotal</u>		
(e)	<u>Add overhead and profit for any and all tiers of Subcontractor</u> , the total not to exceed ten percent (10%) of item (d)		
(f)	<u>Subtotal</u>		
(g)	<u>Add overhead and profit for Contractor</u> , not to exceed five percent (5%) of Item (f)		
(h)	<u>Subtotal</u>		
(i)	<u>Add Bond and Insurance</u> , not to exceed one percent (1%) of Item (h)		
(j)	<u>TOTAL</u>		
(k)	<u>Time</u>	_____ Days	

	<u>WORK PERFORMED BY CONTRACTOR</u>	<u>ADD</u>	<u>DEDUCT</u>
(a)	<u>Material</u> (attach itemized quantity and unit cost plus sales tax)		
(b)	<u>Add Labor</u> (attach itemized hours and rates, fully encumbered)		
(c)	<u>Add Equipment</u> (attach suppliers invoice)		
(d)	<u>Subtotal</u>		
(e)	<u>Add overhead and profit for Contractor</u> , not to exceed fifteen percent (15%) of <u>item (d)</u> .		
(f)	<u>Subtotal</u>		
(g)	<u>Add Bond and Insurance</u> , not to exceed one percent (1%) of Item (f)		
(h)	<u>TOTAL</u>		
(i)	<u>Time</u>	_____ Days	

18.8.2. Labor. Contractor shall be compensated for the costs of labor actually and directly utilized in the performance of the Work. Such labor costs shall be limited to field labor for which there is a prevailing wage rate classification. Wage rates for labor shall not exceed the prevailing wage rates in the locality of the Site and shall be in the labor classification(s) necessary for the performance of the Work. Labor costs shall exclude costs incurred by the Contractor in preparing estimate(s) of the costs of the change in the Work, in the maintenance of records relating to the costs of the change in the Work, coordination and assembly of materials and information relating to the change in the Work or performance thereof, or the supervision and other overhead and general conditions costs associated with the change in the Work or performance thereof.

18.8.3. Materials. Contractor shall be compensated for the costs of materials necessarily and actually used or consumed in connection with the performance of the change in the Work. Costs of materials may include reasonable costs of transportation from a source closest to the Site of the Work and delivery to the Site. If discounts by material suppliers are available for materials necessarily used in the performance of the change in the Work, they shall be credited to the County. If materials necessarily used in the performance of the change in the Work are obtained from a supplier or source owned in whole or in part by the Contractor, compensation therefor shall not exceed the current wholesale price for such materials. If, in the reasonable opinion of the County, the costs asserted by the Contractor for materials in connection with any change in the Work are excessive, or if the Contractor fails to provide satisfactory evidence of the actual costs of such materials from its supplier or vendor of the same, the costs of such materials and the County's obligation to pay for the same shall be limited to the then lowest wholesale price at which similar materials are available in the quantities required to perform the change in the Work. The County may elect to furnish materials for the change in the Work, in which event the Contractor shall not be compensated for the costs of furnishing such materials or any mark-up thereon.

18.8.4. Equipment. As a precondition for the County's duty to pay for Equipment rental or loading and transportation, Contractor shall provide satisfactory evidence of the actual costs of Equipment from the supplier, vendor or rental agency of same. Contractor's use of their own equipment, the rental rate shall not exceed that of local rental rates. Contractor shall be compensated for the actual cost of the necessary and direct use of Equipment in the performance of the change in the Work. Use of such Equipment in the performance of the change in the Work shall be compensated in increments of fifteen (15) minutes. Rental time for Equipment moved by its own power shall include time required to move such Equipment to the site of the Work from the nearest available rental source of the same. If Equipment is not moved to the Site by its own power, Contractor will be compensated for the loading and transportation costs in lieu of rental time. The foregoing notwithstanding, neither moving time or loading and transportation time shall be allowed if the Equipment is used for performance of any portion of the Work other than the change in the Work. Unless prior approval in writing is obtained by the Contractor from the Architect, the Project Inspector and the County, no costs or compensation shall be allowed for time while Construction Equipment is inoperative, idle or on standby, for any reason. Contractor shall not be entitled to an allowance or any other compensation for Equipment or tools used in the performance of change in the Work where such Equipment or tools have a replacement value of **\$500.00** or less. Equipment costs claimed by the Contractor in connection with the performance of any Work shall not exceed rental rates established by distributors or construction equipment rental agencies in the locality of the Site; any costs asserted which exceed such rental rates shall not be allowed or paid. Unless otherwise specifically approved in writing by the Architect, the Project Inspector and the County, the allowable rate for the use of Equipment in connection with the Work shall constitute full compensation to the Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary attachments, repairs or maintenance of any kind, depreciation, storage, insurance, labor (exclusive of labor costs of the Equipment operator), and any and all other costs incurred by the Contractor incidental to the use of such Equipment.

18.9. Change Order Certification

18.9.1. All Change Orders and PCOs must include the following certification by the Contractor:

18.9.1.1. The undersigned Contractor approves the foregoing as to the changes, if any, and the Contract Price specified for each item and as to the extension of time allowed, if any, for completion of the entire Work as stated herein, and agrees to furnish all labor, materials, and service, and perform all work necessary to complete any additional work specified for the consideration stated herein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code section 12650 et seq. It is understood that the changes herein to the Contract shall only be effective when approved by the governing board of the County.

18.9.1.2. It is expressly understood that the value of the extra Work or changes expressly includes any and all of the Contractor's costs and expenses, direct and indirect, resulting from additional time required on the Project or resulting from delay to the Project. Any costs, expenses, damages, or time extensions not included are deemed waived.

18.10. Determination of Change Order Cost

18.10.1. The amount of the increase or decrease in the Contract Price from a Change Order, if any, shall be determined in one or more of the following ways as applicable to a specific situation and at the County's discretion:

18.10.1.1. County acceptance of a PCO;

18.10.1.2. By unit prices contained in Contractor's original bid;

18.10.1.3. By agreement between County and Contractor.

18.11. Deductive Change Orders

All deductive Change Order(s) must be prepared pursuant to the provisions herein. If Contractor offers a proposed amount for a deductive Change Order(s), Contractor shall include a minimum of five percent (5%) total profit and overhead to be deducted with the amount of the work of the Change Order(s). If Subcontractor work is involved, Subcontractors shall also include a minimum of five percent (5%) profit and overhead to be deducted with the amount of its deducted work. Any deviation from this provision shall not be allowed.

18.12. Addition or Deletion of Alternate Bid Item(s)

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during Contractor's performance of the Work, the County may elect to add or delete any such Alternate Bid Item(s) if not included in the Contract at the time of award. If the County elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the parties agree to a different price and the Contract Time shall be adjusted by the number of days allocated in the Contract Documents. If days are not allocated in the Contract Documents, the Contract Time shall be equitably adjusted.

18.13. Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials and equipment shall accrue and be credited to the Contractor, and the Contractor shall make provisions so that such discounts, rebates, refunds, and returns may be secured, and the amount thereof shall be allowed as a reduction of the Contractor's cost in determining the actual cost of construction for purposes of any change, addition, or omission in the Work as provided herein.

18.14. Accounting Records

With respect to portions of the Work performed by Change Orders and Construction Change Directives, the Contractor shall keep and maintain cost-accounting records satisfactory to the County, which shall be available to the County on the same terms as any other books and records the Contractor is required to maintain under the Contract Documents. Such records shall include without limitation hourly records for Labor and Equipment and itemized records of materials and Equipment used that day in connection with the performance of any Work. All records maintained hereunder shall be subject to inspection, review and/or reproduction by the County, the Architect or the Project Inspector upon request. In the event that the Contractor fails or refuses, for any reason, to maintain or make available for inspection, review and/or reproduction such records, the County's reasonable good faith determination of the extent of adjustment to the Contract Price shall be final, conclusive, dispositive and binding upon Contractor.

18.15. Notice Required

If the Contractor desires to make a claim for an increase in the Contract Price, or any extension in the Contract Time for completion, it shall notify the County pursuant to the provisions herein, including the Article on Claims and Disputes. No claim shall be considered unless made in accordance with this subparagraph. Contractor shall proceed to execute the Work even though the adjustment may not have been agreed upon. Any change in the Contract Price or extension of the Contract Time resulting from such claim shall be authorized by a Change Order.

18.16. Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or Construction Change Directives issued to Subcontractors by the Contractor to the extent as required by the Contract Documents.

18.17. Alteration to Change Order Language

Contractor shall not alter Change Orders or reserve time in Change Orders. Contractor shall execute finalized Change Orders and proceed under the provisions herein with proper notice.

18.18. Failure of Contractor to Execute Change Order

Contractor shall be in default of the Contract if Contractor fails to execute a Change Order when the Contractor agrees with the addition and/or deletion of the Work in that Change Order.

19. REQUEST FOR INFORMATION

19.1. Any Request for Information (RFI) shall reference all applicable Contract Document(s), including Specification section(s), detail(s), page number(s), drawing number(s), and sheet number(s), etc. The Contractor shall make suggestions and interpretations of the issue raised by each Request for Information. A Request for Information cannot modify the Contract Price, Contract Time, or the Contract Documents.

19.2. The Contractor shall be responsible for any costs incurred for professional services that County may deduct from any amounts owing to the Contractor, if a Request for Information requests an interpretation or decision of a matter where the information sought is equally available to the party making the request. County, at its sole discretion, shall deduct from and/or invoice Contractor for all the professional services arising herein.

19.3. The contractor is responsible for the necessary planning of their trade related work. The delinquency of proper planning, resulting in RFI (s), shall not grant them any additional days.

20. PAYMENTS

20.1. Contract Price

The Contract Price is stated in the Agreement and, including authorized adjustments, is the total amount payable by the County to the Contractor for performance of the Work under the Contract Documents.

20.2. Applications for Progress Payments

20.2.1. Procedure for Applications for Progress Payments

20.2.1.1. Application for Progress Payment

20.2.1.1.1. On the twenty fifth (25th) day of each calendar month during the progress of the Work, Contractor shall submit to the Construction Manager an itemized Application for Payment for operations completed in accordance with the

Schedule of Values. Such application shall be notarized, if required, and supported by the following or each portion thereof unless waived by the County in writing:

20.2.1.1.1.1. The amount paid to the date of the Application to the Contractor, to all its Subcontractors, and all others furnishing labor, material, or equipment for its Contract;

20.2.1.1.1.2. The amount being requested under the Application for Payment by the Contractor on its own behalf and separately stating the amount requested on behalf of each of the Subcontractors and all others furnishing labor, material, and equipment under the Contract;

20.2.1.1.1.3. The balance that will be due to each of such entities after said payment is made;

20.2.1.1.1.4. A certification that the As-Built Drawings and annotated Specifications are current;

20.2.1.1.1.5. Itemized breakdown of work done for the purpose of requesting partial payment;

20.2.1.1.1.6. An updated and acceptable construction schedule in conformance with the provisions herein;

20.2.1.1.1.7. The additions to and subtractions from the Contract Price and Contract Time;

20.2.1.1.1.8. A total of the retentions held;

20.2.1.1.1.9. Material invoices, evidence of equipment purchases, rentals, and other support and details of cost as the County may require from time to time;

20.2.1.1.1.10. The percentage of completion of the Contractor's Work by line item;

20.2.1.1.1.11. Schedule of Values updated from the preceding Application for Payment;

20.2.1.1.1.12. A duly completed and executed conditional waiver and release upon progress payment compliant with Civil Code section 3262, or after July 1, 2012, Civil Code section 8132, from the Contractor and each subcontractor of any tier and supplier to be paid from the current progress payment;

20.2.1.1.1.13. A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code section 3262, or after July 1, 2012, Civil Code section 8134, from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress payment(s); and

20.2.1.1.1.14. A certification by the Contractor of the following:

The Contractor warrants title to all Work performed as of the date of this payment application. The Contractor further warrants that all Work performed as of the date of this payment application is free and clear of liens, claims, security interests, or encumbrances in favor of the Contractor, Subcontractors, material and equipment suppliers, workers, or other persons or entities making a claim by reason of having provided labor, materials, and equipment relating to the Work, except those of which the County has been informed.

20.2.1.1.1.15. The Contractor shall be subject to the False Claims Act set forth under Government Code section 12650 et seq., for information provided with any Application for Progress Payment.

20.2.1.1.1.16. Confirmation that all certified payroll records (CPR(s)) for each journeyman, apprentice, worker, or other employee employed by the Contractor and/or each Subcontractor in connection with the Work for the period of the Application for Payment has been transmitted have been furnished to the Labor Commissioner in accordance with Labor Code section 1771.4(a)(3). And, in accordance with the County s labor compliance program, at the sole discretion of the County, the County shall not make any payment to Contractor until:

20.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable to the County weekly for all weeks any journeyman, apprentice, worker or other employee was employed in connection with the Work directly to the Labor Commissioner, if the Project is subject to

State labor compliance, or to the County and/or its designee if the Project is subject to a LCP, and within ten (10) days of any request by the County or the Labor Commissioner in accordance with section 16461 of Title 8 of the California Code of Regulations, and

20.2.1.1.1.16.2 The County is given sufficient time to review and/or audit the CPRs to determine their acceptability. Any delay in Contractor and/or its Subcontractor(s) providing CPRs to the County in a timely manner will directly delay the County s review and/or audit of the CPRs and Contractor s payment.

20.2.2. Prerequisites for Progress Payments

20.2.2.1. First Payment Request: The following items, if applicable, must be completed before the County will accept and/or process the Contractor’s first payment request:

20.2.2.1.1. Installation of the Project sign (If applicable);

20.2.2.1.2. Installation of field office (If applicable);

20.2.2.1.3. Installation of temporary facilities and fencing(If applicable);

20.2.2.1.4. Schedule of Values;

20.2.2.1.5. Contractor s Construction Schedule (If applicable);

20.2.2.1.6. Schedule of unit prices, if applicable;

20.2.2.1.7. Submittal Schedule;

20.2.2.1.8. Receipt by Architect of all submittals due as of the date of the payment application;

20.2.2.1.9. Copies of necessary permits;

20.2.2.1.10. Copies of authorizations and licenses from governing authorities;

20.2.2.1.11. Initial progress report;

20.2.2.1.12. Surveyor qualifications (If applicable);

20.2.2.1.13. Written acceptance of County’s survey of rough grading, if applicable;

20.2.2.1.14. List of all Subcontractors, with names, license numbers, telephone numbers, and Scope of Work;

20.2.2.1.15. Executed Contract with County

20.2.2.1.16. All bonds and insurance endorsements; and

20.2.2.1.17. Resumes of Contractor s project manager, and if applicable, job site secretary, record documents recorder, and job site superintendent.

20.2.2.1.18. Submission of Contractor s IIPP/ Safety Plan

20.2.2.1.19. Submission of Contractor s HIPP / Heat Illness Prevention Plan

20.2.2.1.20. Submit to Construction Manager a copy of its Heat Illness Prevention Plan (HIPP).

20.2.2.1.21. Submit to Construction Manager, and update as required, Contractor s Hazard Communication Program, Safety Data Sheets (SDS), and chemical inventory list for the project.

20.2.2.1.22. Submit a list of all First Aid/CPR trained employees on the project, expiration dates, and update when requested by Construction Manager.

20.2.2.1.23. Submit to Construction Manager a list identifying their Competent Person for the following activities (as they apply) such as, but not limited to the following, along with documented training:

20.2.2.1.24. Demolition

20.2.2.1.25. Lead Abatement

20.2.2.1.26. Asbestos Abatement

20.2.2.1.27. Ladder Inspection

20.2.2.1.28. Trench/Excavation and Shoring

20.2.2.1.29. Scaffold Erection and Inspection

20.2.2.1.30. Fall Protection

20.2.2.1.31. Steel Erection

20.2.2.1.32. Submit to Construction Manager a list of their Forklift Operators that will be on the project, copies of their certification, expiration date, and update when new operators arrive on site.

20.2.2.1.33. A Competent Person shall be readily available on-site during any of the referenced activities above, or activity identified by Construction Manager and/or Owner.

20.2.2.2. Second Payment Request. The County will not process the second payment request until and unless all submittals and Shop Drawings have been accepted for review by the Architect.

20.2.2.3. No Waiver of Criteria. Any payments made to Contractor where criteria set forth herein have not been met shall not constitute a waiver of said criteria by County. Instead, such payment shall be construed as a good faith effort by County to resolve differences so Contractor may pay its Subcontractors and suppliers. Contractor agrees that failure to submit such items may constitute a breach of contract by Contractor and may subject Contractor to termination.

20.3. Progress Payments

20.3.1. County s Approval of Application for Payment

20.3.1.1. Upon receipt of an Application for Payment, The County shall act in accordance with both of the following:

20.3.1.1.1. Each Application for Payment shall be reviewed by the County as soon as practicable after receipt for the purpose of determining that the Application for Payment is a proper Application for Payment.

20.3.1.1.2. Any Application for Payment determined not to be a proper Application for Payment suitable for payment shall be returned to the Contractor as soon as practicable, but not later than seven (7) days, after receipt. An Application for Payment returned pursuant to this paragraph shall be accompanied by a document setting forth in writing the reasons why the Application for Payment is not proper. The number of days available to the County to make a payment without incurring interest pursuant to this section shall be reduced by the number of days by which the County exceeds this seven-day return requirement.

20.3.1.1.3. An Application for Payment shall be considered properly executed if funds are available for payment of the Application for Payment, and payment is not delayed due to an audit inquiry by the financial officer of the County.

20.3.1.2. The County's review of the Contractor's Application for Payment will be based on the County's and the Architect's observations at the Site and the data comprising the Application for Payment that the Work has progressed to the point indicated and that, to the best of the County's and the Architect's knowledge, information, and belief, the quality of the Work is in accordance with the Contract Documents. The foregoing representations are subject to:

20.3.1.2.1. Observation of the Work for general conformance with the Contract Documents,

20.3.1.2.2. Results of subsequent tests and inspections,

20.3.1.2.3. Minor deviations from the Contract Documents correctable prior to completion, and

20.3.1.2.4. Specific qualifications expressed by the Architect.

20.3.1.3. County's approval of the certified Application for Payment shall be based on Contractor complying with all requirements for a fully complete and valid certified Application for Payment.

20.3.2. Payments to Contractor

20.3.2.1. Within thirty (30) days after approval of the Application for Payment, Contractor shall be paid a sum equal to ninety percent (95%), or a lesser percentage if a higher retention amount is required pursuant to Public Contract Code section 7201(b) (4), of the value of the Work performed (as verified by Architect and Inspector and certified by Contractor) up to the last day of the previous month, less the aggregate of previous payments and amount to be withheld. The value of the Work completed shall be Contractor's best estimate. No inaccuracy or error in said estimate shall operate to release the Contractor, or any Surety upon any bond, from damages arising from such Work, or from the County's right to enforce each and every provision of this Contract, and the County shall have the right subsequently to correct any error made in any estimate for payment.

20.3.2.2. The Contractor shall not be entitled to have any payment requests processed, or be entitled to have any payment made for Work performed, so long as any lawful or proper direction given by the County concerning the Work, or any portion thereof, remains incomplete.

20.3.2.3. If the County fails to make any progress payment within thirty (30) days after receipt of an undisputed and properly submitted Application for Payment from

the Contractor, the County shall pay interest to the Contractor equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the Code of Civil Procedure.

20.3.3. No Waiver

No payment by County hereunder shall be interpreted so as to imply that County has inspected, approved, or accepted any part of the Work. Notwithstanding any payment, the County may enforce each and every provision of this Contract. The County may correct or require correction of any error subsequent to any payment.

20.4. Decisions to Withhold Payment

20.4.1. Reasons to Withhold Payment

The County may withhold payment in whole, or in part, to the extent reasonably necessary to protect the County if, in the County's opinion, the representations to the County required herein cannot be made. The County may withhold payment, in whole, or in part, to such extent as may be necessary to protect the County from loss because of, but not limited to:

- 20.4.1.1.** Defective Work not remedied within **FORTY-EIGHT (48)** hours of written notice to Contractor;
- 20.4.1.2.** Stop Payment Notices or other liens served upon the County as a result of the Contract;
- 20.4.1.3.** Liquidated damages assessed against the Contractor;
- 20.4.1.4.** The cost of completion of the Contract if there exists reasonable doubt that the Work can be completed for the unpaid balance of the Contract Price or by the completion date;
- 20.4.1.5.** Damage to the County or other contractor(s);
- 20.4.1.6.** Unsatisfactory prosecution of the Work by the Contractor;
- 20.4.1.7.** Failure to store and properly secure materials;
- 20.4.1.8.** Failure of the Contractor to submit, on a timely basis, proper, sufficient, and acceptable documentation required by the Contract Documents, including, without limitation, a Construction Schedule, Schedule of Submittals, Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data and samples, Proposed product lists, executed Change Orders, and/or verified reports;
- 20.4.1.9.** Failure of the Contractor to maintain As-Built Drawings;
- 20.4.1.10.** Erroneous estimates by the Contractor of the value of the Work performed, or other false statements in an Application for Payment; **20.4.1.11.** Unauthorized deviations from the Contract Documents;
- 20.4.1.12.** Failure of the Contractor to prosecute the Work in a timely manner in compliance with the Construction Schedule, established progress schedules, and/or completion dates;
- 20.4.1.13.** Failure to provide acceptable certified payroll records, as required by these Contract Documents or by written request; for each journeyman, apprentice, worker, or other employee employed by the Contractor and/or by each Subcontractor in connection with the Worker if payroll records are delinquent or inadequate;
- 20.4.1.14.** Failure to properly pay prevailing wages as required in Labor Code section 1720 et seq. or failure to comply with any other Labor Code requirements;

20.4.1.15. Failure to comply with any applicable federal statutes and regulations regarding minimum wages, withholding, payrolls and basic records, apprentice and trainee employment requirements, equal employment opportunity requirements, Copeland Act requirements, Davis-Bacon Act and related requirements, Contract Work Hours and Safety Standards Act requirements, if applicable;

20.4.1.16. Failure to properly maintain or clean up the Site;

20.4.1.17. Failure to timely indemnify, defend, or hold harmless the County;

20.4.1.18. Any payments due to the County, including but not limited to payments for failed tests, utilities changes, or permits;

20.4.1.19. Failure to pay Subcontractor(s) or supplier(s) as required by law and by the Contract Documents;

20.4.1.20. Failure to pay any royalty, license or similar fees;

20.4.1.21. Contractor is otherwise in breach, default, or in substantial violation of any provision of this Contract; and

20.4.1.22. Failure to perform any implementation and/or monitoring required by any SWPPP for the Project and/or the imposition of any penalties or fines therefore whether imposed on the County or Contractor.

20.4.2. Reallocation of Withheld Amounts

20.4.2.1. County may, in its discretion, apply any withheld amount to pay outstanding claims or obligations as defined herein. In so doing, County shall make such payments on behalf of Contractor. If any payment is so made by County, then that amount shall be considered a payment made under Contract by County to Contractor and County shall not be liable to Contractor for any payment made in good faith. These payments may be made without prior judicial determination of claim or obligation. County will render Contractor an accounting of funds disbursed on behalf of Contractor.

20.4.2.2. If Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents or fails to perform any provision thereof, County may, after **FORTY-EIGHT (48)** hours written notice to the Contractor and, without prejudice to any other remedy, make good such deficiencies. The County shall adjust the total Contract Price by reducing the amount thereof by the cost of making good such deficiencies. If County deems it inexpedient to correct Work that is damaged, defective, or not done in accordance with Contract provisions, an equitable reduction in the Contract Price (of at least one hundred twenty-five percent (125%) of the estimated reasonable value of the nonconforming Work) shall be made therefor.

20.4.3. Payment After Cure

When Contractor removes the grounds for declining approval, payment shall be made for amounts withheld because of them. No interest shall be paid on any retainage or amounts withheld due to the failure of the Contractor to perform in accordance with the terms and conditions of the Contract Documents.

20.5. Subcontractor Payments

20.5.1. Payments to Subcontractors

No later than ten (10) days after receipt, or pursuant to Business and Professions Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay to each Subcontractor, out of the amount paid to the Contractor on account of such

Subcontractor's portion of the Work, the amount to which said Subcontractor is entitled. The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make payments to its Sub-subcontractors in a similar manner.

20.5.2. No Obligation of County for Subcontractor Payment

The County shall have no obligation to pay, or to see to the payment of, money to a Subcontractor except as may otherwise be required by law.

20.5.3. Joint Checks

County shall have the right in its sole discretion, if necessary for the protection of the County, to issue joint checks made payable to the Contractor and Subcontractors and material or equipment suppliers. The joint check payees shall be responsible for the allocation and disbursement of funds included as part of any such joint payment. In no event shall any joint check payment be construed to create any contract between the County and a Subcontractor of any tier, any obligation from the County to such Subcontractor, or rights in such Subcontractor against the County.

21. COMPLETION OF THE WORK

21.1. Completion

21.1.1. County will accept completion of Contract and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of County.

21.1.2. The Work may only be accepted as complete by action of the governing board of the County.

21.1.3. County, at its sole option, may accept completion of Contract and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of County, except for minor corrective items, as distinguished from incomplete items. If Contractor fails to complete all minor corrective items within thirty (30) days after the date of the County's acceptance of completion, County shall withhold from the final payment one hundred fifty percent (150%) of an estimate of the amount sufficient to complete the corrective items, as determined by County, until the item(s) are completed.

21.1.4. At the end of the thirty-five (35) day period, if there are any items remaining to be corrected, County may elect to proceed as provided herein related to adjustments to Contract Price, and/or County's right to perform the Work of the Contractor.

21.2. Close-Out Procedures

21.2.1. Punch List

The Contractor shall notify the Architect when Contractor considers the Work complete. Upon notification, Architect will prepare a list of minor items to be completed or corrected (Punch List). The Contractor and/or its Subcontractors shall proceed promptly to complete and correct items on the Punch List. Failure to include an item on the Punch List does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

21.2.2. Close-Out Requirements

21.2.2.1. Utility Connections

Buildings shall be connected to water, gas, sewer, and electric services, complete and ready for use. Service connections shall be made and existing services reconnected.

21.2.2.2. Record Drawings

21.2.2.2.1. Contractor shall provide exact Record Drawings of the Work upon completion of the Project as indicated in the Specifications.

21.2.2.2.2. Contractor is liable and responsible for any and all inaccuracies in the Record Drawings, even if inaccuracies become evident at a future date.

21.2.2.2.3. Upon completion of the Work and as a condition precedent to approval of final payment, Contractor shall obtain the Inspector's approval of the corrected prints and employ a competent draftsman to transfer the Record Drawings information to the most current version of AutoCAD that is, at that time, currently utilized for plan check submission by either the County, the Architect, and print a complete set of transparent sepias. When completed, Contractor shall deliver corrected sepias and diskette/CD/other data storage device acceptable to County with AutoCAD file to the County.

21.2.2.3. Maintenance Manuals: Contractor shall prepare all operation and maintenance manuals and date as indicated in the Specifications.

21.3. Final Inspection

21.3.1. Contractor shall comply with Punch List procedures as provided herein, and maintain the presence of a Project Superintendent and Project Manager until the Punch List is complete to ensure proper and timely completion of the Punch List. Under no circumstances shall Contractor demobilize its forces prior to completion of the Punch List. Upon receipt of Contractor's written notice that all of the Punch List items have been fully completed and the Work is ready for final inspection and acceptance, Architect and Project Inspector will inspect the Work and shall submit to Contractor and County a final inspection report noting the Work, if any, required in order to complete in accordance with the Contract Documents. Absent unusual circumstances, this report shall consist of the Punch List items not yet satisfactorily completed.

21.3.2. Upon Contractor's completion of all items on the Punch List and any other uncompleted portions of the Work, the Contractor shall notify the County and Architect, who shall again inspect such Work. If the Architect finds the Work complete and acceptable under the Contract Documents, the Architect will notify Contractor, who shall then jointly submit to the Architect and the County its final Application for Payment.

21.3.3. Final Inspection Requirements

21.3.3.1. Before calling for final inspection, Contractor shall determine that the following have been performed:

21.3.3.1.1. The Work has been completed.

21.3.3.1.2. All life safety items are completed and in working order.

21.3.3.1.3. Mechanical and electrical Work are complete and tested, fixtures are in place, connected, and ready for tryout.

21.3.3.1.4. Electrical circuits scheduled in panels and disconnect switches labeled.

21.3.3.1.5. Painting and special finishes complete.

21.3.3.1.6. Doors complete with hardware, cleaned of protective film, relieved of sticking or binding, and in working order.

21.3.3.1.7. Tops and bottoms of doors sealed.

21.3.3.1.8. Floors waxed and polished as specified.

21.3.3.1.9. Broken glass replaced and glass cleaned.

21.3.3.1.10. Grounds cleared of Contractor s equipment, raked clean of debris, and trash removed from Site.

21.3.3.1.11. Work cleaned, free of stains, scratches, and other foreign matter, of damaged and broken material replaced.

21.3.3.1.12. Finished and decorative work shall have marks, dirt, and superfluous labels removed.

21.3.3.1.13. Final cleanup, as provided herein.

21.4. Costs of Multiple Inspections

More than two (2) requests of the County to make a final inspection shall be considered an additional service of County, Architect, Construction Manager, and/or Project Inspector, and all subsequent costs will be invoiced to Contractor and if funds are available, withheld from remaining payments.

21.5. Partial Occupancy or Use Prior to Completion

21.5.1. County s Rights to Occupancy

The County may occupy or use any completed or partially completed portion of the Work at any stage, and such occupancy shall not constitute the County s Final Acceptance of any part of the Work. Neither the County s Final Acceptance, the making of Final Payment, any provision in Contract Documents, nor the use or occupancy of the Work, in whole or in part, by County shall constitute acceptance of Work not in accordance with the Contract Documents nor relieve the Contractor or the Contractor's Performance Bond Surety from liability with respect to any warranties or responsibility for faulty or defective Work or materials, equipment and workmanship incorporated therein. The County and the Contractor shall agree in writing to the responsibilities assigned to each of them for payments, security, maintenance, heat, utilities, damage to the Work, insurance, the period for correction of the Work, and the commencement of warranties required by the Contract Documents. Any dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes provisions herein, with the added provision that during the dispute process, the County shall have the right to occupy or use any portion of the Work that it needs or desires to use.

21.5.2. Inspection Prior to Occupancy or Use

Immediately prior to partial occupancy or use, the County, the Contractor, and the Architect shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

21.5.3. No Waiver

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or portions of the Work shall not constitute beneficial occupancy or acceptance of the Work not complying with the requirements of the Contract Documents.

22. FINAL PAYMENT AND RETENTION

22.1. Final Payment

Upon receipt and approval of a valid and final Application for Payment, the Architect will issue a final Certificate of Payment. The County shall thereupon jointly inspect the Work and either accept the Work as complete or notify the Architect and the Contractor in writing of reasons why the Work is not complete. Upon acceptance of the Work of the Contractor as fully complete (that, absent unusual circumstances, will occur when the Punch List items have been satisfactorily completed), the County shall record a Notice of Completion with the

County Recorder, and the Contractor shall, upon receipt of final payment from the County, pay the amount due Subcontractors.

22.2. Prerequisites for Final Payment The following conditions must be fulfilled prior to Final Payment:

22.2.1. A full release of all Stop Payment Notices served in connection with the Work shall be submitted by Contractor

22.2.2. A duly completed and executed conditional waiver and release upon final payment compliant with Civil Code section 8136, from the Contractor and each subcontractor of any tier and supplier to be paid from the final payment;

22.2.3. A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code section 8134, from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress payments;

22.2.4. The Contractor shall have made all corrections to the Work that are required to remedy any defects therein, to obtain compliance with the Contract Documents or any requirements of applicable codes and ordinances, or to fulfill any of the orders or directions of County required under the Contract Documents.

22.2.5. Each Subcontractor shall have delivered to the Contractor all written guarantees, warranties, applications, and bonds required by the Contract Documents for its portion of the Work.

22.2.6. Contractor must have completed all requirements set forth under Close-Out Procedures, including, without limitation, submission of an approved set of complete Record Drawings.

22.2.7. Architect shall have issued its written approval that final payment can be made.

22.2.8. The Contractor shall have delivered to the County all manuals and materials required by the Contract Documents.

22.2.9. The Contractor shall have completed final clean up as provided herein.

22.3. Retention

22.3.1. The retention, less any amounts disputed by the County or that the County has the right to withhold pursuant to provisions herein, shall be paid:

22.3.1.1. After approval of the County by the Architect s Certificate of Payment,

22.3.1.2. After the satisfaction of the conditions set forth herein, and

22.3.1.3. After thirty-five (35) days after the recording of the Notice of Completion by County.

22.3.2. No interest shall be paid on any retention, or on any amounts withheld due to a failure of the Contractor to perform, in accordance with the terms and conditions of the Contract Documents, except as provided to the contrary in any Escrow Agreement between the County and the Contractor pursuant to Public Contract Code section 22300.

22.4. Substitution of Securities The County will permit the substitution of securities in accordance with the provisions of Public Contract Code section 22300.

23. UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in compliance with the Contract Documents, it must, if required in writing by the County, the Project Inspector,

or the Architect, be uncovered for the Project Inspector s or the Architect s observation and be replaced at the Contractor s expense without change in the Contract Price or Contract Time.

24. NONCONFORMING WORK AND CORRECTION OF WORK

24.1. Nonconforming Work

24.1.1. Contractor shall promptly remove from Premises all Work identified by County as failing to conform to the Contract Documents whether incorporated or not.

Contractor shall promptly replace and re-execute its own Work to comply with the Contract Documents without additional expense to the County and shall bear the expense of making good all work of other contractors destroyed or damaged by any removal or replacement pursuant hereto and/or any delays to the County or other Contractors caused thereby.

24.1.2. If Contractor does not remove Work that County has identified as failing to conform to the Contract Documents within a reasonable time, not to exceed **FORTYEIGHT (48)** hours, County may remove it and may store any material at Contractor s expense. If Contractor does not pay expense(s) of that removal within ten (10) days time thereafter, County may, upon ten (10) days written notice, sell any material at auction or at private sale and shall deduct all costs and expenses incurred by the County and/or County may withhold those amounts from payment(s) to Contractor.

24.2. Correction of Work

24.2.1. Correction of Rejected Work

Pursuant to the notice provisions herein, the Contractor shall promptly correct the Work rejected by the County, the Architect, or the Project Inspector as failing to conform to the requirements of the Contract Documents, whether observed before or after Completion and whether or not fabricated, installed, or completed. The Contractor shall bear costs of correcting the rejected Work, including additional testing, inspections, and compensation for the Inspector s or the Architect s services and expenses made necessary thereby.

24.2.2. One-Year Warranty Corrections

If, within one (1) year after the date of Completion of the Work or a designated portion thereof, or after the date for commencement of warranties established hereunder, or by the terms of an applicable special warranty required by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it promptly after receipt of written notice from the County to do so. This period of one (1) year shall be extended with respect to portions of the Work first performed after Completion by the period of time between Completion and the actual performance of the Work. This obligation hereunder shall survive acceptance of the Work under the Contract and termination of the Contract. The County shall give such notice promptly after discovery of the condition.

24.3. County's Right to Perform Work

24.3.1. If the Contractor should neglect to prosecute the Work properly or fail to perform any provisions of this contract, the County, after **FORTY-EIGHT (48)** hours written notice to the Contractor, may, without prejudice to any other remedy it may have, make good such deficiencies and may deduct the cost thereof from the payment then or thereafter due the Contractor.

24.3.2. If it is found at any time, before or after completion of the Work, that Contractor has varied from the Drawings and/or Specifications, including, but not limited to, variation in material, quality, form, or finish, or in the amount or value of the materials and labor used, County may require at its option:

24.3.2.1. That all such improper Work be removed, remade or replaced, and all work disturbed by these changes be made good by Contractor at no additional cost to the County;

24.3.2.2. That the County deduct from any amount due Contractor the sum of money equivalent to the difference in value between the work performed and that called for by the Drawings and Specifications; or

24.3.2.3. That the County exercise any other remedy it may have at law or under the Contract Documents, including but not limited to the County hiring its own forces or another contractor to replace the Contractor's nonconforming Work, in which case the County shall either issue a deductive Change Order, a Construction Change Directive, or invoice the Contractor for the cost of that work. Contractor shall pay any invoices within thirty (30) days of receipt of same or County may withhold those amounts from payment(s) to Contractor.

25. TERMINATION AND SUSPENSION

25.1. County's Right to Terminate Contractor for Cause

25.1.1. Grounds for Termination The County, in its sole discretion, may terminate the Contract and/or terminate the Contractor's right to perform the work of the Contract based upon the following:

25.1.1.1. Contractor refuses or fails to execute the Work or any separable part thereof with sufficient diligence as will ensure its completion within the time specified or any extension thereof, or

25.1.1.2. Contractor fails to complete said Work within the time specified or any extension thereof, or

25.1.1.3. Contractor persistently fails or refused to perform Work or provide material of sufficient quality as to be in compliance with Contract Documents; or

25.1.1.4. Contractor files a petition for relief as a debtor, or a petition is filed against the Contractor without its consent, and the petition not dismissed within sixty (60) days; or

25.1.1.5. Contractor makes a general assignment for the benefit of its creditors, or a receiver is appointed on account of its insolvency; or

25.1.1.6. Contractor persistently or repeatedly refuses fails, except in cases for which extension of time is provided, to supply enough properly skilled workers or proper materials to complete the Work in the time specified; or

25.1.1.7. Contractor fails to make prompt payment to Subcontractors, or for material, or for labor; or

25.1.1.8. Contractor persistently disregards laws, or ordinances, or instructions of County; or

25.1.1.9. Contractor fails to supply labor, including that of Subcontractors, that can work in harmony with all other elements of labor employed or to be employed on the Work; or

25.1.1.10. Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in substantial violation of any provision of this Contract.

25.1.2. Notification of Termination

25.1.2.1. Upon the occurrence at County's sole determination of any of the above conditions, County may, without prejudice to any other right or remedy, serve written notice upon Contractor and its Surety of County's termination of this Contract and/or

the Contractor's right to perform the work of the Contract. This notice will contain the reasons for termination. Unless, within three (3) days after the service of the notice, any and all condition(s) shall cease, and any and all violation(s) shall cease, or arrangement satisfactory to County for the correction of the condition(s) and/or violation(s) be made, this Contract shall cease and terminate. Upon Determination, Contractor shall not be entitled to receive any further payment until the entire Work is finished.

25.1.2.2. When any of the above reasons exist, the County may, without prejudice to any other rights or remedies of the County and after giving the Trade Contractor and the Trade Contractor's Surety written notice of three (3) days, terminate the Trade Contractor and/or this Contract and may, subject to any prior rights of the Surety:

25.1.2.2.1. Take possession of the Project and of all material, equipment, tools, and construction equipment and machinery thereon owned by the Trade Contractor;

25.1.2.2.2. Accept assignment of Subcontracts. Trade Contractor acknowledges and agrees that if the County (in its sole and absolute discretion) decides to takeover completion of the Project, the Trade Contractor agrees to immediately assign all subcontracts to the County which the County has chosen to accept;

25.1.2.2.3. Complete the Work by any reasonable method the County may deem expedient, including contracting with a replacement contractor or contractors; and,

25.1.2.2.4. Agree to accept a takeover and completion arrangement with Surety that is acceptable to the County.

25.1.2.3. If Surety fails to notify County or begin performance as indicated herein, County may take over the Work and execute the Work to completion by any method it may deem advisable at the expense of Contractor and/or its Surety. Contractor and/or its Surety shall be liable to County for any excess cost or other damages the County incurs thereby. Time is of the essence in this Contract. If the County takes over the Work as herein provided, County may, without liability for so doing, take possession of and utilize in completing the Work such materials, appliances, plan, and other property belonging to Contractor as may be on the Site of the Work, in bonded storage, or previously paid for.

25.1.3. Effect of Termination

25.1.3.1. Contractor shall, only if ordered to do so by the County, immediately remove from the Site all or any materials and personal property belonging to Contractor that have not been incorporated in the construction of the Work, or which are not in place in the Work. The County retains the right, but not the obligation, to keep and use any materials and personal property belonging to Contractor that have not been incorporated in the construction of the Work, or which are not in place in the Work. The Contractor and its Surety shall be liable upon the performance bond for all damages caused the County by reason of the Contractor's failure to complete the Contract.

25.1.3.2. In the event that the County shall perform any portion of, or the whole of the Work, pursuant to the provisions of the General Conditions, the County shall not be liable nor account to the Contractor in any way for the time within which, or the manner in which, the Work is performed by the County or for any changes the County

may make in the Work or for the money expended by the County in satisfying claims and/or suits and/or other obligations in connection with the Work.

25.1.3.3. In the event that the Contract is terminated for any reason, no allowances or compensation will be granted for the loss of any anticipated profit by the Contractor or any impact or impairment of Contractor's bonding capacity.

25.1.3.4. If the expense to the County to finish the Work exceeds the unpaid Contract Price, Contractor and Surety shall pay difference to County within twentyone (21) days of County's request.

25.1.3.5. The County shall have the right (but shall have no obligation) to assume and/or assign to a general contractor or construction manager or other third party who is qualified and has sufficient resources to complete the Work, the rights of the Contractor under its subcontracts with any or all Subcontractors. In the event of an assumption or assignment by the County, no Subcontractor shall have any claim against the County or third party for Work performed by Subcontractor or other matters arising prior to termination of the Contract. The County or any third party, as the case may be, shall be liable only for obligations to the Subcontractor arising after assumption or assignment. Should the County so elect, the Contractor shall execute and deliver all documents and take all steps, including the legal assignment of its contractual rights, as the County may require, for the purpose of fully vesting in the County the rights and benefits of its Subcontractor under Subcontracts or other obligations or commitments. All payments due the Contractor hereunder shall be subject to a right of offset by the County for expenses and damages suffered by the County as a result of any default, acts, or omissions of the Contractor. Contractor must include this assignment provision in all of its contracts with its Subcontractors.

25.1.3.6. The foregoing provisions are in addition to and not in limitation of any other rights or remedies available to County.

25.1.4. Emergency Termination of Public Contracts Act of 1949

25.1.4.1. This Contract is subject to termination as provided by sections 4410 and 4411 of the Government Code of the State of California, being a portion of the Emergency Termination of Public Contracts Act of 1949.

25.1.4.1.1. Section 4410 of the Government Code states:

In the event a national emergency occurs, and public work, being performed by contract, is stopped, directly or indirectly, because of the freezing or diversion of materials, equipment or labor, as the result of an order or a proclamation of the President of the United States, or of an order of any federal authority, and the circumstances or conditions are such that it is impracticable within a reasonable time to proceed with a substantial portion of the work, then the public agency and the contractor may, by written agreement, terminate said contract.

25.1.4.1.2. Section 4411 of the Government Code states:

Such an agreement shall include the terms and conditions of the termination of the contract and provision for the payment of compensation or money, if any, which either party shall pay to the other or any other person, under the facts and circumstances in the case.

25.1.4.2. Compensation to the Contractor shall be determined at the sole discretion of County on the basis of the reasonable value of the Work done, including preparatory work. As an exception to the foregoing and at the County's discretion, in the case of any fully completed separate item or portion of the Work for which there is a separate

previously submitted unit price or item on the accepted schedule of values, that price shall control. The County, at its sole discretion, may adopt the Contract Price as the reasonable value of the work done or any portion thereof.

25.2. Termination of Contractor for Convenience

25.2.1. County in its sole discretion may terminate the Contract upon three (3) days written notice to the Contractor. Under a termination for convenience, the County retains the right to all the options available to the County if there is a termination for cause. In case of a termination for convenience, the Contractor shall have no claims against the County except:

25.2.1.1. The actual cost for labor, materials, and services performed that is unpaid and can be documented through timesheets, invoices, receipts, or otherwise, and

25.2.1.2. Five percent (5%) of the total cost of work performed as of the date of termination or five percent (5%) of the value of the Work yet to be performed, whichever is less. This five percent (5%) amount shall be full compensation for all Contractors and its Subcontractor(s) mobilization and/or demobilization costs and any anticipated loss profits resulting from termination of the Contractor for convenience.

25.3. Suspension of Work

25.3.1. County in its sole discretion may suspend, delay or interrupt the Work in whole or in part for such period of time as the County may determine upon three (3) days written notice to the Contractor.

25.3.1.1. An adjustment may be made for changes in the cost of performance of the Work caused by any such suspension, delay or interruption. No adjustment shall be made to the extent:

25.3.1.1.1. That performance is, was or would have been so suspended, delayed or interrupted by another cause for which Contractor is responsible; or

25.3.1.1.2. That an equitable adjustment is made or denied under another provision of the Contract; or

25.3.1.1.3. That the suspension of Work was the direct or indirect result of Contractor s failure to perform any of its obligations hereunder.

25.3.1.2. Any adjustments in cost of performance may have a fixed or percentage fee as provided in the section on Format for Proposed Change Order herein. This amount shall be full compensation for all Contractor s and its Subcontractor(s) changes in the cost of performance of the Contract caused by any such suspension, delay or interruption.

26. CLAIMS AND DISPUTES

26.1. Performance During Dispute or Claim Process

Contractor shall continue to perform its Work under the Contract and shall not cause a delay of the Work during any dispute, claim, negotiation, mediation, or arbitration proceeding, except by written agreement by the County. It is the intent of this Section that differences between the parties arising under and by virtue of this Contract be brought to the attention of the County Project Manager and/or Construction Manager at the earliest possible time in order that such matters be promptly settled if possible, or other appropriate action or investigation may be promptly undertaken.

26.2. Definition of Dispute

26.2.1. The term Dispute means a separate demand by the Contractor for:

26.2.1.1. A time extension; including without limitation, for relief from damages or penalties for delay assessed by the County under the contract.

26.2.1.2. Payment of money or damages arising from Work done by or on behalf of the Contractor pursuant to the Contract and payment of which is not otherwise expressly provided for or Contractor is not otherwise entitled to; or

26.2.1.3. An amount of payment disputed by the County.

26.3. Dispute Presentation

26.3.1. If Contractor intends to apply for an increase in the Contract Price or Contract Time for any reason including, without limitation, the acts of County or its agents, Contractor shall, within ten (10) days after the event giving rise to the Dispute, give notice of the Dispute in writing and submit to the County a written statement of the damage sustained or time requested. On or before twenty (20) days after Contractor's written Notice of Dispute, Contractor shall file with the County an itemized statement of the details and amounts of its Dispute for any increase in the Contract Price or Contract Time. Otherwise, Contractor shall have waived and relinquished its dispute against the County and Contractor's claims for compensation or an extension of time shall be forfeited and invalidated. Contractor shall not be entitled to consideration for payment or time on account.

26.3.2. The Notice of Dispute shall identify:

26.3.2.1. The issues, events, conditions, circumstances and/or causes giving rise to the dispute;

26.3.2.2. The pertinent dates and/or durations and actual and/or anticipated effects on the Contract Price, Contract Schedule milestones and/or Contract Time adjustments; and

26.3.2.3. The line-item costs for labor, material, and/or equipment, if applicable.

26.3.3. The Notice of Dispute shall include the following certification by the Contractor:

26.3.3.1. The undersigned Contractor certifies under penalty of perjury that the attached dispute is made in good faith; that the supporting data is accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the adjustment for which Contractor believes the County is liable; and that I am duly authorized to certify the dispute on behalf of the Contractor.

26.3.3.2. Furthermore, Contractor understands that the value of the attached dispute expressly includes any and all of the Contractor's costs and expenses, direct and indirect, resulting from the Work performed on the Project, additional time required on the Project and/or resulting from delay to the Project. Any costs, expenses, damages, or time extensions not included are deemed waived.

26.3.4. If a Dispute, or any portion thereof, remains unresolved upon satisfaction of all applicable Dispute Resolution requirements, the Contractor shall comply with all claim resolution requirements as provided in Public Contract Code section 20104.

26.3.5. Contractor shall bind its Subcontractors to the provisions of this section and will hold the County harmless against disputes by Subcontractors.

26.4. Dispute Resolution

26.4.1. Contractor shall file with the County the Notice of Dispute, including the documents necessary to substantiate it, within ten (10) days of the event giving rise to

the dispute or before the day of submitting the application for final payment (whichever occurs first).

26.4.2. County shall respond in writing within forty-five (45) days of receipt of the Dispute or may request in writing within thirty (30) days of receipt of the Dispute any additional documentation supporting the Dispute or relating to defenses or claims County may have against the Contractor.

26.4.2.1. If additional information is required, it shall be requested and provided by mutual agreement of the parties.

26.4.2.2. County's written response to the documented Dispute shall be submitted to the Contractor within fifteen (15) days after receipt of the further documentation or within a period of time no greater than that taken by the Contractor to produce the additional information, whichever is greater.

26.4.3. If Contractor disputes the County's written response, Contractor may file a claim pursuant to the Claim Resolution requirements provided herein.

26.5. Definition of Claim

26.5.1. The term Claim means a dispute that remains unresolved at the conclusion of the Dispute Resolution requirements as provided herein.

26.6. Claim Presentations

26.6.1. Contractor must timely submit the Notice of Claim and all reasonable documentation necessary to substantiate any Claim, which shall be sent by registered mail or certified mail return receipt requested. Otherwise, Contractor shall have waived and relinquished its Claim against the County and Contractor's Claims for compensation or an extension of time shall be forfeited and invalidated, and Contractor shall not be entitled to consideration for payment or time on account of the instant matter. Any statute that might otherwise govern the presentation of an unresolved Dispute, including but not limited to Government Code section 900 et seq. and Public Contract Code section 20104 et seq. shall be tolled during the course of construction on the Project. Timely shall be within ten (10) days of the event giving rise to the claim or before the day of submitting the application for final payment (whichever occurs first).

26.6.1.1. All Claims shall include the following certification by the Contractor:

26.6.1.1.1. The undersigned Contractor certifies under penalty of perjury that the attached Claim is made in good faith; that the supporting data is accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the adjustment for which Contractor believes the County is liable; and that I am duly authorized to certify the claim on behalf of the Contractor.

26.6.1.1.2. Furthermore, Contractor understands that the value of the attached claim expressly includes any and all of the Contractor's costs and expenses, direct and indirect, resulting from the Work performed on the Project, additional time required on the Project and/or resulting from delay to the Project. Any costs, expenses, damages, or time extensions not included are deemed waived.

26.6.2. The attention of the Contractor is drawn to Government Code section 12650, et seq. regarding penalties for false claims.

26.6.3. Not Applicable.

26.6.4. The Contractor shall bind all its Subcontractors to the provisions of this section and will hold the County harmless against claims by Subcontractors.

26.7. Claim Resolution

26.7.1. In the event of a disagreement between the parties after the conclusion of the Dispute Resolution requirements pursuant to 26.3 herein, the parties shall follow the Claims Procedures set forth herein.

26.7.2. Claims Procedure

26.7.2.1. Upon receipt of a Claim and the supporting documentation, the County shall conduct a reasonable review of the Claim and within forty-five (45) days, or an extended period as may be set by mutual agreement of the County and Contractor, provide the Contractor with a written statement identifying what portion of the Claim is still disputed and what portion is undisputed.

26.7.2.2. Notwithstanding the time period set forth in .1 above, if the County needs approval from the Board of Supervisors to provide the Contractor with a written statement identifying the disputed portion and the undisputed portion of the Claim, and the Board of Supervisors does not meet within the forty-five (45) days or within the mutually agreed to extension of time following receipt of the Claim, the County shall have up to three (3) days following the next duly publicly noticed meeting of the Board of Supervisors after the forty-five (45) day period, or extension, expires to provide Contractor a written statement identifying the disputed portion and the undisputed portion of the Claim.

26.7.2.3. Any payment due on the undisputed portion of the Claim under this section shall be processed and made within sixty (60) days after the County issues its written statement. If the County fails to issue a written statement, the Claim shall be deemed rejected in its entirety. A Claim that is denied by reason of the County's failure to have responded to the Claim, or its failure to otherwise meet the time requirements of this section, shall not constitute an adverse finding with regard to the merits of the Claim or the responsibility or qualifications of the Contractor.

26.7.2.4. If the Contractor disputes the County's written response, or if the County fails to respond within the time prescribed, the Contractor may demand in writing, sent by registered mail or certified mail return receipt requested, an informal meet and confer conference for settlement of the portion of the Claim in dispute. Upon receipt of the demand, the County shall schedule a meet and confer conference within thirty (30) days.

26.7.2.5. Within ten (10) business days following the conclusion of the meet and confer conference, if the Claim or any portion thereof remains in dispute, the County shall provide the Contractor a written statement identifying the portion of the Claim that remains in dispute and the portion that is undisputed. Any payment due on an undisputed portion shall be processed and made within sixty (60) days after the County issues its written statement. Any disputed portion of the Claim, as identified by the Contractor in writing, shall be submitted to nonbinding mediation, with the County and Contractor sharing the associated costs equally. The County and Contractor shall mutually agree to a mediator within ten (10) business days after the disputed portion of the Claim has been identified in writing. If the parties cannot agree upon a mediator, each party shall select a mediator and those mediators shall select a qualified neutral third party to mediate with regard to the disputed portion of the claim. Each party shall bear the fees and costs charged by its respective mediator in connection with the selection of the neutral mediator.

26.7.2.6. For purposes of this section, mediation includes any nonbinding process, including but not limited to, neutral evaluation or a dispute review board, in which an independent third party or board assists the parties in dispute with resolution through

negotiation or by issuance of an evaluation. Any mediation utilized shall conform to the timeframes in this section.

26.7.2.7. If mediation is unsuccessful to resolve all issues, the parts of the claim remaining in dispute shall be subject to applicable procedures outside of this section and the requirements of Public Contract Code section 9204.

26.7.2.8. Following the mediation, if the claim or any portion of it remains in dispute, the Contractor may file a claim as provided in Chapter 1 (commencing with section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code.

26.7.2.9. If a subcontractor or a lower tier subcontractor has a Claim, the contractor may present to the County a claim on behalf of a subcontractor or lower tier subcontractor. A subcontractor may request in writing, either on his or her own behalf or on behalf of a lower tier subcontractor, that the Contractor present a claim for work which was performed by the subcontractor or by a lower tier subcontractor on behalf of the subcontractor. The subcontractor requesting that the Claim be presented to the County shall furnish reasonable documentation as set forth in 26.3.2 to support the Claim. Within forty-five (45) days of receipt of this written request, the Contractor shall notify the subcontractor in writing as to whether the Contractor presented the Claim to the County, and if the Contractor did not present the Claim, provide the subcontractor with a statement of the reasons for not having done so.

26.8. Dispute and Claim Resolution Non-Applicability

26.8.1. The procedures for dispute and claim resolutions set forth in this Article shall not apply to the following:

26.8.1.1. Personal injury, wrongful death or property damage claims;

26.8.1.2. Latent defect or breach of warranty or guarantee to repair;

26.8.1.3. Stop payment notices;

26.8.1.4. County's rights set forth in the Article on Suspension and Termination;

26.8.1.5. County rights and obligations as a public entity set forth in applicable statutes; provided, however, that penalties imposed against a public entity by statutes, including, but not limited to, Public Contract Code sections 20104.50 and 7107, shall be subject to the Dispute and Claim Resolution requirements provided in this Article.

26.9. Contractor's costs incurred in seeking relief under this Article are not recoverable from the County.

27.STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS

27.1. Monitoring and Enforcement by Labor Commissioner

27.1.1. Monitoring and enforcement of the prevailing wage laws and related requirements will be performed by the Labor Commissioner/ Department of Labor Standards Enforcement (DLSE). The Contractor and all subcontractors shall be required to furnish, at least monthly, certified payroll records directly to the Labor Commissioner in accordance with Labor Code section 1771.4. All payroll records shall be furnished in a format required by the Labor Commissioner. The Contractor and all subcontractors must sign up for, and utilize, the Labor Commissioner's electronic certified payroll records submission system. The County will have direct and immediate access to all CPRs for the Project that are submitted through the Labor Commissioner's system. The County can use this information for any appropriate purpose, including monitoring compliance,

identifying suspected violations, and responding to Public Records Act requests. Additionally, the County may, at the sole discretion of the County, require the Contractor to submit separate CPRs to the County in intervals required by the County's labor compliance program.

27.1.2. The Labor Commissioner/ DLSE may conduct various compliance monitoring and enforcement activities including, but not limited to, confirming the accuracy of payroll records, conducting worker interviews, conducting audits, requiring submission of itemized statements prepared in accordance with Labor Code section 226, and conducting random in-person inspections of the Project site (On-Site Visits). OnSite Visits may include inspections of records, inspections of the Work site and observation of work activities, interviews of workers and others involved with the Project, and any other activities deemed necessary by the Labor Commissioner/DLSE to ensure compliance with prevailing wage requirements. The Labor Commissioner/DLSE shall have free access to any construction site or other place of labor and may obtain any information or statistics pertaining to the lawful duties of the Labor Commissioner/DLSE.

27.1.3. Any lawful activities conducted or any requests made by the Labor Commissioner/DLSE shall not be the basis for any delays, claims, costs, damages or liability of any kind against the County by the Contractor. Contractor and all subcontractors shall cooperate and comply with any lawful requests by the Labor Commissioner/ DLSE. The failure of the Labor Commissioner, DLSE, or any other entity related to the Department of Industrial Relations to comply with any requirement imposed by the California Code of Regulations, Title 8, Chapter 8 shall not of itself constitute a defense to the failure to pay prevailing wages or to comply with any other obligation imposed by Division 2, Part 7, Chapter 1 of the Labor Code.

27.1.4. Prior to commencing any Work on the Project, the Contractor shall post the required notice/poster required under the California Code of Regulations and Labor Code section 1771.4 in both English and Spanish at a conspicuous, weatherproof area at the Project site. The required notice/poster is available on the Labor Commissioner's website.

27.2. Wage Rates, Travel, and Subsistence

27.2.1. Pursuant to the provisions of article 2 (commencing at section 1770), chapter 1, part 7, division 2, of the Labor Code of California, the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in the locality in which this public work is to be performed for each craft, classification, or type of worker needed to execute this Contract are on file at the County's principal office and copies will be made available to any interested party on request. Contractor shall obtain and post a copy of these wage rates at the job site.

27.2.2. Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and one-half times the above specified rate of per diem wages, unless otherwise specified. The holidays upon which those rates shall be paid need not be specified by the County, but shall be all holidays recognized in the applicable collective bargaining agreement. If the prevailing rate is not based on a collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as provided in Section 6700 of the Government Code.

27.2.3. Contractor shall pay and shall cause to be paid each worker engaged in Work on the Project not less than the general prevailing rate of per diem wages determined by the Director of the Department of Industrial Relations (DIR) (Director), regardless of any contractual relationship which may be alleged to exist between Contractor or any Subcontractor and such workers.

27.2.4. If during the period this bid is required to remain open, the Director determines that there has been a change in any prevailing rate of per diem wages in the locality in which the Work under the Contract is to be performed, such change shall not alter the wage rates in the Notice to Bidders or the Contract subsequently awarded.

27.2.5. Pursuant to Labor Code section 1775, Contractor shall, as a penalty to County, forfeit the statutory amount (believed by the County to be currently two hundred dollars (\$200)) for each calendar day, or portion thereof, for each worker paid less than the prevailing rates, determined by the County and/or the Director, for the work or craft in which that worker is employed for any public work done under Contract by Contractor or by any Subcontractor under it. The difference between such prevailing wage rates and the amount paid to each worker for each calendar day or portion thereof for which each worker was paid less than the prevailing wage rate, shall be paid to each worker by Contractor.

27.2.6. Any worker employed to perform Work on the Project, which Work is not covered by any classification listed in the general prevailing wage rate of per diem wages determined by the Director, shall be paid not less than the minimum rate of wages specified therein for the classification which most nearly corresponds to Work to be performed by him, and such minimum wage rate shall be retroactive to time of initial employment of such person in such classification.

27.2.7. Pursuant to Labor Code section 1773.1, per diem wages are deemed to include employer payments for health and welfare, pension, vacation, travel time, subsistence pay, and apprenticeship or other training programs authorized by Labor Code section 3093, and similar purposes.

27.2.8. Contractor shall post at appropriate conspicuous points on the Site of Project, a schedule showing all determined minimum wage rates and all authorized deductions, if any, from unpaid wages actually earned. In addition, Contractor shall post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of any tier on the Site, and the required Equal Employment Opportunity poster(s).

27.3. Hours of Work

27.3.1. As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal days work. The time of service of any worker employed at any time by Contractor or by any Subcontractor on any subcontract under this Contract upon the Work or upon any part of the Work contemplated by this Contract shall be limited and restricted by Contractor to eight (8) hours per day, and forty (40) hours during any one week, except as hereinafter provided. Notwithstanding the provisions hereinabove set forth, Work performed by employees of Contractor in excess of eight (8) hours per day and forty (40) hours during any one week, shall be permitted upon this public work upon compensation for all hours worked in excess of eight (8) hours per day at not less than one and one-half times the basic rate of pay.

27.3.2. Contractor shall keep and shall cause each Subcontractor to keep an accurate record showing the name of and actual hours worked each calendar day and each calendar week by each worker employed by Contractor in connection with the Work or any part of the Work contemplated by this Contract. The record shall be kept open at all reasonable hours to the inspection of County and to the Division of Labor Standards Enforcement of the DIR.

27.3.3. Pursuant to Labor Code section 1813, Contractor shall as a penalty to the County forfeit the statutory amount (believed by the County to be currently twenty-five dollars (\$25)) for each worker employed in the execution of this Contract by Contractor

or by any Subcontractor for each calendar day during which such worker is required or permitted to work more than eight (8) hours in any one calendar day and forty (40) hours in any one calendar week in violation of the provisions of article 3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code.

27.3.4. Any Work necessary to be performed after regular working hours, or on Sundays or other holidays shall be performed without additional expense to the County.

27.4. Payroll Records

27.4.1. Contractor shall prepare and provide to the County and shall cause each Subcontractor performing any portion of the Work under this Contract to prepare and provide to the County an accurate and complete certified payroll record (CPR), showing the name, address, social security number, work classification, straight time, and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by the Contractor and/or each Subcontractor in connection with the Work. All CPRs as specified in Labor Code section 1776 of the Contractor and all subcontractors of any tier shall be certified and furnished directly to the Labor Commissioner in accordance with Labor Code section 1771.4(a)(3) on a monthly basis (or more frequently if required by the County or the Labor Commissioner) and in a format prescribed by the Labor Commissioner. CPRs as specified in Labor Code section 1776 shall be certified and submitted to the County with each application for payment.

27.4.2. All CPRs shall be available for inspection at all reasonable hours at the principal office of Contractor on the following basis:

27.4.2.1. A certified copy of an employee s CPR shall be made available for inspection or furnished to the employee or his/her authorized representative on request.

27.4.2.2. CPRs shall be made available for inspection or furnished upon request to a representative of County, Division of Labor Standards Enforcement, Division of Apprenticeship Standards, and/or the Department of Industrial Relations.

27.4.2.3. CPRs shall be made available upon request by the public for inspection or copies thereof made; provided, however, that a request by the public shall be made through the County, Division of Apprenticeship Standards, or the Division of Labor Standards Enforcement. If the requested CPRs have not been provided pursuant to the provisions herein, the requesting party shall, prior to being provided the records reimburse the costs of preparation by Contractor, Subcontractors, and the entity through which the request was made. The public shall not be given access to the records at the principal office of Contractor.

27.4.3. The form of certification for the CPRs shall be as follows:

I, (Name-Print), the undersigned, am the (Position in business) with the authority to act for and on behalf of (Name of business and/or Contractor), certify under penalty of perjury that the records or copies thereof submitted and consisting of (Description, number of pages) are the originals or true, full, and correct copies of the originals which depict the payroll record(s) of actual disbursements by way of cash, check, or whatever form to the individual or individual named, and (b) we have complied with the requirements of sections 1771, 1811, and 1815 for any work performed by our employees on the Project.

Date: _____ Signature: _____

(Section 16401 of the California Code of Regulations)

27.4.4. Any copy of records made available for inspection as copies and furnished upon request to the public or any public agency by County, Division of Apprenticeship Standards, or Division of Labor Standards Enforcement shall be marked or obliterated in such a manner as to prevent disclosure of an individual's name, address, and social security number. The name and address of Contractor awarded Contract or performing Contract shall not be marked or obliterated. Any copy of records made available for inspection by, or furnished to, a joint labor-management committee established pursuant to the federal Labor Management Cooperation Act of 1978 (Section 175a of Title 29 of the United States Code) shall be marked or obliterated only to prevent disclosure of an individual's name and social security number. Notwithstanding any other provision of law, agencies that are included in the Joint Enforcement Strike Force on the Underground Economy established pursuant to Section 329 of the Unemployment Insurance Code and other law enforcement agencies investigating violations of law shall, upon request, be provided non-redacted copies of certified payroll records.

27.4.5. Contractor shall inform County of the location of the records enumerated hereunder, including the street address, city, and county, and shall, within five (5) working days, provide a notice of change of location and address.

27.4.6. In the event of noncompliance with the requirements of this section, Contractor shall have ten (10) days in which to comply subsequent to receipt of written notice specifying in what respects Contractor must comply with this section. Should noncompliance still be evident after the ten (10) day period, Contractor shall, as a penalty to County, forfeit one hundred dollars (\$100) for each calendar day, or portion thereof, for each worker, until strict compliance is effectuated. Upon the request of Division of Apprenticeship Standards or Division of Labor Standards Enforcement, these penalties shall be withheld from progress payments then due.

27.5. [RESERVED]

27.6. Apprentices

27.6.1. Contractor acknowledges and agrees that, if this Contract involves a dollar amount greater than or a number of working days greater than that specified in Labor Code section 1777.5, then this Contract is governed by the provisions of Labor Code Section 1777.5. It shall be the responsibility of Contractor to ensure compliance with this Article and with Labor Code section 1777.5 for all apprenticeship occupations.

27.6.2. Apprentices of any crafts or trades may be employed and, when required by Labor Code section 1777.5, shall be employed provided they are properly registered in full compliance with the provisions of the Labor Code.

27.6.3. Every such apprentice shall be paid the standard wage paid to apprentices under the regulations of the craft or trade at which he/she is employed, and shall be employed only at the work of the craft or trade to which she/he is registered.

27.6.4. Only apprentices, as defined in section 3077 of the Labor Code, who are in training under apprenticeship standards and written apprentice agreements under chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible to be employed. The employment and training of each apprentice shall be in accordance with the provisions of the apprenticeship standards and apprentice agreements under which he/she is training.

27.6.5. Pursuant to Labor Code section 1777.5, if that section applies to this Contract as indicated above, Contractor and any Subcontractors employing workers in any apprenticeable craft or trade in performing any Work under this Contract shall apply to the applicable joint apprenticeship committee for a certificate approving the Contractor

or Subcontractor under the applicable apprenticeship standards and fixing the ratio of apprentices to journeymen employed in performing the Work.

27.6.6. Pursuant to Labor Code section 1777.5, if that section applies to this Contract as indicated above, Contractor and any Subcontractor may be required to make contributions to the apprenticeship program.

27.6.7. If Contractor or Subcontractor willfully fails to comply with Labor Code section 1777.5, then, upon a determination of noncompliance by the Administrator of Apprenticeship, it shall:

27.6.7.1. Be denied the right to bid on any subsequent project for one (1) year from the date of such determination;

27.6.7.2. Forfeit as a penalty to County the full amount as stated in Labor Code section 1777.7. Interpretation and enforcement of these provisions shall be in accordance with the rules and procedures of the California Apprenticeship Council and under the authority of the Chief of the Division of Apprenticeship Standards.

27.6.8. Contractor and all Subcontractors shall comply with Labor Code section 1777.6, which section forbids certain discriminatory practices in the employment of apprentices.

27.6.9. Contractor shall become fully acquainted with the law regarding apprentices prior to commencement of the Work. Special attention is directed to sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code of Regulations, section 200 et seq. Questions may be directed to the State Division of Apprenticeship Standards, 455 Golden Gate Avenue, San Francisco, California 94102.

27.7. Non-Discrimination

27.7.1. Contractor herein agrees not to discriminate in its recruiting, hiring, promotion, demotion, or termination practices on the basis of race, religious creed, national origin, ancestry, sex, age, or physical handicap in the performance of this Contract and to comply with the provisions of the California Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the California Government Code, commencing at section 12900; the Federal Civil Rights Act of 1964, as set forth in Public Law 88-352, and all amendments thereto; Executive Order 11246, and all administrative rules and regulations found to be applicable to Contractor and Subcontractor.

27.7.2. Special requirements for Federally Assisted Construction Contracts: (Applicable if Federal Funds apply) During the performance of this Contract, Contractor agrees to incorporate in all subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33 No. 104 of the Federal Register dated May 28, 1968.

27.8. Labor First Aid

Contractor shall maintain emergency first aid treatment for Contractor s workers on the Project which complies with the Federal Occupational Safety and Health Act of 1970 (29 U.S.C. § 651 et seq.) and the California Occupational Safety and Health Act of 1973 (8 Cal. Code of Regs., §1 et seq.).

28.[RESERVED]

29.MISCELLANEOUS

29.1. Assignment of Antitrust Actions

29.1.1. Section 7103.5(b) of the Public Contract Code states:

In entering into a public works contract or subcontract to supply goods, services, or materials pursuant to a public works contract, the Contractor or subcontractor offers

and agrees to assign to the awarding body all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, made and become effective at the time the awarding body tenders final payment to the Contractor, without further acknowledgment by the parties.

29.1.2. Section 4552 of the Government Code states:

In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is accepted, it will assign to the purchasing body all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, materials, or services by the bidder for sale to the purchasing body pursuant to the bid. Such assignment shall be made and become effective at the time the purchasing body tenders final payment to the bidder.

29.1.3. Section 4553 of the Government Code states:

If an awarding body or public purchasing body receives, either through judgment or settlement, a monetary recovery for a cause of action assigned under this chapter, the assignor shall be entitled to receive reimbursement for actual legal costs incurred and may, upon demand, recover from the public body any portion of the recovery, including treble damages, attributable to overcharges that were paid by the assignor but were not paid by the public body as part of the bid price, less the expenses incurred in obtaining that portion of the recovery.

29.1.4. Section 4554 of the Government Code states:

Upon demand in writing by the assignor, the assignee shall, within one year from such demand, reassign the cause of action assigned under this part if the assignor has been or may have been injured by the violation of law for which the cause of action arose and (a) the assignee has not been injured thereby, or (b) the assignee declines to file a court action for the cause of action.

29.1.5. Under this Article, public purchasing body is County and bidder is Contractor.

29.2. Excise Taxes

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax because it is a sale to a State or Local Government for its exclusive use, County, upon request, will execute documents necessary to show (1) that County is a political subdivision of the State for the purposes of such exemption, and (2) that the sale is for the exclusive use of County. No Federal Excise Tax for such materials shall be included in any Contract Price.

29.3. Taxes

Contract Price is to include any and all applicable sales taxes or other taxes that may be due in accordance with section 7051 of the Revenue and Taxation Code; Regulation 1521 of the State Board of Equalization or any other tax code that may be applicable.

29.4. Shipments

All shipments must be F.O.B. destination to Site or sites, as indicated in the Contract Documents. There must be no charge for containers, packing, unpacking, drayage,

or insurance. The total Contract Price shall be all inclusive (including sales tax) and no additional costs of any type will be considered.

29.5. Compliance with Government Reporting Requirements

If this Contract is subject to federal or other governmental reporting requirements because of federal or other governmental financing in whole or in part for the Project of which it is part, or for any other reason, Contactor shall comply with those reporting requirements at the request of the County at no additional cost.

END OF DOCUMENT

****This page intentionally left blank****

DOCUMENT 00 80 00

SUPPLEMENTAL CONDITIONS

These Supplemental Conditions modify the General Conditions and form a part of the Contract Documents for the work generally described. Where portions of the General Conditions are modified and or deleted by these Supplemental Conditions, the unaltered portions of the General Conditions shall remain in effect

1. Article 1 Contract Terms and Definitions

- a. Article 1.1.12 Construction Change Directive
 - i. The word Construction Change Directive shall be synonymous with the words, Bulletin , Instruction Bulletin , Field Directive, etc. Such words shall be the formal document issued by the Architect / County / Construction Manager, giving the Contractor authorization to proceed with changes in the scope of work post bid / contract award.
- b. Article 1.1.18 Contractor
 - i. The word Contractor shall also be synonymous with the words, Prime Contractor Trade Contractor , Category Contractor , Bid Contractor , Bid Category Contractor or any variation of the same. These terms are used interchangeably in the course of the contract documents.

2. Article 2 Shop Drawings, Product Data, and Samples

- a. Article 2.1 - Submittals defined
 - i. All submittals unless noted otherwise in Division 01, shall be submitted for architect review no later than ten (10) days from the date of the Notice to Proceed.

3. Article 4 Architect

- a. Article 4.4
 - i. All communication to be submitted to the Program and/or the Construction Manager.

4. Article 11 Contractor's Submittals and Schedules

- a. Article 11.1.1.2 Preliminary Schedule of Values
The schedule of values shall follow the following format:
 - i. A single line item for each of the following:
 - o Bond Premium (not to exceed the bond premium amount)
 - o General Conditions (not to exceed 8% of the subtotal of subcontractors)
 - o Alternates (each as it applies)
 - o Mobilization (not to exceed 2% of contract total)
 - o Submittals (all submittals on one line item, not to exceed 2% of contract total)

- Allowance
- SWPPP
- Punch-list (Including all subcontractors, 5% of the contract s total)
- Closeout (Including all subcontractors, 5% of the contract s total)

****This page intentionally left blank****

SECTION 01 10 00

SUMMARY OF WORK

PART 1 – GENERAL

1.1 PROJECT DESCRIPTION

- A. Project consists of Work of Project will be defined in the Contract Documents and consist of an 8,600 square foot Cardiac Catheterization Lab Suite comprised of two (2) catheterization labs with their own dedicated control rooms and imaging equipment rooms. Support spaces for the catheterization lab suite will include Clean and Soiled Utility Rooms, Storage, Medication Preparation, Pre/Post Op beds, Nurse station and Staff and Administration areas. An additional 720 square feet will be renovated to enlarge the existing hyperbaric room and provide one (1) additional hyperbaric therapy chamber. The total project square footage will be 9,320 square feet. Construction consists of, but not limited to, demo, site utilities, site concrete, fences and gates, cast-in-place concrete, reinforcing steel, misc. metal, rough carpentry, casework, finish carpentry, insulation, roofing, doors/frames/hardware, windows, drywall, acoustical treatments, tile, floor covering, painting, miscellaneous specialties, fire sprinklers, plumbing, HVAC, electrical, and low voltage systems.
- B. The Scope of Work and all related General Notes, Construction Notes on the drawings and specifications for the project has been included as a part of these Contract Documents. Crews must be staffed as necessary to meet the bid schedule and will be finalized in the Bid Category Contractor's submitted and approved project schedule.

1.2 CONTRACT METHOD

This project is a construction management / multi-prime delivery. Contract for this bid will be awarded to the lowest responsive and responsible lump sum bidder for the Cardiac Catheterization Laboratory.

1.3 DESCRIPTION OF WORK

The scope of work for this contract **includes**, but is not limited to, those areas described within this section, and all sections listed within the Technical Specification. The Work to be performed by the Bid Category Contractor is outlined in this Section and includes all Work shown on the Drawings, Construction Notes, General Notes, Technical Specifications, and Scope of Work Summaries.

- A. The Bid Category Contractor's shall provide and maintain safe access for all pedestrian and vehicle traffic during the course of the project.
- B. The project is located in the City Limits adjacent to residential apartments. Compliance with the Noise Ordinance and allowable working hours will be enforced.
- C. The Bid Category Contractors are responsible to maintain, repair, and/or replace the tree protection for the trees scheduled to remain.
- D. The Bid Category Contractor's is responsible for all traffic, pedestrian, construction, and regulatory signage as requires or necessary to meet all governing regulatory requirements.

The Bid Category Contractor's shall maintain an adequate labor work force, as required on a daily basis, to properly clean up all the debris associated with this The Bid Category Contractor's work. All rubbish/debris resulting from this The Bid Category Contractor's operation will be deposited directly into "dumpster type" rubbish containers. Removal and disposal of full "dumpster type" rubbish containers will be the responsibility of the Bid Category Contractor's, and receipts provided for the Project's waste diversion program. All efforts shall be made to recycle those items that can be. All recycled items must be properly documented and a receipt provided to the County Representative for their waste diversion program.

- E. The Bid Drawings and Specifications indicate the scope of the Work in terms of the design concept, the dimensions of the Work, and the structural elements of construction. The Bid Drawings and Specifications do not necessarily indicate or describe all Work required for the full performance and completion of the Work. The Bid Category Contractor's shall be solely responsible for the inclusion of adequate amounts in the bid price to include all items indicated, described, implied, or necessary in order to produce a completed Project. Decisions of the County's Representative as to the items of Work included within the scope of these Drawings and Contract Documents shall be final and binding on the Bid Category Contractor's.
- F. The Work to be performed under this Contract shall include the furnishing of all tools, equipment, materials, hardware, accessories, supplies, and fabricated or manufactured articles for the Work, including all guarantees and warranties. The Work shall also include the furnishing of all packaging, transportation, trucking, fuel, freight, delivery and services; obtaining of permits, licenses, insurance and bonds, payment of all applicable taxes, and all storage and demurrage costs. The Work also includes furnishing of all project administration, supervision, surveying and layout, engineering, detailing, shop drawings and submittals; as well as the provision of scaffolding, temporary bracing and shoring, temporary stairs, ladders and other access aids, all Cal/OSHA-required safety measures, and all other operations and miscellaneous services and appurtenances required for the fulfillment of the Contract, and completion of the indicated, described, or implied scope of Work in strict accordance with the Contract Documents, as well as their intent in describing the scope of a completed Project.

1.4 WORK INCLUDED IN THE SCOPE OF THE CONTRACT DOCUMENTS

- A. All Work under this Contract shall be performed in strict accordance with the Technical Specification listed in the Table of Contents, as these Sections relate specifically to the Work of the Bid Category Contractor's. All The Bid Category Contractor's shall carry out any related Work, which may be described in all Sections of the Specifications relative to its Work, and shall coordinate its Work with the Work of other trades in accordance with all Sections of the Technical Specifications, and all other requirements of the Contract Documents.
- B. Unless otherwise specified, the County will provide and pay for all Independent-testing labs services required for this project during normal working hours and days as defined in the Division 0 and 1 of the project specifications. The costs of any and all special inspections, re-inspections and/or Overtime charges billed as additional costs to the County due to the shift in the normal working hours or days to meet a modified schedule, re-inspection caused from inspection failure shall be paid by the issuance of a deductive change order from this contract.
- C. Any and all off-site material and/or product fabrication testing and/or inspection required by the contract documents, regulatory agencies, State or Local codes and regulations in excess of a 50 mile radius from the County site, related to this contract, shall be paid for by The Bid Category Contractor's. The Bid Category Contractor's shall assume the responsibility to pay for these additional costs by the issuance of a deductive change order from this contract.
- D. The Bid Category Contractor's shall provide and/or furnish the following general provisions:
 - 1. By submitting this Bid, The Bid Category Contractor's confirms that they have familiarized themselves with the conditions of the site and that they have made their own estimates regarding the facilities and the difficulties, which may arise in connection with the execution of the Work.
 - 2. The Bid Category Contractor's shall provide sufficient equipment, manpower

and/or overtime, at no increase to Contract Price, to maintain the rate of installation required to accommodate the Project Construction Schedule.

3. The Bid Category Contractor's shall provide and/or furnish the following general provisions:
 - a. The Bid Category Contractor's shall provide a **detailed Project Approach** for review by the County Representative prior to the first (1st) progress payment.
 - i. This shall be a written statement and shall describe how the trade The Bid Category Contractor's plans on approaching this project to ensure a safe and successful completion. The approach shall include but not limited to...
 - a) Their approach to safety (Refer to Section 01 44 40 – Site Safety) each day, as well as instill safety in their employees.
 - b) Their approach to timely and properly communicate to the construction manager, staging, hoisting, the timely ordering of materials, delivery, and stocking.
 - c) Their approach to ensure proper manpower to complete activities on-time.
 - d) Their approach to timely review of respective scope, coordination with other trades, layout, potential issues, etc. as not to delay yourself or other trades.
 - e) How often will a project manager and/or general superintendent visit the project to ensure contract compliance.
 - b. The Bid Category Contractor's shall modify, adjust, and perform scheduled work when and as directed by County Representative.
 - c. The project is an alcohol-free and drug-free project. Any persons found using alcohol or drugs on the site or who are suspected of being under the influence of alcohol or drugs will be immediately removed from the jobsite.
4. Prior to any release of retainage, The Bid Category Contractor's shall perform specified County personnel instruction, execute all guarantee/warranty forms, and all other Contract Document specified close-out items, which shall require approval by the County's Representative, the County and the Engineer, or those parties designated as their representative agents.
5. The Bid Category Contractor's shall perform the Work in a safe and proper manner and he will properly guard its Work and areas affected by its Work to prevent any person or persons from being injured by it or by the condition of the site or project, and he will in all respects comply with any and all provisions of the law and ordinances referring to such Work, and of local ordinances relating to the maintenance of danger signals, barriers, lights and similar safeguards respecting falling materials and in and about all of the Work and adjacent areas where the same are required.

In the event of accidents or incidents of any kind, The Bid Category Contractor's shall furnish County and/or County's Representative with copies of all accident or incident reports. Reports shall be sent without delay and at the same time they are forwarded to any other parties. The Bid Category Contractor's shall notify County's Representative immediately of any accident and/or incident. The Bid Category Contractor's shall comply with all OSHA related requirements.

If, in the judgment of the County's Representative, The Bid Category Contractor's fails to comply with such orders or directions within **48 hours** (including weekends and holidays) of sending of a written safety notice(s) to the Bid Category Contractor's, the County may; either terminate this contract (with the same rights as set forth in the general conditions) or stop the Work of the Bid Category Contractor's until the Bid Category Contractor's complies with the aforesaid orders or directions (The Bid Category Contractor's remaining liable for performance under this contract and for all damages arising out of such Work stoppage) or the County's Representative may take all such action as may be necessary to make the Bid Category Contractor's Work comply with such orders and directions and charge the Bid Category Contractor's for all costs incurred. Failure of the County's Representative or any such safety engineer or inspector to issue any such orders or directions to the Bid Category Contractor's shall not relieve the Bid Category Contractor's from any of its obligations under this contract.

1.5 COMMENCEMENT AND COMPLETION OF THE WORK

- A. In accordance with the provisions of the Contract Agreement, the Bid Category Contractor's shall begin the Work on the date specified in the written Notice to Proceed from the County, and shall complete all of the Work included in the Contract within the time specified in said Notice. Time stated for completion shall include all closeout requirements, completion of final punch list, and final clean up.
- B. The Bid amount requests The Bid Category Contractor's to submit its most competitive Bid Price for the Work on the basis of the Bid Document.

1.6 ORDER OF THE WORK

The Work shall be carried on at such places on the Project and also in such order or precedence as may be found necessary to expedite completion of the Project. After Work has begun on any **portion of a designated part of the Project, it shall be carried forward to its final completion as** rapidly as practicable. The order and time to complete the Work shall conform, in general, with the requirements of the Project Construction Schedule.

1.7 THE BID CATEGORY CONTRACTOR'S USE OF PROJECT SITE / DELIVERY AND STAGING OF MATERIALS

- A. The Bid Category Contractor's use of the Project site shall be limited to its construction operations, including on site storage of materials and equipment, on site fabrication facilities, and field offices.
- B. Staging and storage of materials on site by The Bid Category Contractor's shall primarily be permitted in the areas approved in writing and scheduled in advance by the County's Representative.
- C. The Bid Category Contractor's shall be responsible for the protection of its own Work during construction and protection of its own material during delivery, unloading, hoisting, while in storage, until accepted by the County Representative.
- D. Material/Personnel Hoisting:
 - 1. The Bid Category Contractor's shall include all hoisting, rigging and final placement required for all materials and equipment necessary for the proper completion of the work.
 - 2. The Bid Category Contractor's will submit for approval his proposed scheme for the hoisting of all major equipment, including any required shop drawings, sketches and/or load distribution diagrams so as to allow hoisting activities to

be coordinated and approved with other The Bid Category Contractor's field operations.

3. The Bid Category Contractor's shall schedule all material hoisting with the County's Representative a minimum of 48 hours prior to the time requested in order to coordinate the use of the designated hoisting area.

E. The Bid Category Contractor's shall deliver materials to the jobsite in order to provide for the proper execution of the Work in a continuous, uninterrupted fashion unless scheduled otherwise by the County's Representative. Material deliveries shall be scheduled in coordination with the County's Representative and other The Bid Category Contractor's.

F. If The Bid Category Contractor's materials are stockpiled in unapproved areas or creating interference or obstruction with the Work of others, or if they are overloading the structure then, at the discretion of the County's Representative, the Bid Category Contractor's shall be required to relocate these materials at The Bid Category Contractor's expense. If materials are not relocated in the specified time, the County reserves the right to move such materials and back charge the Bid Category Contractor's.

1.8 COUNTY USE OF THE PROJECT SITE

The County and their authorized representatives shall be allowed access to the Project site at all times during the period of construction.

1.9 SURVEY OF ADJACENT SITE CONDITIONS

A. Prior to commencement of Work, **it is the responsibility of the Bid Category Contractor's to initiate and coordinate a site survey.** The Bid Category Contractor's shall jointly survey the site, and all other pertinent items with the County and/or the County Representative, noting and recording existing damage such as cracks, sags, and other damage to on-site.

B. This record shall serve as a basis for determination of subsequent damage to these items due to The Bid Category Contractor's operations.

C. Existing damage observed shall be marked and the official record of existing damage shall be signed by the parties and submitted to the County's Representative prior to start of Work.

D. Damage to the site, and other items not noted in the original survey but subsequently observed shall be reported immediately by The Bid Category Contractor's to the County's Representative.

E. Should the Bid Category Contractor's not schedule / coordinate this survey, any damage noted to adjacent finishes shall be repaired by the Bid Category Contractor's at the Bid Category Contractor's expense.

1.10 PROTECTION OF EXISTING UTILITIES AND FACILITIES

A. The Bid Category Contractor's shall provide adequate protection, as required, of adjacent materials and adjacent properties.

B. The Bid Category Contractor's shall be solely responsible for any damage to public property, private property, or to utilities caused by The Bid Category Contractor's operations. Any such damage shall be corrected by The Bid Category Contractor's in a

manner approved by the damaged party, and/or the County, at no additional cost to the County.

- C. The Bid Category Contractor's shall, at all times, keep the project and areas continuously clean and free from accumulation of the waste materials or debris resulting from The Bid Category Contractor's operations, in a manner and to the extent acceptable to the County's Representative and the County.

1.11 CORRESPONDENCE

All correspondence, submittal, requests, questions, shop drawings, etc., between the Bid Category Contractor's and the County, Engineer, Consultants or any other Project related staff shall be directed through the County's Representative.

END OF SECTION

SECTION 01 21 00
ALLOWANCES

PART 1 GENERAL

1.01 SECTION INCLUDES

- A. Allowances which the Bid Category Contractor shall provide for designated construction activities in the Work and in this bid.

1.02 RELATED DOCUMENTS

- A. The Conditions of the Contract and other sections of Division 01 apply to this section as fully as if repeated herein.

1.03 DESCRIPTION OF REQUIREMENTS

- A. Definitions and Explanations: Certain requirements of the construction related to each allowance are indicated and specified. The allowance has been established by the County and represents selection by the County for designated portions of the Work specified and shown.
- B. Types of allowance scheduled herein for the Work include lump sum cash allowances. Include all allowances in Contract sum and identify all allowances in Schedule of Values as separate line items.
- C. Selection and Purchase: At earliest feasible date after award of contract, advise the Construction Manager of scheduled date when final selection and purchase of each product or system described by each allowance must be accomplished in order to avoid delays in performance of the Work.
 - 1. Establish date by which the Bid Category Contractor must enter into contract and coordinate with sub-contractor responsible for work defined by allowance.
 - 2. Establish date by which final list of products must be established for purchase of products and systems as specifically selected by the County.

1.04 DEFINITIONS AND DESCRIPTION OF REQUIREMENTS

- A. Cash Allowance Criteria
 - 1. The Allowance is used only as directed by the County.
 - 2. The Allowance is used exclusively for the County's purposes and for the defined Scope of Work.
 - 3. The Bid Category Contractor will prepare detailed breakdown of all costs associated with the work defined for the allowance. These amounts will be charged against the Allowance by Change Order, based on final detailed payment receipts and back-up as required by Architect and Construction Manager, and will include all direct costs of work performed under the defined work scope.
 - a. The Bid Category Contractor shall obtain quotes for equipment from three separate vendors and present them to County for consideration and selection.
 - 4. The Bid Category Contractor shall include in the base bid contract amount all cost of coordination, supervision, bond costs, overhead and profit, supervision, installation and all indirect project costs associated with the work defined. Where allowance amount is not exceeded, no general contractor costs will be permitted to be charged against the allowance amounts specified below.
 - a. At project closeout, unused Cash Allowance amounts shall be credited to the County by Change Order.

- b. Changes that exceed the amount of each allowance will be processed as a Change Order per Contract Documents.

B. Material and Labor Allowance Criteria

1. Applies to all material and labor allowances identified in the contract documents.
2. The Allowance is used only as directed by the County.
3. The Allowance is used exclusively for the County's purposes and for the defined Scope of Work.
4. The Bid Category Contractor will prepare detailed breakdown of all costs associated with the work defined for the allowance. These amounts will be charged against the Allowance by Change Order, based on final detailed payment receipts and back-up as required by Architect and Construction Manager, and will include all direct costs of work performed under the defined work scope.
 - a. The Bid Category Contractor shall obtain quotes for equipment from three separate vendors and present them to County for consideration and selection.
5. The Bid Category Contractor shall include in the base bid contract amount all cost of coordination, supervision, bond costs, overhead and profit, supervision, installation and all indirect project costs associated with the work defined. Where allowance amount is not exceeded, no general contractor costs will be permitted to be charged against the allowance amounts specified below.
 - a. At project closeout, unused Material and Labor Allowances shall be credited to the County by Change Order based on the cash value established per Section 1.04.B.4.
 - b. Changes that exceed the amount of each allowance will be processed as a Change Order per Contract Documents.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION

3.01 SCHEDULE OF CASH ALLOWANCES

Included in the Total Bid Amount are the Allowances identified below. Items covered by Allowances shall be provided for such amounts and by such persons or firms as the County may direct.

Building and Site Work

Bid Package 03-Structural

ALLOWANCE BC-03	Concrete and Curb Repair	\$30,000
ALLOWANCE BC-04	Structural Steel	\$40,000
ALLOWANCE BC-05	Crane Rental Allowance	\$80,000

Bid Package 09-Interiors

ALLOWANCE BC-01	Misc Specialties	\$5,000
ALLOWANCE BC-06	Roofing	\$15,000
ALLOWANCE BC-07	Doors	\$15,000
ALLOWANCE BC-08	Glazing	\$10,000
ALLOWANCE BC-09	Patching	\$20,000
ALLOWANCE BC-10	ACT	\$10,000
ALLOWANCE BC-11	Touch up Painting	\$5,000
ALLOWANCE BC-12	Flooring	\$10,000

Bid Package 16-Electrical

ALLOWANCE BC-16	Electrical	\$30,000
ALLOWANCE BC-17	Low Voltage	\$7,500

Contractor shall itemize the allowances listed above on the bid form in the designated areas for any additional effort, over and above contract work due to existing conditions, obstructions or unforeseen items encountered which are not readily discernible prior to construction. Allowance will also be used at the County's discretion for any required supplemental work.

END OF SECTION

****This page intentionally left blank****

SECTION 01 26 00
CHANGE ORDER PROCEDURES

PART 1 - GENERAL

1.1 DESCRIPTION

A. This Section specifies administrative and procedural requirements for handling and processing Change Orders and other modifications to the Contract.

1.2 WORK DIRECTIVE CHANGE PROPOSAL REQUEST

A. County Initiated Field Work Directive Change Proposal Requests: Proposed changes in the Work that will require adjustment to the Contract Sum or Contract Time will be issued by the County's Representative, with a detailed description of the proposed change and supplemental or revised Drawings and Specifications, if necessary, under a Field Work Directive.

1. Unless otherwise indicated in the Field Work Directive (FWD), within seven (7) days of receipt of the (FWD), submit to the County's Representative for the County's review an estimate of cost necessary to execute the proposed change.

a. Include a list of quantities of products to be purchased and unit costs, along with the total amount of purchases to be made. Where requested, furnish survey data to substantiate quantities. Furnish a complete labor breakdown, labor rates, man hours by trade and level, etc.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.

c. Submit a proposed schedule and narrative statement indicating the effect the proposed change in the Work will have on the Contract Time.

B. Contractor Initiated Field Work Directive Proposal Requests: When latent or other unforeseen conditions require modifications to the Contract, the Contractor **MUST** notify the Construction Manager immediately at the time of the condition to allow Construction Manager to determine the best course of action. Contractor shall also notify the Construction Manager in writing the same day and request a Field Work Directive change from the County's Representative whereupon the (FWD) designate a Potential Change Order (PCO) to it for tracking purposes.

1. Include a narrative statement outlining reasons for the change, including comprehensive reference to the section(s) of the Contract Documents, which justify Contractor's entitlement to the change, and describe the effect of the change on the Work. Provide a complete description of the proposed change. Indicate the effect of the proposed change on the Contract Price and a proposed schedule indicating the effect on the Contract Time.

C. Contractor shall refer to the Division 00 General Conditions and Supplemental Conditions for additional relevant information.

D. All Contractor Change Order Requests (COR) shall be submitted on the form provided in Section 01 99 99 FORMS. **No other form will be accepted.**

1.3 CHANGE ORDER PROCEDURES

A. Upon the County's approval of the Proposed Change Order, the County's Representative will issue a Change Order for signatures of the Architect, Construction Manager, and Contractor and submit to the County Board for formal approval. Upon board approval, the change order shall be placed on the trade contractor's schedule of values for payment.

PART 2 PRODUCTS NOT USED

PART 3 EXECUTION NOT USED

END OF SECTION

SECTION 01 29 76
APPLICATION FOR PAYMENT

PART 1 - GENERAL

1.1 DESCRIPTION

- A. This Section specifies administrative and procedural requirements governing the Contractor's Applications for Payment, including preparation and submittal of a Schedule of Values (SOV).

1.2 SCHEDULE OF VALUES

- A. Contractor shall review Article 20 of the General Conditions and Supplemental Conditions for additional applicable information.
- B. Submit a Schedule of Values, for review and approval by the County Representative, within Thirty (30) days after issue of NTP unless noted otherwise in the schedule section of Division 01.
- C. Phased Work: Where the Work is separated into phases, the SOV shall represent this phased work and shall follow the same format and content as noted herein.
- D. Format and Content: The Schedule of Values shall be submitted to the County's Representative.
1. Contractor shall review Article 20 of General Conditions and Supplemental Conditions for additional applicable information.
 2. Round amounts off to the nearest whole dollar; the total shall equal the Contract Sum.
 3. For each part of the Work where an Application for Payment may include materials or equipment, purchased or fabricated and stored, but not yet installed, provide separate line items on the Schedule of Values for initial cost of the materials, for each subsequent stage of completion, and for total installed value of that part of the Work.
- E. Margins of Cost: Show line items for indirect costs, and margins on actual costs, only to the extent that such items will be listed individually in Applications for Payment. Each item in the Schedule of Values and Applications for Payment shall be complete including its total cost and proportionate share of general overhead and profit margin.
- F. Schedule Updating: Change Orders shall not be included in Applications for Payment until the respective modification in Contract Sum has been included in an executed Change Order.

1.3 APPLICATIONS FOR PAYMENT

- A. Requirements: Refer to Article 20 of the General Conditions and Supplemental Conditions for additional applicable information.
- B. Monthly Progress Procedure: The Construction Manager will produce and process the billing each and every month.

1. During the first of each month, during the progress of the portion of the Work for which payment is being requested, the Construction Manager will forward a draft billing for the Prime Contractor s approval indicating the percentages representative of the work installed. The Prime Contractor shall affix comments and/or initials and return draft billing.
 - a. Material invoices, evidence of equipment purchases and rentals, along with other support and details of cost, may be required to be submitted to the Owner from time to time.
 - b. Draft billings not returned to the Construction Manager by the requested time will be assumed correct as noted .
 2. The Construction Manager will then forward one formal billing to the Prime Contractor.
 - a. Contractor shall photo copy to produce a total of four copies wet sign all four and return to the Construction manager by the requested date.
 - b. Along with the returned billing, contractor shall provide all the necessary attachments in accordance with Article 20 of the General Conditions and Supplemental Conditions.
 - c. Failure to return the billing or applicable attachments within the time frames specified by the Construction Manager will result in processing no sooner than the next application period.
 3. Upon receipt of the complete billing submittal, the Construction Manager will coordinate all the necessary signatures and submit to the owner for payment process.
 - a. All billing requests are submitted to the County of Riverside for check issuance.
 - b. Checks are returned to the owner for distribution
- C. Application for Payment at Substantial Completion: Upon the Contractor satisfying the requirement per Article 22 of the General Conditions and Supplemental Conditions, inclusive of the following as noted below, Contractor shall request an Application for Payment.
1. A submitted punch list from trade contractor to Construction Manager and Architect for review. Upon receipt, Architect, Construction Manager, Owner, and IOR shall walk and add to the list if necessary. Contractor shall provide completion dates to each listed item
 2. Warranties and maintenance agreements are submitted and approved by the Architect
 3. Test records and as-builts are complete and approved by Architect
 4. Meter readings (if required).
 5. Operation and Maintenance Manuals have been submitted and approved by the Architect
 6. Conditional Waiver and Release for current progress payment
 7. Unconditional Waiver and Release for prior progress payment
 8. Consent of Surety letter acknowledging payment
 9. No filed stop notices 10. No Labor compliance issues
 11. No lawsuit.
- D. Final Payment Application:
1. Refer to Article 22 of General Conditions and Supplemental Conditions.

PART 2 PRODUCTS NOT USED

PART 3 EXECUTION NOT USED

END OF SECTION

****This page intentionally left blank****

SECTION 01 31 19
PROJECT MEETINGS

PART 1 - GENERAL

1.1. REQUIREMENTS INCLUDED

- A. The County s Representative will schedule and administer a pre-construction meeting, regular progress meetings, and specifically called meetings throughout progress for the work and will:
1. Prepare agenda for meetings.
 2. Make physical arrangements for meetings.
 3. Preside at meetings.
 4. Record the minutes; include significant proceedings and decisions.
 5. Reproduce and distribute copies of minutes after each meeting to participants in the meeting and to parties affected by decisions made at the meeting.

Contractor representatives, subcontractors and suppliers attending meeting shall be qualified and authorized to act on behalf of entity each one represents.

1.2. PRE-CONSTRUCTION MEETING

- A. Timing: Prior to start of construction.
- B. Attendance: Architect and consultants as appropriate, County s Representative, Construction Manager, Trade Contractors (including subcontractors, manufacturers and suppliers) as requested, and Inspector.
- C. Purpose: To discuss and familiarize contractors with project procedures, expectations and deliverables, schedule, safety procedures, labor compliance

1.3. COORDINATION MEETINGS

- A. Timing: Once per week, at a minimum, day and time to be determined by Construction Manager.
- B. Attendance: Construction Manager and Trade Contractors and their subcontractors as necessary. Architect, consultants, and inspector as required. Contractors shall begin attending the meeting at least three (3) weeks prior to mobilizing their crews. **Attendance is not optional, it is mandatory.**
- C. Purpose:
1. To provide a formal and regular forum for the Construction Manager and Contractors to present: questions, problems or issues that need to be addressed safety concerns, review the progress on previous issues and action items, submittal and schedule review. All necessary coordination with dependent Trades.
 2. To review the 4 week look ahead schedule produced by the Construction Manager, reviewed by the foremen s with collaborative feedback, agreement to execute.

3. This shall **not** be the only or sole time that the items noted above shall be presented or addressed. Each Trade Contractor has a responsibility to address such items in a timely manner as not to impact dependent trades or the project schedule.

1.4. SPECIAL CALLED MEETINGS

The County's Representative may call a special meeting at any time during the course of the project. Special project meetings shall include representatives of any members of the project team requested in order to discuss problems and/or solutions that are common to the project.

PART 2 PRODUCTS NOT USED

PART 3 EXECUTION NOT USED

END OF SECTION

CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 GENERAL

1.1 SUMMARY

- A. This Section includes administrative and procedural requirements for a successful execution of the Work, as well as documenting the progress of construction during performance of the Work, which includes the following:
1. Notice to Proceed
 2. Milestones / Liquidated Damages
 3. Construction Schedule
 4. Submittals
 5. Coordination Drawings
 6. Procurement / Fabrication / Delivery
 7. Daily Work Reports
- B. Related Sections include the following:
1. General Conditions
 2. Supplemental Conditions
 3. All of Division 01 – General Requirements

1.2 NOTICE TO PROCEED

- A. NTP begins the start of administrative, early planning / coordination, submittals and procurement and fabrication, delivery and the start of construction.

1.3 MILESTONES

- A. Each trade shall be familiar with their respective deliverable(s) and the associated day following the date of the Notice to Proceed (NTP) that it is due. It is the sole responsibility of the contractor to **properly plan and execute** to ensure their respective deliverable / milestone is submitted on time.
- B. Any deliverable missed, contractor shall be assessed the associated liquidated damage per day until the complete package or required contract obligation has been received.

1.4 CONSTRUCTION SCHEDULE

- A. Refer to Appendix "A" attached herein for the "Project Construction Schedule"
- B. The "Project Construction Schedule" is included in the specifications. It is composed of tentative starting dates and fixed durations for **major** activities of work on the project. **Not all activities have been shown**. This **DOES NOT** relieve the contractor from complying with the requirements of the schedule or initiating and coordinating their respective work as necessary in the proper sequencing of the Work.
- C. Refer to Appendix "B" for milestone and submittal dates and associated liquidated damages
- D. Prime Contractor to provide Manpower information for each respective activity and activities not shown but necessary. The manpower shall represent the crew size required each day to fully execute the trade's scope of work. This information is required within 10 day of NTP issuance.

-
- E. CONTRACTOR must coordinate all work with all other contractors on the project through the CONSTRUCTION MANAGER'S Project Superintendent in order to complete each activity of their work within the fixed durations assigned to same as shown on the "PROJECT CONSTRUCTION SCHEDULE".
- F. Schedule start dates as shown on the PROJECT CONSTRUCTION SCHEDULE are referred to as "tentative" only to the affect that said dates will be continually adjusted either forward or backward by the CONSTRUCTION MANAGER as the project progresses. Upon receipt of 48 hours advanced notice by the CONSTRUCTION MANAGER to begin work on an activity, CONTRACTOR must properly man and perform the work of said activity and complete same within the noted number of consecutive working days or less assigned to said activity in the PROJECT CONSTRUCTION SCHEDULE.
- G. CONTRACTOR is expected to continually monitor all phases of the project field construction progress in order to insure that CONTRACTOR'S work is properly implemented into the overall project improvements.
- H. CONTRACTOR is expected to provide properly trained and skilled mechanics in adequate numbers and equipment needed and/or required in order to properly and efficiently complete all work activities per the schedule. Should CONSTRUCTION MANAGER have reason to believe at any time that CONTRACTOR is not providing an adequate workforce armed with the proper materials and/or equipment, CONSTRUCTION MANAGER shall give CONTRACTOR written notice of same. Activity Manpower loading submitted shall in no way limit the responsibility of the CONTRACTOR to perform to the fixed duration requirements of the PROJECT CONSTRUCTION SCHEDULE.
- I. Recovery Plan
1. If at any time, the contractor is behind schedule by more than three days for any stage of Work, based on the updated Contract Schedule after incorporating all approved time extensions, Contractor shall submit to the County's Representative within five (5) days of notification of such delay, a "recovery plan". The recovery plan shall be based on proposed revisions to Contract Schedule and shall show how Contractor intends to bring the Work back on schedule. Recovery plan shall also include a written description of how the measures that Contractor intends to take without additional cost to the County will regain schedule compliance. The recovery plan activities shall be identified according to their relationship to activities.
 2. Should Contractor fail to submit and execute such recovery plan, the County shall have the option to direct Contractor to employ any or all measures that the County may deem fit to regain schedule compliance without additional cost to the County.
 3. Recovery plan submitted by Contractor, upon acceptance by the County's Representative, shall be incorporated into the Contract Schedule during the next update.
 4. Contractor will be required to submit a recovery plan for each activity that is more than three day or more behind schedule.
 5. Should Contractor dispute the determination of the County's Representative regarding the status on a contract delay, such dispute shall not relieve him/her of the responsibility to

comply with the requirements of this Section and other related Sections until the dispute is resolved per Contract terms. J. Inclement Weather:

1. The agreement between the County and Contractor indicates the number of calendar days of Contract time for the Work. Within the stipulated Contract Time, the Bid Schedule, included in the bid documents, includes weather days in the project duration.
2. The number of weather related days have been built into the critical path. The project owns the allowable rain days. As the number of approved inclement weather days increases, the duration of this allowance or activity will decrease the corresponding number of days. No other activities may be concurrent with this activity.
3. Delays in the construction due to inclement weather will be construed as excusable delay only for the days in which the inclement weather substantially caused delay in overall progress of the Project by affecting Critical Work Activities.
4. Contractor shall submit a written claim on Company letterhead for each delay due to inclement weather within two (2) calendar days from the day of inclement weather. Contractor shall document the date and the nature of the inclement weather, the specific activity in which the inclement weather caused delay, and the task or operation in each trade that was delayed and its relation to the Critical Path.
 - a. The County's Representative will review the claim and the written documentation submitted by the Contractor and compare with the Contract Schedule. If the County's Representative finds that the inclement weather did substantially cause delay in the overall progress of the Project, the delay will be deemed an excusable delay.
5. Excusable delays shall be first deducted from the allowance of excusable delays shown on the Contract Schedule. When the total number of days for excusable delays due to inclement weather exceeds the allowance, the excess will be granted through extension of the Contract Time by Change Order the affected bid Categories only in accordance with the provisions of the General Conditions. Extension to the Contract Time due to inclement weather will be granted only for excusable delay in excess of the allowance.
6. If the Contractor fails to submit a claim and documentation within the stipulated time, the inclement weather shall be construed to have caused no delay in the construction.
7. WEEKEND / AFTERHOURS WORK OR MODIFIED HOURS
 - a. It is each Contractor's responsibility to meet each completion date for each task on the schedule, which in turn, may or may not specifically identify required weekend, after hours work, or modified working hours. These provisions shall also apply, but not limited to utility tie-ins, system related tie- ins, switchovers, site need considerations, contractor delay, and etc. type of work.
 - b. When the facility operation will or may be impacted, contractor MUST have performed their respective work on the weekend, after hours or during modified working hours to complete scheduled activities at NO additional expense to the Owner.
 - c. Extended work shifts and/or working on Saturdays will be required for specific trades to meet the construction schedule. Refer to the general conditions for additional information.

1.5 Submittals

- A. Contractor shall comply with Division 00 and 01 for the compliance and procedure of submittal submission.
- B. All submittals regardless of when the respective scope of work is scheduled to be installed shall be completely submitted within the time frames as established in appendix "B".

1.6 Coordination Drawings

- A. Refer to section 01 30 10 Project Coordination and Building Information Modeling for additional specific information.

1.7 Procurement / Fabrication Schedule

- A. Category Contractors shall provide dates as to when material must be ordered / fabricated and delivered to the project site. At no time shall delivery of material later than what is required as not to impact the schedule or dependent contractors will be acceptable.
- B. Contractor shall provide written confirmation of ordered / fabricated material and delivery.

1.8 Daily work Reports

- A. Each trade shall provide a daily work report each day. Refer to section 01 99 99 – Forms for the form that will be used.

PART 2 - PRODUCTS NOT USED

PART 3 – EXECUTIONS NOT USED

END OF SECTION

SECTION 01 33 00

SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 SECTION INCLUDES

- A. Procedural requirements for non-administrative submittals including product data, shop drawings, samples and other miscellaneous work-related submittals required by Contract Documents.
- B. Refer to Division 00 and other Division 01 sections and other contract documents for specifications for administrative submittals; such submittals include, but are not limited to following items:
 - 1. Permits.
 - 2. Payment applications.
 - 3. Performance and payment bonds.
 - 4. Insurance certificates.
 - 5. Inspection and test reports.
 - 6. Schedule of values.
 - 7. Progress schedule.
 - 8. Listing or designation of subcontractors.
 - 9. Record drawings
- C. Designate in progress schedule, or in separate coordinated schedule, dates for submission and dates reviewed shop drawings, product data and samples will be needed for each product.
 - 1. Identify items requiring long lead times.
- D. The Contractor's submittal and Architect's acceptance of Product Data, Shop Drawings or Samples that relate to construction activities not complying with Contract Documents does not constitute an acceptable or valid request for substitution, nor does it constitute approval.
- E. Product Data, Shop Drawing and Sample Submittals containing substitutions for specified items will be rejected and returned as not in compliance with Contract Documents.

1.2 PRODUCT DATA

- A. Product Data includes standard printed information on manufactured products that has not been specially prepared for this Project, including but not limited to following items:
 - 1. Manufacturer's product specifications and installation instructions.
 - 2. Standard color charts.
 - 3. Catalog cuts.
 - 4. Roughing-in Diagram and templates.
 - 5. Standard wiring diagrams.
 - 6. Printed performance curves.
 - 7. Operational range diagrams.
 - 8. Mill reports.
 - 9. Standard product operating and maintenance manuals.
- B. Modify standard drawings to delete information which is not applicable to the Project.
- C. Supplement standard information to provide additional information specifically applicable to Project.
 - 1. Clearly mark each copy to identify pertinent materials, products or models.
 - 2. Show dimensions and clearances required.
 - 3. Show performance characteristics and capacities.

4. Show wiring or piping diagrams and controls.

1.3 SHOP DRAWINGS

- A. Shop drawings are technical drawings and data that have been specially prepared for Project, including but not limited to following items:
 1. Fabrication and installation drawings.
 2. Setting diagrams.
 3. Templates.
 4. Patterns.
 5. Coordination drawings (for use on-site).
 6. Schedules.
 7. Design mix formulas.
 8. Contractor's engineering calculations.
- B. Standard information prepared without specific reference to Project is not considered to be shop drawings.

1.4 SAMPLES

- A. Samples are physical examples of Work, including but not limited to following items:
 1. Partial sections of manufactured or fabricated work.
 2. Small cuts or containers of materials.
 3. Complete units of repetitively used materials.
 4. Swatches showing color, texture and pattern.
 5. Color range sets.
 6. Units of work to be used for independent inspection and testing.
- B. Office Samples:
 1. Provide in specified size and quantity to clearly illustrate:
 - a. Functional characteristics of product or material, with integrally related parts and attachment devices.
 - b. Full range of color, texture, and pattern.
 2. Where size and quantity is not specified, provide minimum of four samples, 12 inch by 12 inch minimum size, where samples are required.
- C. Field Samples and Mock-Ups:
 1. Erect at Project Site in location acceptable to Architect.
 2. Construct each sample or mock-up complete, including work of trades required in finished work.
 3. Size or area as specified in respective specification section.
 4. Remove mock-ups at conclusion of Work or when acceptable to Architect and dispose legally.

1.5 VERIFIED REPORTS

- A. Submit Verified Reports shall be submitted when required by the County, the Inspector of Record, the Architect and/or their Consultants, or as required by regulatory agencies, codes, laws, ordinances, etc.

1.6 DEFERRED APPROVALS

- A. Submit detailed plans, specifications and engineering calculations for Deferred Approval items.
- B. Calculations and drawings of structural nature shall be prepared and signed by registered Structural Engineer licensed in State of California.

- C. Submit 8 sets.
 - 1. If revisions are necessary, Architect will return one (1) set to contractor.
 - 2. Resubmit 8 sets with corrections.
- D. Fabrication and installation of Deferred Approval items shall not be started until detailed plans, specifications and engineering calculations have been accepted by Architect, Design Consultants, Building Officials, Regulatory Agencies, and/or County.

1.7 MISCELLANEOUS SUBMITTALS WORK-RELATED:

- A. Include, but not limited to following types of submittals:
 - 1. Specially-prepared warranties (guarantees).
 - 2. Standard printed warranties.
 - 3. Maintenance agreements.
 - 4. Printed industry standards.
 - 5. Collected and bound operating/maintenance manuals.
 - 6. Keying schedule, keys and other security protection safety devices.
 - 7. Maintenance tools and spare parts.
 - 8. Maintenance materials and overrun stock.

1.8 CONTRACTOR RESPONSIBILITIES

- A. As defined in General Conditions.
- B. Review shop drawings, product data and samples for compliance with Contract Documents prior to submission.
- C. Determine and Verify:
 - 1. Field measurements.
 - 2. Field construction criteria.
 - 3. Catalog numbers and similar data.
 - 4. Conformance with Specifications and Drawings.
- D. Coordinate each submittal with requirements of Work and of Contract documents.
- E. Notify Architect in writing, at time of submission, of deviations in submittals from requirements of Contract Documents.
- F. Do not begin fabrication or work which requires submittals until return of submittals with Architect's approval.

1.9 SUBMISSION REQUIREMENTS

- A. Make submittals promptly in accordance with approved schedule, and in such sequence as to cause no delay in Work or in work of other contractor.
- B. Coordinate transmittal of different types of submittals for related elements of Work so processing will not be delayed by need to review submittals concurrently for coordination.
 - 1. The Architect reserves right to withhold action on submittal requiring coordination with other submittals until related submittals are received.
- C. Accompany submittals with an accurately completed transmittal form provided in section 01 99 99 - Forms.
 - 1. Submittals not accompanied by such form, or where applicable items on form are not completed, will be returned for resubmittal.
 - a. Sample of transmittal form is included at end of this section.
 - 2. Photo copy related specification section identifying submittal requirements and identify/bubble items that are being submitted.

- D. Use a separate transmittal form for each specific item or class of material or equipment for which submittal is required.
1. Transmittal of submittals on various items using single transmittal form will be permitted only when items taken together constitute manufacturer's package or are so functionally related that expediency indicates review of group or package as whole.
- E. Schedule submissions per the deliverable timelines as specified in section 01 32 16.
1. No extension of Contract Time will be authorized because of failure to transmit submittals to Architect sufficiently in advance of Work to permit processing.
- F. Number of Submittals Required: Submit quantities as follows.
1. Shop Drawings: Submit eight (8) full-sized/legible copies.
 2. Product Data: Submit eight (8) copies of manufacturer's product data.
 3. Samples: Submit number stated in each specification section, or, if not stated, submit as specified.
 4. Warranties, Maintenance Agreements, Industry Standards, and Operating/Maintenance Manuals: Submit four (4) copies.
 5. Electronic Copies: Where deemed necessary or applicable to the project, electronic copies may allowed to be provided in lieu of hard copies. Prior written approval must be granted before electronic copies shall be deemed acceptable. This clause does not apply to samples and/or mock-ups.
- G. Accompany submittals with transmittal form provided by Architect, containing:
1. Date.
 2. Project title and number.
 3. Contractor's name and address.
 4. Number of each shop drawing, product data and sample submitted.
 5. Notification of deviations from Contract Documents.
 6. Pertinent data.
- H. Submittals shall include:
1. Date and revision dates.
 2. Project title and number.
 3. Names of:
 - a. Architect/Engineer.
 - b. Contractor.
 - c. Subcontractor.
 - d. Supplier.
 - e. Manufacturer.
 - f. Separate detailer when pertinent.
 4. Identification of product or material.
 5. Relation to adjacent structure or materials.
 6. Field dimensions, clearly identified as such.
 7. Specification section number.
 8. Applicable standards, such as ASTM number or Federal Specification.
 9. A blank space, 8 inch by 3 inch, for Contractor and Architect stamps.
 10. Identification of deviations from Contract Documents.
 11. On each sheet, provide contractor's stamp, initialed or signed, certifying to review of submittal, verification of field measurements and compliance with Contract Documents.
 12. Submittals without Contractor's review stamp on each sheet will be returned, without action, for resubmittal.

1.10 RESUBMISSION REQUIREMENTS A.

Shop Drawings:

1. Revise initial drawings as required and resubmit as specified for initial submittal.
 2. Indicate on drawings any changes which have been made or than those requested by Architect.
- B. Product Data and Samples: Submit new data and samples as required for initial submittal.

1.11 DISTRIBUTION OF SUBMITTALS AFTER REVIEW

- A. Construction Manager to distribute Shop Drawings and copies of Product Data and approved Deferred Approvals (if any), which carry Architect/Engineer stamp, with such reasonable promptness as to cause no delay in Work, but no later than three working days of receipt, to:
1. Job site file.
 2. Record Documents file.
 3. Prime Contractor.
 4. Affected contractors.
 5. Owner's Inspector.
- B. Prime Contractor is responsible to coordinate distribution to their subcontractors and internal staff.
- C. Distribute samples which carry Architect's review stamp as directed by Architect.

1.12 ARCHITECT'S DUTIES

- A. As defined in the General Conditions.
- B. Architect will review submittals as originally submitted, as well as first resubmittal, at Architect's own cost.
1. Architect's cost for reviewing additional resubmittals made or required, will be paid by Owner with reimbursement from Contractor by deductive change order.
- C. Action Stamp: Architect will stamp each submittal with uniform, self-explanatory stamp will be appropriately marked, as follows, to indicate action taken:
1. Final Unrestricted Release: Where submittals are marked "**No Exception Taken**", that part of Work covered by submittal may proceed provided it complies with requirements of Contract Documents; final acceptance will depend upon that compliance.
 2. Final-But-Restricted Release: When submittals are marked "**Make Corrections Noted**", that part of Work covered by submittal may proceed provided it complies with notations or corrections on submittal and requirements of Contract Documents; final acceptance will depend on that compliance.
 3. Returned for Resubmittal: When submittal is marked "**Rejected**" or "**Revise and Resubmit**", do not proceed with that part of Work covered by submittal, including purchasing, fabrication, delivery, or activity.
 - a. Revise or prepare new submittal in accordance with notations; resubmit without delay.
 - 1) Repeat if necessary to obtain different action mark.
 4. Do not permit submittals marked "Rejected" or "Revise and Resubmit" to be used at Project Site, or elsewhere where Work is in progress.
- D. Unsolicited Submittals: Architect will return unsolicited submittals to sender without action.

PART 2 - PRODUCTS NOT USED

PART 3 - EXECUTION NOT USED

3.01 SUBMITTAL FORM

A. Refer to Section 01 99 99 for required form.

END OF SECTION